
LUZON INDICATIVE POWER PROJECTS
As of 30 September 2022

Name of the Project Plant Type Company Name Location  Installed/ Rated 
Capacity (MW) 

Target Testing and 
Commissioning

Target 
Commercial 
Operation

Remarks / Issues Encountered
During Project Development

COAL                     1,400.000 

H & WB PCB Supercritical Coal-Fired Power Plant - Unit 1 Coal H & WB Asia Pacific (PTE LTD) Corporation Jose Panganiban, Camarines Norte 350.000                       Jun 2026 Sep-26
Climate change impact has led to a "No-to-coal" paradigm that 
distracts investors. Target Commercial Operations is subject to 
completion of Tagkawayan Substation, and to the demand and 
supply status in the Luzon Grid/ under evaluation.

H & WB PCB Supercritical Coal-Fired Power Plant - Unit 2 Coal H & WB Asia Pacific (PTE LTD) Corporation Jose Panganiban, Camarines Norte 350.000                       2029 TBD
Climate change impact has led to a "No-to-coal" paradigm that 
distracts investors. Target Commercial Operations is subject to 
completion of Tagkawayan Substation, and to the demand and 
supply status in the Luzon Grid/ under evaluation.

SRPGC Coal-Fired Power Plant Project Coal St. Raphael Power Generation Corporation Brgy. San Rafael, Calaca, Batangas 350.000                       TBD TBD

SRPGC Coal-Fired Power Plant Project Coal St. Raphael Power Generation Corporation Brgy. San Rafael, Calaca, Batangas                        350.000 TBD TBD

OIL-BASED 210.000                       

Kiwalo Ancillary Reserve Diesel Power Plant Oil
Bicol Ancillary Services Inc. (BASI);
(Former Proponent: Sunwest Water and Electric 
Co.)

Brgy. Kiwalo, Daraga, Albay 100.000                       Jun 2023 Aug 2023
Delays due to COVID-19 pandemic. Major milestones and 
projected timelines are affected by current policy of DOE in 
Procurement of Ancillary Services to be conducted through 
Competitive Selection Process

Namantao Ancillary Reserve Diesel Power Plant Oil
Bicol Ancillary Services Inc. 2 (BASI 2);
(Former Proponent: Sunwest Water and Electric 
Co.)

Brgy. Namantao , Daraga, Albay 50.000                         Jun 2023 Aug 2023
Delays due to COVID-19 pandemic. Major milestones and 
projected timelines are affected by current policy of DOE in 
Procurement of Ancillary Services to be conducted through 
Competitive Selection Process

Malaya 2 x 30 Diesel Power Plant Oil Belgrove Power Corporation Malaya, Pililla, Rizal 60.000                         Dec 2023 Dec 2023
Challenges encountered in commencing site activities due to 
delayed demobilization works of Power Sector Assets and 
Liabilities Management Corporation at site. Longer completion 
time occurred due to long lead time for the delivery of 230 kV 
equipment and approval of permits

NATURAL GAS 6,438.000                    
VIRES Natural Gas Floating Power Plant Natural Gas VIRES Energy Corporation Barangay Simlong, Batangas City, Batangas 450.000                       Jan 2026 Mar 2026 Connection to National Grid Corporation of the Philippines 

Transmission Grid
Mariveles Gas to Power Project (Mariveles LNG) Natural Gas Mariveles Power Inc. Brgy. Biaan, Mariveles, Bataan 1,200.000                    Mar 2026 Jun 2026 Target Testing and Commissioning and Target Commercial 

Operation under re-evaluation due to delay in PSA acquisition
Combined Cycle Gas-fired Turbine San Francisco Power Plant Natural Gas Quezon Power (Philippines) Limited Co. Barangays Cagsiay 1 and Cagsiay 2, Mauban, 

Quezon Province 1,200.000                    2026 2026
GNPower Sisiman LNG Combined Cycle Power Plant Natural Gas GNPower Ltd. Co. Barangays Alas-asin and Sisiman, Mariveles, 

Bataan 1,200.000                    Jun 2028 Dec 2028
Santa Maria Natural Gas-Fired Combined Cycle Natural Gas First Gen EcoPower Solutions Inc. Brgy. Santa Rita, Batangas City 1,260.000                    TBD TBD
Combined Cycle Gas-fired Power Plant Natural Gas Global Luzon Energy Development Corporation Barangays Nalvo Sur and Carisquis, Luna, La 

Union 1,128.000                    TBD TBD
Formerly: GLEDC Luna Coal Power Plant. To be converted to 
other tecnology (LNG). Some permits and requirements  need to 
be ammended or re-applied.

GEOTHERMAL 190.000                       

Maibarara 3 Geothermal Power Project Geothermal Maibarara Geothermal Inc. Laguna/Batangas 20.000                         2025 2025
The issued SIS is for the 60 MW substations covered the existing 
This includes the 20 MW M1GPP and 12 MW M2GPP.  
Currently, MGI is conservatively putting M3GPP at about 20 MW 

Bacman 4 Botong - Rangas Geothermal Project Geothermal Energy Development Corporation Bacon District, Sorsogon, Sorsogon City 20.000                         2026 2026Kayabon Geothermal Project Geothermal Energy Development Corporation Manito, Albay 30.000                         2026 2026Kalinga Geothermal Power Project - Phase 1 Geothermal Aragorn Power and Energy Corporation Lubuagan, Pasil and Tinglayan, Kalinga 40.000                         2027 2027Kalinga Geothermal Power Project - Phase 2 Geothermal Aragorn Power and Energy Corporation Lubuagan, Pasil and Tinglayan, Kalinga 40.000                         2029 2029Kalinga Geothermal Power Project - Phase 3 Geothermal Aragorn Power and Energy Corporation Lubuagan, Pasil and Tinglayan, Kalinga 40.000                         2031 2031
HYDROPOWER 6,829.698                    
Lamut Hydroelectric Power Project Hydro Lamut-Asipulo Mini Hydro Corporation Asipulo, Ifugao 6.800                           2022 2022
Pinacanauan River Hydroelectric Power Project Hydro Sunwest Water and Electric Company, Inc. Peñablanca, Cagayan 6.000                           2023 2023
Piapi River Hydroelectric Power Project Hydro Repower Energy Development Corporation Real, Quezon 3.300                           2023 2023
Camiling 1 Hydroelectric Power Project Hydro Northgreen Energy Corporation Mayantoc, Tarlac 7.000                           2023 2023
Lower Siffu Hydroelectric Power Project Hydro Asiapac Green Renewable Energy Corporation Natonin, Mt. Province 3.000                           2024 2024
Upper Siffu Hydroelectric Power Project Hydro Asiapac Green Renewable Energy Corporation Natonin, Mt. Province 2.750                           2024 2024
Matuno 1 Hydroelectric Power Project Hydro Smith Bell Mini-Hydro Corp. Ambaguio, Nueva Vizcaya 7.400                           2024 2024
Matuno 2  Hydroelectric Power Project Hydro Aurora All Asia Energy Corporation Ambaguio, Nueva Vizcaya 15.000                         2024 2024
Ibulao 1 Hydroelectric Power Project Hydro Kiangan Mini Hydro Corporation Kiangan, Ifugao 6.750                           2024 2024
Ibulao 2 Hydroelectric Power Project Hydro Ibulao Mini Hydro Corporation Kiangan, Ifugao 7.400                           2024 2024
Coto 1 Hydroelectric Power Project Hydro Gedangan Enterprises Co. Masinloc, Zambales 9.000                           2024 2024
Olilicon Hydroelectric Power Project Hydro SN Aboitiz Power - Ifugao, Inc. Ilagan, Ifugao 20.000                         2024 2024
Chico River Hydroelectric Power Project Hydro San Lorenzo Ruiz Builders & Developers Group, 

Inc. Tabuk, Kalinga 52.000                         2024 2024
Pasil B Hydroelectric Power Project Hydro I-Magat Renewable Energy Corporation Pasil, Kalinga 15.684                         2024 2024
Pasil C Hydroelectric Power Project Hydro I-Magat Renewable Energy Corporation Pasil, Kalinga 9.754                           2024 2024
Tignoan (Lower) Hydroelectric Power Project Hydro Aurora All Asia Energy Corporation Real, Quezon 8.000                           2024 2024
Aya Pumped Storage Hydroelectric Power Project Hydro First Gen Hydro Power Corp. Pantabangan, Nueva Ecija 120.000                       2024 2024
Pampang Hydroelectric Power Project Hydro FDC Renewables Corporation Santa Fe, Nueva Vizcaya 26.000                         2024 2024
Kabayan 2 Hydroelectric Power Project Hydro Aboitiz Power Corporation Kabayan, Benguet 52.000                         2025 2025
Tinoc 1 Hydroelectric Power Project Hydro Sta. Clara Power Corp. Tinoc, Ifugao 3.000                           2025 2025

Commercial Operation is dependent on the completion of the 
Tuy-Dasmarinas Transmission Line Expansion Project; 
encountering challenges in the negotiations and acquisitions of 
the rights-of-way for its ~11 km transmission line route traversing 
Calaca, Balayan and Tuy, Batangas; and final project economics 
is also dependent on competititive bidding result which impacts 
financing
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Tinoc 2 Hydroelectric Power Project Hydro Sta. Clara Power Corp. Tinoc, Ifugao 6.500                           2025 2025
Tinoc 3 Hydroelectric Power Project Hydro Sta. Clara Power Corp. Tinoc, Ifugao 5.000                           2025 2025
Ilaguen Hydroelectric Power Project Hydro Isabela Power Corp. Echague, Isabela 19.000                         2025 2025
Bacolan Hydroelectric Power Project Hydro Northgreen Energy Corporation San Clemente, Tarlac & Mangatarem, Pangasinan 3.000                           2025 2025
Coto 2 Hydroelectric Power Project Hydro Gedangan Enterprises Co. Masinloc, Zambales 3.500                           2025 2025
Camiling River 3 Hydroelectric Power Project Hydro Northgreen Energy Corporation Mayantoc, Tarlac 4.200                           2025 2025
Boga Hydroelectric Power Project Hydro Kadipo Bauko Hydropower Corp. Bauko, Mt. Province 1.000                           2025 2025
Upper Chico Hydroelectric Power Project Hydro Kadipo Bauko Hydropower Corp. Bauko, Mt. Province 2.000                           2025 2025
Lower Chico Hydroelectric Power Project Hydro Kadipo Bauko Hydropower Corp. Bauko, Mt. Province 2.100                           2025 2025
Calanan Hydroelectric Power Project Hydro Violago Gold Development Corporation Tabuk City, Kalinga 60.000                         2025 2025
Dalimuno Hydroelectric Power Project Hydro Violago Gold Development Corporation Tabuk City, Kalinga 58.000                         2025 2025
ARIIS 2 (NIA Stn 5+437.50) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan 0.480                           2025 2025
ARIIS 3 (NIA Stn 5+898.50) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan 0.480                           2025 2025
ARIIS 1 (NIA Station 4+283) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan 0.670                           2025 2025
ARIIS 4 (Stn 4+808) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan 0.680                           2025 2025
Tumauini (Upper Cascade) Hydroelectric Power Project Hydro Philnew Hydro Power Corp Tumauini, Isabela 14.000                         2025 2025
Kibungan 2 Hydroelectric Power Project Hydro Hedcor Benguet, Inc. Kibungan, Benguet 40.000                         2025 2025 Wrong Project name in SIS Clearance
Tinglayan Hydroelectric Power Project Hydro Pan Pacific Renewable Power Philippines 

Corporation Tinglayan, Kalinga 4.800                           2026 2026
Ilaguen 2 Hydroelectric Power Project Hydro Isabela Power Corporation Echague, Isabela 14.000                         2026 2026
Wawa Pumped Storage 1 Hydroelectric Power Project Hydro San Lorenzo Ruiz Builders & Developers Group, 

Inc. Rodriguez, Rizal 500.000                       2026 2026
Wawa Pumped Storage 3 Hydroelectric Power Project Hydro Olympia Violago Water & Power, Inc. Rodriguez, Rizal 50.000                         2026 2026
Wawa Pumped Storage 2 Hydroelectric Power Project Hydro San Lorenzo Ruiz Builders & Developers Group, 

Inc. Rodriguez, Rizal 100.000                       2026 2026
Alimit Hydroelectric Power Project Hydro SN Aboitiz Power - Ifugao, Inc. Lagawe, Ifugao 120.000                       2026 2026
Nabuangan River Hydroelectric Power Project Hydro Strategic Power Development Corp. Conner, Apayao 10.000                         2026 2026
Santol-Sugpon Hydroelectric Power Project Hydro Hedcor, Inc. Sugpon, Ilocos Sur 52.000                         2026 2026
Matuno 2 Hydroelectric Power Project Hydro Smith Bell Mini-Hydro Corp. Bambang, Nueva Vizcaya 7.900                           2026 2026
Masiway 2 Hydroelectric Power Project Hydro Gainza Energy Corporation Pantabangan, Nueva Ecija 9.000                           2026 2026
Tamdangan Hydroelectric Power Project Hydro Zak Green Energy Inc. Vintar, Ilocos Norte                            7.400 2026 2026
Tamdangan 2 Hydroelectric Power Project Hydro Zak Green Energy Inc. Vintar, Ilocos Norte                            5.150 2026 2026
Camiling 2 Hydroelectric Power Project Hydro Northgreen Energy Corporation Mayantoc, Tarlac 4.000                           2027 2027
Chico Hydroelectric Power Project Hydro San Lorenzo Ruiz Piat Energy and Water, Inc. Tabuk, Kalinga 150.000                       2027 2027
Saltan D Hydroelectric Power Project Hydro JBD Water Power, Inc. Balbalan and Pinukpuk, Kalinga 49.000                         2027 2027
Saltan River Site E Hydroelectric Power Project Hydro JBD Water Power, Inc. Balbalan and Pinukpuk, Kalinga 45.000                         2027 2027
Alimit-Pumped Storage Hydroelectric Power Project Hydro SN Aboitiz Power - Ifugao, Inc. Lagawe & Mayoyao, Ifugao 250.000                       2028 2028
Gened 2 Hydroelectric Power Project Hydro Pan Pacific Renewable Power Philippines 

Corporation Kabugao, Apayao 50.000                         2028 2028
Pantabangan (Pump Storage) Hydroelectric Power Project Hydro First Gen Prime Energy Corporation Pantabangan, Nueva Ecija 600.000                       2029 2029
San Roque Upper East Pump Storage Hydroelectric Power Project Hydro Strategic Power Development Corp. Itogon, Benguet 600.000                       2030 2030
San Roque West Pump Storage Hydroelectric Power Project Hydro Strategic Power Development Corp. Itogon, Benguet 400.000                       2030 2030
Aoan Hydroelectric Power Project Hydro Pan Pacific Renewable Power Philippines 

Corporation Calanasan, Apayao 50.000                         2030 2030
Turumba Pumped Storage Phase 3 Hydroelectric Power Project Hydro JBD Management and Consulting Services, Inc. Pakil, Laguna 350.000                       2031 2031
Dingalan Pumped-Storage Hydroelectric Power Project Hydro Strategic Power Development Corp. Dingalan, Aurora 500.000                       2032 2032
San Roque Lower East Pumped-Storage Hydroelectric Power Project Hydro Strategic Power Development Corp. Itogon, Benguet 400.000                       2032 2032
Pakil Pumped Storage Hydroelectric Power Project Hydro Ahunan Power Inc. Itogon, Benguet 1,400.000                    2035 2035
Kibungan Pumped Storage Hydroelectric Power Project Hydro Coheco Badeo Corporation Kibungan, Benguet 500.000                       2037 2037 No SIS Clearance; with SIS result
BIOMASS 18.582                         
Polillo Biomass Power Plant Project Biomass Renesons Energy Polillo, Inc. Quezon 1.500                           Apr 2023 Apr 2023 Approved 2-years extension of work program12-MW Waste-to-Energy Power Plant Project Biomass Green Atom Renewable Energy Corporation Pampanga 12.000                         Jun 2024 Jun 2024 With pending SIS5.082-MW Biomass Power Plant Project Biomass Trustpower Corporation Pampanga 5.082 Jan 2025 Jan 2025 With pending SIS
SOLAR 11,625.007                  
San Jose Solar Power Project Solar V-Mars Solar Energy Corporation San Jose City, Nueva Ecija                            8.000 2022 Dec 2022
Raslag III Solar PV Power Project Solar Raslag Corp. Mabalacat, Pampanga                          14.409 2022 Dec 2022 Updated the target testing and commissioning and target 

commercial operation per Declaration of Commerciality
Capas Solar Power Project Solar Sindicatum C-Solar Power Inc. Clark Green City, Capas, Tarlac                          22.048 2022 Dec 2022
Bato (formerly applied as Bulawen) Solar Power Project Solar Solar Power Utilities Generator Corporation Palauig, Zambales                          28.400 2022 Dec 2022
Palawan Solar Power Project Solar Global Clean Hybrid Energy Corp. Roxas and San Vicente, Palawan                          20.016 2022 Dec 2022
San Jose  Solar Power Project Solar SJC SolarPower Corporation San Jose City & Lupao, Nueva Ecija                            8.000 2022 Dec 2022
Botolan Solar Power Project Solar Solar Power Utilities Generator Corporation Botolan, Zambales                          31.416 2022 Dec 2022
Bongabon Solar Power Project Solar Greentech Solar Energy Inc. Bongabon, Nueva Ecija                          18.375 2022 Dec 2022
Isabela Solar Power Project Solar Daebo Green Pacific Inc. Reina Mercedes and Luna, Isabela                          14.400 Jul 2022 Dec 2022
Santa Solar Power Project Solar Satrap Power Corporation Santa, Ilocos Sur                          16.000 Aug 2023 Oct 2023
San Jose del Monte Solar Power Project Solar Manresa Power Corporation San Jose del Monte, Bulacan                          64.000 2023 2023
Sta. Maria Solar Power Project Solar East Coast FAS Renewable Energy and Industrial 

Corporation Sta. Maria, Isabela                           24.000 2023 2023
Talugtug Solar Power Project Solar Greenergy Solutions Inc. Muñoz and Lupao, Nueva Ecija                        100.000 2023 2023
74.131 MWp / 51.555 MW Calabanga Solar Power Project Solar Calabanga Renewable Energy (CARE), Inc. Calabanga, Camarines Sur                          51.555 Apr 2023 May 2023
PAVI Green Orion Solar Power Plant Project Solar PAVI Green Renewable Energy, Inc. Sitio Damulog, Brgy. Daan Pare, Orion, Bataan                          16.200 Jun 2023 Jul 2023
Project Sunshine Solar Power Project Solar Pristine Green Fuel Solutions Corp. Pasong Inchik, San Rafael, Bulacan                          10.000 Jun 2023 Jul 2023
Santo Domingo Solar Power Project Solar Sinocalan   Solar   Power   Corp.   Brgys. Santo Domingo and Lapalo, San Manuel, 

Pangasinan                          44.200 Feb 2023 Mar 2023
Lucanin Solar Power Project Solar SMC Global Light and Power Corp. Brgy. Lucanin, Mariveles, Bataan                        178.720 Sep 2023 Oct 2023 with NTP
San Manuel Solar Power Plant Solar PV Sinag Power Inc. San Manuel, Pangasinan                          67.070 Dec 2022 Feb 2023
PAVI Green Naga Solar Power Plant Project Solar PAVI Green Renewable Energy, Inc. Naga City, Camarines Sur                          40.400 Jun 2023 Jul 2023
Bugallon Solar Power Project Solar PetroGreen Energy Corporation Bugallon, Pangasinan                          20.622 Nov 2023 Dec 2023
Ilagan City Solar Power Project Solar Greenergy Solutions Inc. Ilagan City, Isabela                          80.000 May 2023 May 2023
64.260 MWp/48.118 MW Currimao Solar Power Project Solar Nuevo Solar Energy Corp. Currimao, Ilocos Norte                          48.118 Aug 2023 Sep 2023
San Manuel 1 Solar Power Project Solar Pilipinas Newton Energy Corp. San Manuel, Pangasinan                          56.000 2024 2024
San Ildefonso Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 

Inc. San Ildefonso, Bulacan                        112.000 2024 2024
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Iba-Palauig 2 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 

Inc. Iba-Palauig, Zambales                        960.000 2024 2024
Malvar Solar Power Project Solar Majestics Energy Corporation Malvar, Batangas                            2.400 2024 2024
Bugallon Solar Power Project Solar Phinma Energy Corporation Bugallon & San Carlos City, Pangasinan                            0.824 2024 2024
Limbauan Solar Power Project Solar BKS Green Energy Corp. San Pablo and Cabagan, Isabela                          20.000 2024 2024
Santa Rosa Nueva Ecija 2 Solar Power Project Solar Solar Philippines Nueva Ecija Corporation Santa Rosa, Peñaranda and San Leonardo, Nueva 

Ecija                        150.000 2024 2024
Maragondon-Naic-Tanza 2 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 

Inc. Naic and Tanza, Cavite                        160.000 2024 2024
Ramon Solar Power Project Solar AAESUN Corporation Ramon & Santiago, Isabela                            5.000 2024 2024
Laguna Bay 2 Solar Power Project Solar Pangasinan UPC Asia Corporation Pililla and Laguna de Bay, Rizal                        150.000 Oct 2024 Oct 2024
Clark Solar Power Project Solar Energence Renewable Energy Corporation Clark International Airport,  Mabalacat, Pampanga                          35.000 2024 2024
San Pablo Solar Power Project Solar Solar Valley Energy Solutions Inc. San Pablo, Isabela                        104.000 2024 2024
Calamba - Tanauan Solar Power Project Solar

Solar Philippines Tanauan Corporation (formerly 
Solar Philippines Commercial Rooftop Projects, 
Inc.)

Calamba, Laguna and Tanauan, Batangas                          80.000 2024 2024

Iba Palauig Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 
Inc. Iba and Palauig, Zambales                        960.000 2024 2024

Bagac Solar Power Project 1 Solar Power Pinas Energy Corporation Quinawan, Bagac, Bataan                        139.970 Dec 2023 Jun 2024 with NTP
Giga Ace 8 Solar Power Project Solar GIGA ACE 8, INC Palauig, Zambales                          79.051 Dec 2023 Jan 2024
PAVI Green San Vicente Solar Power Plant Project Solar PAVI Green Renewable Energy, Inc. Brgy. Cabanbanan, San Vicente,

Camarines Norte                          28.600 Dec 2023 Jan 2024
Pililla Solar Power Project Solar Metro Solar Power Solutions Inc. Barangay Halayhayin, Municipality of Pililla, 

Province of Rizal                          52.500 May 2024 Aug 2024
Calatrava Solar Power Project Solar Aboitiz Solar Power, Inc. Calatrava, Negros Occidental                        137.480 Dec 2024 Dec 2024
Mapannuepe Lake Floating Solar Power Project Solar Infineum 4 Energy, Inc. San Marcelino, Zambales                        250.894 Dec 2022 Jan 2024
SolarAce3 Solar Power Plant Project Solar SolarAce3 Energy Corp. Buguey, Cagayan                        200.000 Apr 2024 Jun 2024
Infanta 1 Solar Power Project Solar Tera Renewables 3 Corp. Infanta, Pangasinan                        140.917 May 2024 Jun 2024 with NTP
Balayan Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 

Inc. Balayan and Calaca, Batangas                        480.000 2024 2024
Balayan Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 

Inc. San Rafael, Bulacan                        112.000 2025 2025
San Rafael 1 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 

Inc. San Rafael, Bulacan                        112.000 2025 2025
Cabanatuan Solar Power Project Solar Greentech Solar Energy Inc. Cabanatuan City and Laur, Nueva Ecija                            5.000 2025 2025
Labrador Solar Power Project Solar IJG1 Philippines Inc. Labrador, Pangasinan                            4.000 2025 2025
Sabang Solar Power Project Solar G.A. Philkor Multi Energy Corp. Naic and Tanza, Cavite                          40.376 2025 2025
98.136 MWp/81.780MW  Laoag Solar Power Project Solar PV Sinag Power Inc. Laoag,Aguilar, Pangasinan                          57.800 Jun 2025 Jun 2025
Trust Solar Power Project Solar Trustpower Corporation Mabalacat, Pampanga                          20.622 2025 Jun 2025
San Marcelino Solar Power Project Solar Santa Cruz Solar Energy, Inc. San Marcelino, Zambales                        400.000 2025 2025
Samal Solar Power Project Solar Samal Solar Renewable Energy Corp. Gugo and San Juan, Samal, Bataan                          48.118 Jun 2025 Dec 2025
Olongapo Solar Power Project Solar PV Sinag Power, Inc. Olongapo, Zambales                        171.850 Sep 2025 Oct 2025
San Marcelino Solar Power Project Solar PV Sinag Power, Inc. San Marcelino, Zambales                        120.295 Sep 2025 Oct 2025
TITAN I Solar Power Project Solar Apolaki Two Inc. Cambitala and San Juan, Pantabangan, Nueva 

Ecija                        240.000 Dec 2024 Mar 2025
TITAN I Solar Power Project Solar Apolaki Two Inc. Cambitala and San Juan, Pantabangan, Nueva 

Ecija                        240.000 Sep 2026 Dec 2026
Palauig Solar Power Project Solar Shizen Inc. Iba-Palauig, Zambales                          50.000 Oct 2026 Oct 2026 Updated capacity.
1 MWp Anda Solar Power Project Solar Pangasinan I Electric Cooperative, Inc. Brgy Poblacion, Anda, Pangasinan                            0.800 2026 2026
SM City Tuguegarao Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 

Inc. Tuguegarao City, Cagayan                            4.000 Dec 2026 Dec 2026
Taguig Floating Solar Power Project Solar NortesolIV, Inc. Taguig City, Taguig                        200.000 2026 2026Currimao Solar Power Project Solar Ilocos Norte Electric Cooperative, Inc. Currimao, Ilocos Norte 0.800                           2026 2026
San Pedro Floating Solar Power Project Solar Nortesol Incorporated Muntinlupa City, Manila                        200.000 Dec 2026 Dec 2026
Naga Solar Power Project Solar Solar Philippines South Luzon Corporation Pili and Naga City, Camarines Sur                     1,200.000 Dec 2026 Dec 2026
Rizal Floating Solar Project Solar AC Laguna Solar, Inc. Laguna de Bay and Pililla, Rizal                        200.000 Dec 2026 Dec 2026
Arayat Solar Power Project Solar Citicore Renewable Energy Corporation Arayat, Pampanga                          48.000 Dec 2026 Dec 2026
Sta Rosa Nueva Ecija 1 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 

Inc. Santa Rosa and Peñaranda, Laguna                          80.000 Apr 2026 Apr 2026
Cabatang Tiaong Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 

Inc. Cabatang, Taiong, Quezon   831.754 2026 2026
Maragondon 1 Solar Power Project Solar Solar Philippines Tanauan Corporation Maragondon and General Emilio Aguinaldo, Cavite                          44.681 2026 2026
San Ildefonso Solar Power Project Solar Team (Philippines) Renewable Energy Corporation San Ildefonso, Bulacan                          44.000 2026 2026
Cagayan Valley Solar Power Project Solar GRM Cagayan Valley, Inc. Cauayan City, Alicia, Angadanan, Isabela                          40.000 Nov 2026 Nov 2026
Central Luzon State University Rooftop Solar Power Project Solar PI Energy, Inc. Munoz City and San Jose, Nueva Ecija                            0.782 Dec 2026 Dec 2026
Padre Garcia Solar Power Project Solar Solar Philippines Batangas Corporation Padre Garcia, Batangas                     1,202.950 Dec 2026 Dec 2026
Calamba-Tanauan 2 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, 

Inc. Calamba City, Laguna and Tanauan City, Batangas                     1,202.950 Dec 2026 Dec 2026
Currimao Solar Power Project Solar Ilocos Norte Electric Cooperative, Inc. Currimao, Ilocos Norte                            0.800 2026 2026
Laoag 2 Solar Power Project Solar PV Sinag Power, Inc. Laoag,Aguilar, Pangasinan 71.400                         Nov 2026 May 2027
Luntal-Bayudbod Solar Power Project Solar Verdecore Power Solutions, Inc. Tuy, Batangas                          50.000 2027 2027
Lal-lo Solar Power Project Solar GM Energy Construction Philippines Inc. Brgy. Maxingal, Lal-lo, Cagayan                          95.000 Jan 2028 Jan 2028
Subic New PV Solar Power Plant Project Solar Jobin-SQM Inc. Morong and Hermosa, Bataan                          86.199 Feb 2028 Feb 2028
WIND 18,638.800                  
Matnog 1 Wind Power Project Wind Energy Development Corporation Matnog, Sorsogon                        153.000 Dec 2022 Dec 2022
Matnog 2 Wind Power Project Wind Energy Development Corporation Matnog, Sorsogon                        206.000 Dec 2022 Dec 2022
Matnog 3 Wind Power Project Wind Energy Development Corporation Matnog, Sorsogon                        206.000 Dec 2022 Dec 2022
Balaoi and Caunayan Wind Power Project Wind Northern Luzon UPC Asia Corporation Brgy. Balaoi, Pagudpud, Ilocos Norte                        160.000 Dec 2022 Dec 2022
Real Wind Power Project Wind Real Wind Energy Inc. Real, Quezon                        250.000 44896 Dec 2022Calatagan Wind Power Project Wind Solar Philippines Calatagan Corp. Calatagan and Balayan, Batangas                        200.000 44896 Dec 2022
Sanchez Mira Wind Power Project Wind First Maxpower International Corporation Sanchez Mira, Cagayan                          50.000 Dec 2022 Jan 2023
Talim Wind Power Project Wind Island Wind Energy Corp Rizal                        198.000 2023 2024



LUZON INDICATIVE POWER PROJECTS
As of 30 September 2022
Pagudpud Wind Power Project Wind EDC Pagudpud Wind Power Corporation Brgy. Balaoi and Caunayan, Pagudpud, Ilocos 

Norte                          84.000 2024 2024
Camarines Sur Wind Power Project Wind Cornerstone Energy Development Inc. Mt. Bernacci, Libmanan, Camarines Sur                          71.400 Nov 2023 Feb 2024
Sembrano Wind Power Project
(Formerly: Phase 2 Mabitac Wind Power Project) Wind Alternergy Sembrano Wind Corporation Mt. Sembrano, Mabitac, Laguna                          80.400 Mar 2024 Mar 2024

Burgos 3 Wind Power Project Wind Energy Development Corporation Burgos and Pasuquin, Ilocos Norte 100.000                       2024 2024
Target is to start constructing the Burgos 3 Wind Power Project 
within eighteen 18 months of confirmation of adequate grid 
capacity to accommodate the plant at the connection point, 
subject to the SIS.

Burgos 4 Wind Power Project Wind Energy Development Corporation Burgos, Ilocos Norte 100.000                       2024 2024
Target is to start constructing the Burgos 4Wind Power Project 
within eighteen 18 months of confirmation of adequate grid 
capacity to accommodate the plant at the connection point, 
subject to the SIS.

Tanay Wind Power Project Wind Alternergy Tanay Wind Corporation (formerly 
Alternergy Abra de Ilog Wind Corporation) Antipolo and Tanay, Rizal                          96.000 2025 2025

Tayabas South Wind Energy Project Wind CleanTech Global Renewables, Inc. Tayabas City and Pagbilao, Quezon                        150.000 Mar 2025 Mar 2025
Koala Wind Power project Wind 2 Barracuda Energy Corp Laguna Lake and Provinces of Laguna and Rizal                        150.000 Feb 2025 Mar 2025 with NTP
Panda Wind Power Project Wind 4 Barracuda Energy Corp Pililla and Jalajala, of Rizal and Mabitac, Pangil 

and Pakil of Laguna                        150.000 Mar 2025 Mar 2025 with NTP
Tayabas North Wind Energy Project Wind CleanTech Global Renewables, Inc. Tayabas City and Lucban, Quezon                          80.000 Sep 2026 Sep 2026 with NTP
Burgos 1 Wind Power Project Wind EDC Bayog Burgos Wind Power Corporation Burgos, Ilocos Norte                          60.000 Dec 2026 Dec 2026
Burgos 2 Wind Power Project Wind EDC Pagali Burgos Wind Power Corporation Burgos, Ilocos Norte                        120.000 Dec 2026 Dec 2026
Burgos 2 Wind Power Project Wind Energy Development Corporation Pagali Burgos 

Wind Power Corporation Burgos, Ilocos Norte                        183.000 2025 2026
Quezon II Plaridel Wind Power Project Wind Plaridel Windkraft Corporation Plaridel and Atimonan, Quezon                          50.000 2026 2026
Quezon Wind Power Project Wind Quezon Wind Energy Corp. Quezon, Laguna and Rizal                        600.000 Jun 2026 Jun 2026
Caraga Wind Power Project Phase 1 Wind Caraga Wind Energy Corporation Surigao City, San Francisco, Malimono, Sison, 

Placer and Mainit, Surigao del Norte                          36.000 Dec 2026 Dec 2026
Aguilar Wind Power Project Wind Amihan Power, Inc. Bugallon and Aguilar, Pangasinan                          99.000 Dec 2027 Dec 2027
Presentacion 2 Wind Power Project Wind Amihan Power, Inc. Presentacion, Camarines Sur                          54.000 Dec 2027 Dec 2027
Kalayaan 2 Wind Power Project Wind CleanTech Global Renewables, Inc. Pakil, Paete and Kalayaan, Laguna and 

Mauban, Quezon                        100.000 Dec 2027 Dec 2027
Dalupiri Island Wind Power Project Wind Itbayat Island UPC Asia Corporation Dalupiri Island, Calayan, Cagayan                        500.000 Oct 2027 Oct 2027Tayabas Bay Wind Power Project Wind ACX3 Capital Holdings Inc. Offshore of Quezon 275.000                       Jan 2027 Apr 2027
Rizal Wind Power Project Wind Rizal Wind Energy Corporation Antipolo and Tanay, Rizal                        603.000 2027 2027
Presentacion Wind Power Project Wind Amihan Power, Inc. Presentacion and Garchitorena                          42.000 2029 2029
Frontera Bay (Offshore)
Wind Power Project Wind Ivisan Windkraft Corporation Offshore of Cavite Province                        450.000 2029 2029
San Miguel Bay (Offshore)
Wind Power Project Wind Sitex Windkraft Corporation Offshore of Camarines Norte/Sur Provinces                        600.000 2029 2029
Real Ace Wind Power Project Wind Giga Ace 5, Inc. Province of Quezon                        175.000 2029 2029
Isla Wind Power Project Wind Giga Ace 6, Inc.

Municipalities of Paete, Pakil and
Kalayaan, Province of Laguna; and in the 
Municipality of Mauban, Province of Quezon

335.000                       2029 2029
Calatagan Offshore Wind Power Project Wind Giga Ace 7, Inc. Offshore and onshore of Batangas                     1,024.000 2029 2029
Manila Bay Offshore Wind Power Project Wind GIGAWIND5, INC. Offshore of Bataan, Cavite and Batangas                     1,248.000 2029 2029
Northern Luzon Offshore Wind Power Project Wind PetroGreen Energy Corporation Offshore of Ilocos Norte 2,000.000                    2030 2030
Claveria Offshore Wind Farm Wind Domhain Earth Corp Offshore of Cagayan and Ilocos Norte                     1,600.000 Oct-29 Apr-30
Calatagan Offshore Wind Farm Wind Domhain Earth Corp Offshore of Batangas and Occidental Mindoro                     1,400.000 Oct-29 Apr-30
Mariveles Offshore Wind Farm Wind Domhain Earth Corp Offshore of Bataan, Batangas and Cavite and 

Onshore of Bataan                     1,500.000 2029 2030
Bulalacao Offshore Wind Power Project Wind Domhain Earth Corp Offshore and onshore of Oriental Mindoro; and 

Offshore of Antique                     3,100.000 Feb 2030 Aug 2030 with NTP
ENERGY STORAGE SYSTEM (ESS) 740.000                       
Cruz na Daan (CND) Battery Energy Storage System BESS Gritstone Lead Power Corporation Balagtas Bypass Road, Mabalasbalas, San Rafael 

Bulacan 40.000                         Sep 2023 Dec 2023 Main issue encountered is on acquisition of right of way.
Currimao Energy Storage Project BESS Helios Energy Storage Corp.

(Former: Horus Solar Energy Corp.) Currimao, Ilocos Norte 50.000                         TBD Dec 2023

Ambuklao Battery Energy Storage System BESS SN Aboitiz Power - Benguet, Inc. Brgy. Ambuklao, Bokod, Benguet 40.000                         Dec 2023 Mar 2024
On-going MOA negotiation between SNAP - Benguet and 
Indigenous People Communities and updating technical 
specificationsBay Energy Storage Project BESS Cell Power Energy Corporation Bay, Laguna 20.000                         Dec 2023 Mar 2024

Pililla Energy Storage Project BESS Helios Energy Storage Corp.
(Former: Horus Solar Energy Corp.) Pililia, Rizal 50.000                         TBD Mar 2024

Bay Energy Storage Project BESS Helios Energy Storage Corp.
(Former: CAMSUR II Wind Energy Corp.) Bay, Laguna 50.000                         TBD Mar 2024

Bugallon Energy Storage Project BESS 3 Barracuda Energy Corp. Bugallon , Pangasinan 200.000                       TBD Mar 2024
Bac-Man Energy Storage System BESS Energy Development Corporation Manito, Albay 30.000 Sep 2024 Dec 2024
Enerhiya Central Battery Energy Storage Project BESS Megawatt Solutions Inc. Concepcion, Tarlac 40.000 Nov 2024 Dec 2024
Enerhiya Sur II Battery Energy Storage Project BESS Megawatt Solutions Inc. Lumban, Laguna 40.000 Nov 2024 Dec 2024
Labo Energy Storage Project BESS Cell Power Energy Corporation Labo, Camarines Norte 20.000                         Jun 2025 Sep 2025
Enerhiya Sur I Battery Energy Storage Project BESS Megawatt Solutions Inc. Lemery and Tuy, Calaca, Batangas 40.000 Nov 2025 Dec 2025
Nagsaag Battery Energy Storage BESS Global Business Power Corporation Nagsaag, Pangasinan 20.000                         TBD 2025 Finalization of off-taker and land. Awaiting schedule for NGCP 

offer of service
Lumban Battery Energy Storage BESS Global Business Power Corporation Lumban, Laguna 20.000                         TBD 2025 Finalization of off-taker and land. Awaiting schedule for NGCP 

offer of service
Laoag Battery Energy Storage BESS Global Business Power Corporation Laoag, Ilocos Norte 20.000                         TBD 2025 Finalization of off-taker and land. Awaiting schedule for NGCP 

offer of service
Concepcion Battery Energy Storage BESS Global Business Power Corporation Concepcion, Tarlac 20.000                         TBD 2026 Finalization of off-taker and land. Awaiting schedule for NGCP 

offer of service
Labrador Battery Energy Storage BESS Global Business Power Corporation Labrador, Pangasinan 20.000                         TBD 2026 Finalization of off-taker and land. Awaiting schedule for NGCP 

offer of serviceLumban Battery Energy Storage BESS Cell Power Energy Corporation Lumban, Laguna 20.000                         TBD TBD



LUZON INDICATIVE POWER PROJECTS
As of 30 September 2022
Notes:
TBD - To be determined
Renewable Energy (RE) Projects (Geothermal, Hydro, Biomass, Solar, and Wind) are updated as of 30 September 2022
For inquiries, please contact the following:
DOE Electric Power Industry Management Bureau (EPIMB) for non-RE projects (coal, oil, natural gas,and BESS) - doe.epimb.powerprojects@gmail.com
DOE Renewable Energy Management Bureau (REMB) for RE Projects - remb9513@doe.gov.ph


