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COAL 1400.000
SRPGC Coal-Fired Power Plant Project Coal St. Raphael Power Generation Corporation Brgy. San Rafael, Calaca, Batangas IV-A 350.000 TBD TBD
SRPGC Coal-Fired Power Plant Project Coal St. Raphael Power Generation Corporation Brgy. San Rafael, Calaca, Batangas IV-A 350.000 TBD TBD
H & WB PCB Supercritical Coal-Fired Power Plant - Unit 1 Coal H & WB Asia Pacific (PTE LTD) Corporation Jose Panganiban, Camarines Norte V 350.000 Jun 2027 Sep-27
H & WB PCB Supercritical Coal-Fired Power Plant - Unit 2 Coal H & WB Asia Pacific (PTE LTD) Corporation Jose Panganiban, Camarines Norte V 350.000 2033 TBD
OIL-BASED 60.000

Malaya 2 x 30 Diesel Power Plant Oil  Belgrove Power Corporation Malaya, Pililla, Rizal IV-A 60.000 Jun 2024 Sep 2024 SIS Offer of Service date of the National Grid Corporation of the Philippines was set 
by December 2023, which will have an impact to the overall project completion.

NATURAL GAS 8048.000

Combined Cycle Gas-fired Turbine San Francisco Power Plant Natural Gas Quezon Power (Philippines) Limited Co.
Barangays Cagsiay 1 and Cagsiay 2, Mauban, Quezon 
Province

IV-A 1200.000 2026 2026

VIRES Natural Gas Floating Power Plant Natural Gas VIRES Energy Corporation Barangay Simlong, Batangas City, Batangas IV-A 450.000 Sep 2026 Dec 2026
Quezon Combined Cycle Power Plant Natural Gas Orion Pacific Prime Energy Incorporated Barangay Laurel, Tagkawayan, Quezon IV-A 1200.000 May-28 Dec-28
Pagbilao 4 & 5 CCGT Power Plant Natural Gas Therma Subic, Inc. Barangay Ibabang Polo, Pagbilao Quezon IV-A 1310.000 Jul-28 Nov-28
Mambulao Bay LNG-CCGT Power Plant Natural Gas Energies PH, Inc. Barangay Osmena, Jose Panganiban, Camarines Norte V 300.000 2028 2028 LNG prices continue to be volatile and supply is unstable.
GNPower Sisiman LNG Combined Cycle Power Plant Natural Gas GNPower Ltd. Co. Barangays Alas-asin and Sisiman, Mariveles, Bataan III 1200.000 Jun 2029 Dec 2029

GLEDC Luna LNG-Fired Combined Cycle Power Plant Natural Gas Global Luzon Energy Development Corporation Barangays Nalvo Sur and Carisquis, Luna, La Union I 1128.000 TBD 2030
Formerly: GLEDC Luna Coal Power Plant. To be converted to other tecnology (LNG), 
with issued revised SIS. Some permits and requirements  need to be ammended or 
re-applied.

Santa Maria Natural Gas-Fired Combined Cycle Power Plant Natural Gas First Gen EcoPower Solutions Inc. Brgy. Santa Rita, Batangas City IV-A 1260.000 TBD TBD
GEOTHERMAL 345.000

Kalinga Geothermal Project Geothermal Aragorn Power and Energy Corporation Lubuagan, Pasil and Tinglayan, Kalinga CAR 120.000                 2032 2032
Rated capacity was change from 120MW to 60MW based on the IRA.
Target T&C and COD was adjusted
(merged all phases)

Labo Geothermal Power Project Geothermal Philippine Geothermal Production Company, Inc.
Tagkawayan, Labo, San Vincente, San Lorenzo Ruiz, Del 
Gallego (Quezon/Camarines Norte&Sur)

IV-A and V                   105.000 2027 2027 Secured DOE endorsement to conduct SIS on 24 March 2023 

Maibarara 3 Geothermal Project Geothermal Maibarara Geothermal Inc. Laguna/Batangas IV-A 20.000                   2028 2028

Mt. Malinao Geothermal Project Geothermal Philippine Geothermal Production Company, Inc.
Tiwi, Malinao, Malilipot, Polangui, Tabaco City and Buhi 
(Albay/Camarines Sur)

V                     50.000 2028 2028 Secured DOE endorsement to conduct SIS on 24 March 2023 

Bacman 4 Botong - Rangas Geothermal Project Geothermal Energy Development Corporation Bacon District, Sorsogon, Sorsogon City V 20.000                   TBD TBD For economic assessment until 2023. 
Kayabon Geothermal Project Geothermal Energy Development Corporation Manito, Albay V 30.000                   TBD TBD For integrated resource assessment until 2026
HYDROPOWER 6125.558

Kabayan 2 Hydroelectric Power Project Hydro Hedcor Kabayan, Inc. (formerly: Hedcor Cordillera, 
Inc.)

Kabayan, Benguet CAR 52.000 2026 2026

Tinglayan Hydroelectric Power Project Hydro Pan Pacific Renewable Power Philippines 
Corporation

Tinglayan, Kalinga CAR 22.500 2026 2026

Saltan D River Hydroelectric Power Project Hydro JBD Water Power Inc. Balbalan and Pinukpuk, Kalinga CAR 49.000 2026 2026
Lamut Hydroelectric Power Project Hydro Lamut-Asipulo Mini Hydro Corporation Asipulo, Ifugao CAR 6.800 2027 2027
Piapi River Hydroelectric Power Project Hydro Repower Energy Development Corporation Real, Quezon IV-A 4.500 2027 2027
Camiling 1 Hydroelectric Power Project Hydro Northgreen Energy Corporation Mayantoc, Tarlac III 7.000 2027 2027
Lower Siffu Hydroelectric Power Project Hydro Asiapac Green Renewable Energy Corporation Natonin, Mt. Province CAR 3.000 2027 2027
Upper Siffu Hydroelectric Power Project Hydro Asiapac Green Renewable Energy Corporation Natonin, Mt. Province CAR 2.750 2027 2027
Matuno 1 Hydroelectric Power Project Hydro Smith Bell Mini-Hydro Corp. Ambaguio, Nueva Vizcaya II 7.400 2027 2027
Matuno 2  Hydroelectric Power Project Hydro Aurora All Asia Energy Corporation Ambaguio, Nueva Vizcaya II 15.000 2027 2027
Ibulao 2 Hydroelectric Power Project Hydro Ibulao Mini Hydro Corporation Kiangan, Ifugao CAR 7.400 2027 2027
Coto 1 Hydroelectric Power Project Hydro Coto Hydro Corp. Masinloc, Zambales III 9.000 2027 2027
Olilicon Hydroelectric Power Project Hydro SN Aboitiz Power - Ifugao, Inc. Ilagan, Ifugao CAR 20.000 2027 2027
Chico River Hydroelectric Power Project Hydro Karayan Hydropower Corporation Tabuk, Kalinga CAR 52.000 2027 2027
Tignoan (Lower) Hydroelectric Power Project Hydro Aurora All Asia Energy Corporation Real, Quezon IV-A 8.000 2027 2027
Pampang Hydroelectric Power Project Hydro FDC Renewables Corporation Santa Fe, Nueva Vizcaya II 26.000 2027 2027
Tinoc 1 Hydroelectric Power Project Hydro QuadRiver Energy Corporation Tinoc, Ifugao CAR 3.000 2027 2027
Tinoc 2 Hydroelectric Power Project Hydro QuadRiver Energy Corporation Tinoc, Ifugao CAR 6.500 2027 2027
Tinoc 3 Hydroelectric Power Project Hydro QuadRiver Energy Corporation Tinoc, Ifugao CAR 5.000 2027 2027
Ilaguen Hydroelectric Power Project Hydro Isabela Power Corporation San Mariano & San Guillermo,  Isabela II 19.000 2027 2027
Bacolan Hydroelectric Power Project Hydro Northgreen Energy Corporation San Clemente, Tarlac & Mangatarem, Pangasinan I 3.000 2027 2027
Coto 2 Hydroelectric Power Project Hydro Coto Hydro Corp. Masinloc, Zambales III 3.500 2027 2027
Camiling River 3 Hydroelectric Power Project Hydro Northgreen Energy Corporation Mayantoc, Tarlac III 4.200 2027 2027
Boga Hydroelectric Power Project Hydro Kadipo Bauko Hydropower Corp. Bauko, Mt. Province CAR 1.000 2027 2027
Upper Chico Hydroelectric Power Project Hydro Kadipo Bauko Hydropower Corp. Bauko, Mt. Province CAR 2.000 2027 2027
Lower Chico Hydroelectric Power Project Hydro Kadipo Bauko Hydropower Corp. Bauko, Mt. Province CAR 2.100 2027 2027
Calanan Hydroelectric Power Project Hydro Violago Gold Development Corporation Tabuk City, Kalinga CAR 60.000 2027 2027
Dalimuno Hydroelectric Power Project Hydro Violago Gold Development Corporation Tabuk City, Kalinga CAR 58.000 2027 2027
ARIIS 2 (NIA Stn 5+437.50) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan I 0.750 2027 2027
ARIIS 3 (NIA Stn 5+898.50) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan I 0.500 2027 2027
ARIIS 1 (NIA Station 4+283) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan I 0.900 2027 2027
ARIIS 4 (Stn 4+808) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan I 0.670 2027 2027
Tumauini (Upper Cascade) Hydroelectric Power Project Hydro Philnew Hydro Power Corp Tumauini, Isabela II 11.300 2027 2027
Kibungan 2 Hydroelectric Power Project Hydro Hedcor Benguet, Inc. Sugpon, Ilocos Sur I 40.000 2027 2027 Wrong Project name in SIS Clearance
Ilaguen 2 Hydroelectric Power Project Hydro Isabela Power Corporation Echague, Isabela II 14.000 2027 2027
Alimit Hydroelectric Power Project Hydro SN Aboitiz Power - Ifugao, Inc. Lagawe, Ifugao CAR 120.000 2027 2027
Nabuangan River Hydroelectric Power Project Hydro Strategic Power Development Corp. Conner, Apayao CAR 10.000 2027 2027
Matuno 2 Hydroelectric Power Project Hydro Smith Bell Mini-Hydro Corp. Bambang, Nueva Vizcaya II 7.900 2027 2027
Tamdagan Hydroelectric Power Project Hydro ZAK Green Energy, Inc. Vintar, Ilocos Norte I 7.400 2027 2027
Tamdagan 2 Hydroelectric Power Project Hydro ZAK Green Energy, Inc. Vintar, Ilocos Norte I 5.150 2027 2027
Camiling 2 Hydroelectric Power Project Hydro Northgreen Energy Corporation Mayantoc, Tarlac III 4.000 2027 2027
Chico Hydroelectric Power Project Hydro San Lorenzo Ruiz Piat Energy and Water, Inc. Tabuk, Kalinga CAR 150.000 2027 2027
Aya Pumped Storage Hydroelectric Power Project Hydro First Gen Hydro Power Corporation Pantabangan, Nueva Ecija III 120.000 2027 2027
Tublay 1 Hydroelectric Power Project Hydro AT Dinum Company Tublay & La Trinidad, Benguet CAR 1.900 2027 2027
Tublay 2 Hydroelectric Power Project Hydro AT Dinum Company Tublay, Benguet CAR 6.000 2027 2027
Tublay 3 Hydroelectric Power Project Hydro AT Dinum Company Tublay, Benguet CAR 1.000 2027 2027
Kennon Hydroelectric Power Project Hydro J3S Hydro Power Corp. Tuba, Benguet CAR 5.000 2027 2027
Pasil B Hydroelectric Power Project Hydro I-Magat Renewable Energy Corporation Pasil, Kalinga CAR 15.684 2027 2027
Pasil C Hydroelectric Power Project Hydro I-Magat Renewable Energy Corporation Pasil, Kalinga CAR 9.754 2027 2027
Pakil Pumped Storage Hydroelectric Power Project Hydro Ahunan Power, Inc. Pakil, Laguna IV-A 1400.000 2027 2027

Gened 2 Hydroelectric Power Project Hydro Pan Pacific Renewable Power Philippines 
Corporation

Kabugao, Apayao CAR 250.000 2028 2028

Kibungan Pumped-Storage Hydroelectric Power Project Hydro Coheco Badeo Corporation Kibungan, Benguet CAR 500.000 2029 2029 No SIS Clearance; with SIS result
Masiway 2 Hydroelectric Power Project Hydro Gainza Energy Corporation Pantabangan, Nueva Ecjia III 9.000 2029 2029

Commercial Operation is dependent on the completion of the Tuy-Dasmarinas 
Transmission Line Expansion Project; SRPGC is currently encountering challenges in 
Target schedules for Unit 1 may be still pushed further, depending on the financial 
closing.



LUZON INDICATIVE POWER PROJECTS
As of 31 December 2023

Name of the Project Plant Type Company Name Location Region
Installed/ Rated 
Capacity (MW)

Target Testing 
and 

Commissioning

Target 
Commercial 
Operation

Remarks / Issues Encountered
During Project Development

Pantabangan (Pump Storage) Hydroelectric Power Project Hydro First Gen Prime Energy Corporation Pantabangan, Nueva Ecija III 600.000 2029 2029
Saltan River Site E Hydroelectric Power Project Hydro JBD Water Power (JWPI) Inc. Balbalan and Pinukpuk,, Kalinga CAR 45.000 2029 2029
Wawa Pumped Storage 3 Hydroelectric Power Project Hydro Olympia Violago Water & Power, Inc. Rodriguez, Rizal IV-A 50.000 2030 2030
Wawa Pumped Storage 2 Hydroelectric Power Project Hydro Olympia Violago Water & Power, Inc. Rodriguez, Rizal IV-A 100.000 2030 2030
Alimit-Pumped Storage Hydroelectric Power Project Hydro SN Aboitiz Power - Ifugao, Inc. Lagawe & Mayoyao, Ifugao CAR 250.000 2030 2030
San Roque Upper East Pumped Storage Hydroelectric Power Project Hydro Strategic Power Development Corp. Itogon, Benguet CAR 600.000 2030 2030
San Roque West Pumped Storage Hydroelectric Power Project Hydro Strategic Power Development Corp. Itogon, Benguet CAR 400.000 2030 2030
Dingalan Pumped-Storage Hydroelectric Power Project Hydro Strategic Power Development Corp. Dingalan, Aurora III 500.000 2030 2030
San Roque Lower East Pumped-Storage Hydroelectric Power Project Hydro Strategic Power Development Corp. Itogon, Benguet CAR 400.000 2030 2030

Calanasan 1 Hydroelectric Power Project Hydro Pan Pacific Renewable Power Philippines 
Corporation

Calanasan, Apayao CAR 30.000 2031 2031 Project name was renamed from Aoan HPP to Calanasan 1 HPP

BIOMASS 14.400
12-MW Waste-to-Energy Power Plant Project Biomass Green Atom Renewable Energy Corporation Pampanga III 12.000 Jun 2024 Aug 2024 With pending SIS

2.4 MW Biogas Power Plant Project Biomass Far East Alcohol Corporation Apalit, Pampanga III 2.400 Jun 2023 Aug 2023
Operating for own-use of its Bioethanol facility; waiting for management's decision of 
converting its BREOC to COR for Own-Use

SOLAR 6915.525
San Marcelino Solar Power Project (Phase 3) Solar Santa Cruz Solar Energy, Inc. San Marcelino, Zambales III 96.900 Jul 2024 Jul 2024
Luntal Solar Power Project Solar Citicore Solar Batangas 1, Inc. Tuy, Batangas IV-A                     50.000 2027 2027
BAGAC SOLAR POWER PROJECT 1 Solar Power Pinas Energy Corporation Quinawan, Bagac, Bataan III 121.500 Jan 2024 Jan 2024
Giga Ace 8 Solar Power Project Solar GIGA ACE 8, INC Palauig, Zambales III 79.051 Dec 2023 Jan 2024
Mapanuepe Floating Solar Power Project Solar Infineum 4 Energy, Inc. San Marcelino, Zambales III 250.894 Mar 2024 Mar 2024
Laguna Lake 2 Floating Solar Power Project Solar PV Sinag Power Inc. Laguna de Bay IV-A 103.110 Jan 2024 Mar 2024
Bugallon Solar Power Project Solar 3 Barracuda Energy Corp. Bugallon, Pangasinan III 530.400 Mar 2024 Apr 2024

Clark Solar Power Project Solar Energence Renewable Energy Corporation Clark International Airport,  Mabalacat, Pampanga III 35.000 Mar 2024 Jun 2024

100% completed - acquisition of possessory rights
100% completed - acquisition of LGU resolution of support
100% completed - conduct of SIS/DIS
100% completed - endorsement to NGA
50% completed - financial closing
50% completed - Procurement of EPC

Infanta 1 Solar Power Project Solar Tera Renewables 3 Corp. Infanta, Pangasinan III 140.917 May 2024 Jun 2024

Palauig Solar Power Project Solar Shizen Inc. Iba-Palauig, Zambales III 49.500 Jul 2024 Aug 2024

100% completed - acquisition of possessory rights
100% completed - acquisition of LGU resolution of support
100% completed - conduct of SIS/DIS
100% completed - endorsement to NGA
100% - Financial closing
100% - Procurement of EPC

10MW San Jose Solar Power Project Solar V-Mars Solar Energy Corporation San Jose City, Nueva Ecija III 15.360 Jul-24 Sep 2024
San Manuel Solar Power Plant Solar RE Resources, Inc San Manuel, Pangasinan I 67.070 Aug 2024 Oct 2024
Calabanga Solar Power Project Solar Calabanga Renewable Energy (CARE), Inc. Calabanga, Camarines Sur V 51.555 Dec 2024 Dec 2024
Hermosa Solar Power Project Solar Solana Solar Alpha Inc. Hermosa, Bataan III 22.398 Dec 2024 Dec 2024
San Manuel 1 Solar Power Project Solar Pilipinas Newton Energy Corp. San Manuel, Pangasinan I 56.000 Dec 2024 Dec 2024
Ramon Solar Power Project Solar AAESUN Corporation Ramon & Santiago, Isabela II 5.000 Dec 2024 Dec 2024

San Pablo Solar Power Project Solar Solar Valley Energy Solutions Inc. San Pablo, Isabela II 104.000 Dec 2024 Dec 2024

95% completed - acquisition of possessory rights
100% completed - acquisition of LGU resolution of support
100% completed - conduct of SIS/DIS
100% completed - endorsement to NGA
90% completed - financial closing
100% completed - Procurement of EPC

Armenia Solar Power Project Solar RE Resources, Inc. Tarlac City and San Jose, Tarlac III 35.200 Oct 2024 Dec 2024

Bongabon Solar Power Plant Solar Nuevasol Energy Corp. Bongabon, Nueva Ecija III 30.933 Nov 2024 Dec 2024

25% completed - acquisition of possessory rights
100% completed - acquisition of LGU resolution of support
100% completed - conduct of SIS/DIS
100% completed - endorsement to NGA

SolarAce2 Solar Power Project Solar SolaraAce2 Energy Corp. Botolan, Zambales III 120.295 Dec 2024 Dec 2024

YH Busuanga Solar Power Project Solar YH Green Energy Incorporated Coron, Palawan IV-B 19.500 Dec-24 Dec-24

100% completed - Acquisition of Possessory Rights
90% completed - LGU Resolution of Support
100% completed - conduct of SIS/DIS
100% completed - endorsement to NGA
100% completed - financial closing
80% completed - procurement of EPC

Pagbilao 1 Solar Power Project Solar Citicore Solar Quezon, Inc Pagbilao, Quezon IV-A 70.500 Aug 2024 Dec 2024

Bulacan 2 Solar Power Project Solar CleanTech Global Renewables, Inc.
Brgy. Casalat and Brgy. Pasong Bangkal, San Ildefonso, 
Bulacan

III 17.603 Dec 2023 Dec 2024

Concepcion 1 Solar Power Project (Phase 3) Solar Solar Philippines Tarlac Corporation Concepcion, Tarlac III 12.000 May 2023 Dec 2024 On-going Construction, 88%
Concepcion 1 Solar Power Project (Phase 4) Solar Solar Philippines Tarlac Corporation Concepcion, Tarlac III 30.000 Jun 2023 Dec 2024 On-going Construction, 88%

Arayat-Mexico Solar Power Plant Project Phase 2 Solar Greencore Power Solutions 3, Inc. Arayat and Mexico, Pampanga III 30.933 Apr 2023 Dec 2024
88% construction. Waiting for ERC Inspection and PAO. Grid injected, waiting for the 
FCATC from NGCP and PAO from ERC

Santa Rosa Nueva Ecija 2 Solar Power Project Phase 1A Solar Solar Philippines Nueva Ecija Corporation Penaranda, Nueva Ecija III 33.348 Jun 2023 Dec 2024 69% constructed, as reported
Maragondon Solar Power Plant Project Solar Solar Tanauan Corporation Maragondon, Cavite IV-A 48.118 Dec 2023 Dec 2024
Tanauan Solar Power Plant Project Solar Solar Tanauan Corporation Tanauan City, Batangas IV-A 48.118 Dec 2023 Dec 2024
65MW Pililla Solar Power Project Solar Metro Solar Power Solutions, Inc. Pilillia, Rizal IV-A 53.760 Jan-25 Feb 2025

San Ildefonso Solar Power Project Solar Team (Philippines) Renewable Energy Corporation San Ildefonso, Bulacan III 44.000 Dec 2024 Mar 2025

Capas Solar Power Project Solar Sindicatum C-Solar Power Inc. Clark Green City, Capas, Tarlac III 31.250 Jan-25 Mar 2025

100% completed - Acquisition of Possessory Rights
100% completed - LGU Resolution of Support
100% completed - conduct of SIS/DIS
90% completed - endorsement to NGA

GIGA ACE 8 Solar Power Plant Project Solar Giga Ace 8, Inc. Palauig, Zambales III 237.600 Jan-25 Mar 2025
Bato (formerly applied as Bulawen) Solar Power Project Solar Solar Power Utilities Generator Corporation Palauig, Zambales III                     28.400 Jan-25 Apr 2025 40% conduct of SIS
San Marcelino Solar Power Project Solar PV Sinag Power, Inc. San Marcelino, Zambales III                     96.900 Jun 2025 Jun 2025 Final SIS report from NGCP dated 10 March 2023
Infanta 2 Solar Power Project Solar Tera Renewables 4 Corp. Infanta, Pangasinan I                   147.791 May-25 Jun 2025
Olongapo Solar Power Project Solar AP Renewable Energy Corporation Olongapo, Zambales III                   171.850 Mar 2025 Jul 2025 SIS final report dated 02 May 2023
NKS Floating Solar Power Project Solar NKS Solar One Inc. Lumban and Cavinti, Laguna IV-A                   190.000 Jul 2025 Aug 2025
Cabangan Solar Project Solar Upgrade Energy Philippines, Inc. Brgy. Mabanglit, Cabangan, Zambales III 43.750 Sep 2025 Sep 2025
Astra Solar Power Project Solar Astra Solar Energy Corp. Curimao, Ilocos Norte I                     56.250 Aug-25 Sep 2025
San Marcelino Floating Solar Power Project Solar PV Sinag Power, Inc. San Marcelino, Zambales III                   120.295 Sep 2025 Oct 2025
Sual Solar Power Project Solar Renovable Earth Corp. Sual, Pangasinan I                     49.500 Sep-25 Nov 2025
Trust Solar Power Project Solar Trustpower Corporation Mabalacat, Pampanga III                     20.622 Jun 2025 Dec 2025
Samal Solar Power Project Solar Samal Solar Renewable Energy Corp. Gugo and San Juan, Samal, Bataan III                     48.118 Mar 2025 Dec 2025 new Target Testing and Commissioning
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GIGASOL1 Solar Power Plant Project Solar GIGASOL1, Inc. Botolan, Zambales III                   185.898 Dec 2024 Dec 2025

Pantabangan Floating Solar Power Project Solar Fuego Renewable Energy Corp. (Formerly Fuego 
Solar Corporation)

Pantabangan, Nueva Ecija III                   463.995 Apr-25 Dec 2025
100% completed - Acquisition of Possessory Rights
100% completed - LGU Resolution of Support
100% completed - conduct of SIS/DIS

Gamu Solar Power Project Solar Intramuros Solar Energy Corp. Gamu and Naguilian, Isabela II                     59.840 Apr 2025 Dec 2025

Isabela Ground Mounted Solar PV Project Solar San Ignacio Energy Resources Development 
Corporation

City of Ilagan, Isabela II 336.826 Dec 2025 Feb 2026

100% completed - acquisition of possessory rights

100% completed - conduct of SIS/DIS
100% completed - endorsement to NGA

CSFirst Green Infanta Solar Power Project
Note: With BESS Component at 107.320 MW

Solar CSFirst Green Agri-Industrial Development, Inc. Infanta and Mabini, Pangasinan I 180.540 Feb 2026 Feb 2026

SolarAce3 Solar Power Plant Project Solar SolarAce3 Energy Corp. Buguey, Cagayan II 200.000 Mar 2026 Mar 2026
100% completed - acquisition of possessory rights
100% completed - acquisition of LGU resolution of support
100% completed - endorsement to NGA

Magat Floating Solar Power Project Solar SN Aboitiz Power - Magat Inc.
Magat Reservoir, Alfonso Lista and Aguinaldo in Ifugao; and 
Santiago City and Ramon in Isabela

II and CAR 54.080 Mar 2026 May 2026

Bongabon Solar Power Project Solar Greentech Solar Energy Inc. Bongabon, Nueva Ecija III 18.375 May 2026 Jun 2026
Pasuquin-Burgos Solar Power Plant Solar Energy Logics Philippines, Inc Pasuquin and Burgos, Ilocos Norte I 96.500 Apr 2026 Jun 2026
INARA SOLAR POWER PROJECT PHASE 3 Solar FGEN Power Ventures, Inc. Tanauan City, Batangas IV-A 48.825 Apr 2026 Aug 2026
Inara Solar Power Project Phase 2 Solar FGEN Power Ventures, Inc. Tanauan, Batangas IV-A 39.375 Apr 2026 Aug 2026

TITAN I Solar Power Project Solar Apolaki Two Inc. Cambitala and San Juan, Pantabangan, Nueva Ecija III 480.000 Sep 2026 Dec 2026

75% completed - acquisition of possessory rights
100% completed - acquisition of LGU resolution of support
100% completed - conduct of SIS/DIS
100% completed - endorsement to NGA
20% - Financial closing
15% - Procurement of EPC

Maragondon 1 Solar Power Project Solar Solar Philippines Tanauan Corporation Maragondon and General Emilio Aguinaldo, Cavite IV-A 44.681 Dec 2026 Dec 2026

Cabuyao 4 Floating Solar PV Power Plant Solar Newasia Power Energy Corp. Laguna de Bay IV-A 105.600 Nov 2026 Dec 2026

20% SIS - Submitted technical requirements to NGCP last Jun 20, 2023.
80% Possessory Rights - NORTESOLIV Notice of Award from Laguna Lake 
Development Authority (LLDA) last June 26, 2023;Lease Agreement for the surface 
area is under finalization.

Cabuyao 3 Floating Solar PV Power Plant Solar NortesolIV Inc. Laguna de Bay IV-A 105.600 Nov 2026 Dec 2026

20% SIS - Submitted technical requirements to NGCP last Jun 20, 2023.
80% Possessory Rights - NORTESOLIV Notice of Award from Laguna Lake 
Development Authority (LLDA) last June 26, 2023;Lease Agreement for the surface 
area is under finalization.

Cabuyao 2 Floating PV Power Plant Solar Nortesol Incorporated Laguna De Bay IV-A 105.600 Sep 2026 Dec 2026

20% SIS - Submitted technical requirements to NGCP last Jun 20, 2023.
80% Possessory Rights - NORTESOLIV Notice of Award from Laguna Lake 
Development Authority (LLDA) last June 26, 2023;Lease Agreement for the surface 
area is under finalization.

Calamba Floating Solar Power Project Solar Nortesol Incorporated Laguna de Bay IV-A 82.500 Nov 2026 Dec 2026

20% SIS - Submitted technical requirements to NGCP last Jun 20, 2023.
80% Possessory Rights - NORTESOLIV Notice of Award from Laguna Lake 
Development Authority (LLDA) last June 26, 2023;Lease Agreement for the surface 
area is under finalization.

Cabuyao 5 Floating Solar PV Power Project Solar Newasia Power Energy II Corp. Laguna De Bay IV-A 105.600 Nov 2026 Dec 2026

20% SIS - Submitted technical requirements to NGCP last Jun 20, 2023.
80% Possessory Rights - NORTESOLIV Notice of Award from Laguna Lake 
Development Authority (LLDA) last June 26, 2023;Lease Agreement for the surface 
area is under finalization.

Victoria 1 Floating PV Power Plant Solar NortesolIV, Inc. Laguna de Bay IV-A 105.600 Sep-26 Dec 2026

20% SIS - Submitted technical requirements to NGCP last Jun 20, 2023.
80% Possessory Rights - NORTESOLIV Notice of Award from Laguna Lake 
Development Authority (LLDA) last June 26, 2023;Lease Agreement for the surface 
area is under finalization.

Calamba Floating PV Power Plant Solar Nortesol Incorporated Laguna de Bay IV-A 82.500 Sep-26 Dec 2026

San Roque Solar Power Project Solar Nueva Tierra Energy Corp.
San Manuel and San Nicolas,
Pangasinan and Itogon, Benguet

CAR                   152.000 Sep 2026 Mar 2027

33% completed - Acquisition of Possessory Rights
66% completed - LGU Resolution of Support
30% completed - conduct of SIS
10% completed - Endorsement from NGA

Bagac 1 Solar Power Project Solar Power Pinas Energy Corp. Brgy. Quinawan, Bagac, Bataan III                   121.500 Jun 2026 Jun 2027

YH Palawan Solar Power Project Solar YH Green Energy Incorporated Puerto Princesa City, Palawan IV-B                       8.000 Aug-27 Aug 2027

100% completed - Acquisition of Possessory Rights
50% completed - LGU Resolution of Support
100% completed - conduct of SIS/DIS
10% completed - endorsement to NGA
80% completed - financial closing

YH Pangasinan Norte Solar Power Project Solar YH Green Energy Incorporated Villasis, Pangasinan I                       6.900 Oct-27 Oct-27

100% completed - Acquisition of Possessory Rights
60% completed - LGU Resolution of Support
100% completed - conduct of SIS/DIS
50% completed - endorsement to NGA
80% completed - financial closing
10% completed - procurement of EPC

YH Pangasinan Solar Power Plant Solar YH Green Energy Incorporated Villasis, Pangasinan I                       6.900 Oct 2027 Oct 2027
Lal-lo Solar Power Project Solar GM Energy Construction Philippines Inc. Brgy. Maxingal, Lal-lo, Cagayan II                     95.000 Jan 2028 Jan 2028

YH Camarines Norte Solar Power Plant Solar YH Green Energy Incorporated Brgy. Labo, Bautista, Camarines Norte V                       8.000 Mar-28 Mar-28

100% completed - Acquisition of Possessory Rights
60% completed - LGU Resolution of Support
100% completed - conduct of SIS/DIS
30% completed - endorsement to NGA
80% completed - financial closing
10% completed - procurement of EPC

WIND 30713.100
Kalayaan 4 North Wind Energy Project Wind CleanTech Global Renewables, Inc. Provinces of Laguna and Quezon IV-A 125.00                   Jun 2024 Jun 2024
Kalayaan 4 South Wind Energy Project Wind CleanTech Global Renewables, Inc. Provinces of Laguna and Quezon IV-A 125.00                   Jun 2024 Jun 2024

Panda Wind Power Project Wind 4 Barracuda Energy Corp
Pililla and Jalajala, of Rizal and Mabitac, Pangil and Pakil of 
Laguna

IV-A                   150.000 Mar 2025 Mar 2025

Talim Wind Power Project Wind Island Wind Energy Corp. Binangonan and Cardona, Rizal IV-A 218.75                   Nov 2024 Dec 2024 With endorsement to the NGCP for the conduct of SIS
Koala Wind Power project Wind 2 Barracuda Energy Corp Laguna Lake and Provinces of Laguna and Rizal IV-A                   150.000 Feb 2025 Mar 2025
Tayabas North Wind Energy Project Wind CleanTech Global Renewables, Inc. Tayabas City and Lucban, Quezon IV-A                     80.000 Sep 2025 Sep 2025
Tayabas South Wind Energy Project Wind CleanTech Global Renewables, Inc. Tayabas City and Pagbilao, Quezon IV-A                   150.000 May 2026 May 2026
Burgos 1 Wind Power Project Wind EDC Bayog Burgos Wind Power Corporation Burgos, Ilocos Norte I                     60.000 Dec 2026 Dec 2026
Quezon II Plaridel Wind Power Project Wind Plaridel Windkraft Corporation Plaridel and Atimonan, Quezon IV-A                     50.000 Dec 2026 Dec 2026
Tayabas Bay Wind Power Project Wind ACX3 Capital Holdings Inc. Offshore of Quezon IV-A                   275.000 Jan 2027 Apr 2027
Lubang and Looc Island Wind Power Project Wind ACX3 Capital Holdings Inc. Offshore and Onshore of Occidental Mindoro IV-B 600.00                   Jan 2027 Apr 2027
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Camarines Sur Wind Power Project Wind Upward Wind Energy Corp. Lupi, Sipocot, Libmanan, Pamplona and Pasacao, Camarines 
Sur

V 500.00                   Apr 2027 Jun 2027 With endorsement to the NGCP for the conduct of SIS

Dalupiri Island Wind Power Project Wind Itbayat Island UPC Asia Corporation Dalupiri Island, Calayan, Cagayan II                   500.000 Oct 2027 Oct 2027
Aguilar Wind Power Project Wind Amihan Power, Inc. Bugallon and Aguilar, Pangasinan I                     99.000 Dec 2027 Dec 2027
Presentacion 2 Wind Power Project Wind Amihan Power, Inc. Presentacion, Camarines Sur V                     54.000 Dec 2027 Dec 2027

Kalayaan 2 Wind Power Project Wind CleanTech Global Renewables, Inc.
Pakil, Paete and Kalayaan, Laguna and 
Mauban, Quezon

IV-A                   100.000 Dec 2027 Dec 2027

Aurora Offshore Wind Power Project Wind Galea Offshore Wind Corp. Offshore and Onshore of Aurora III 600.000 Oct 2027 Dec 2027 With endorsement to the NGCP for the conduct of SIS
Diwata 2 Wind Power Project Wind Nivos Wind Energy Corp. General Nakar and Real, Quezon IV-A 500.000 Oct 2027 Dec 2027 With endorsement to the NGCP for the conduct of SIS

Pasacao Wind Power Project Wind Gigasol6, Inc.
Municipalities of Pasacao, Libmanan and Pamplona, Province 
of Camarines Sur

V 300.000 Dec 2027 Dec 2027 With endorsement to the NGCP for the conduct of SIS

Ilocos Norte CW Wind Power Project Wind Citicore Wind Energy Corporation
Vintar, Piddig, Sarrat, Dingras, Marcos, Laoag City, and Batac 
City, Ilocos Norte

I                   120.000 Sep 2027 Dec 2027 With endorsement to the NGCP for the conduct of SIS

Pangasinan CW 1 Wind Power Project Wind Citicore Wind Energy Corporation San Manuel, Sison, and Binalonan, Pangasinan I 50.000 Sep 2027 Dec 2027 With endorsement to the NGCP for the conduct of SIS
Prieto Diaz Wind Farm Project Wind Apolaki Three Inc. Prieto Diaz, Sorsogon City & Gubat, Sorsogon V 150.000 Sep 2027 Dec 2027 With endorsement to the NGCP for the conduct of SIS

Pantabangan Wind Power Project Wind Freya Renewables Inc. 
Pantabangan, Nueva Ecija / Barangays Malbang, Poblacion 
East, Liberty and Cambitala, Municipality of Pantabangan, 
Province of Nueva Ecija

III                   156.250 Nov 2027 Dec 2027 With endorsement to the NGCP for the conduct of SIS

Real ACE Wind Power Project Wind GIGA ACE 6, Inc Real and Mauban, Quezon IV-A 387.500 Oct 2027 Nov 2027 With endorsement to the NGCP for the conduct of SIS
Maragondon Wind Power Project Wind Maragondon Wind Energy Corp. Maragondon, Cavite IV-A 200.000 Jun 2027 Oct 2027 With endorsement to the NGCP for the conduct of SIS
Maragondon Wind Energy Project Wind CleanTech Global Renewables Inc. Municipality of Maragondon, Province of Cavite IV-A 55.000 Oct 2026 Oct 2028 With endorsement to the NGCP for the conduct of SIS

Pasacao-San Fernando Wind Farm Project Wind Apolaki One Inc.
Pasacao, San Fernando, Bula, Pamplona and Minalabac, 
Camarines Sur

V                   300.000 Sep 2028 Dec 2028 With endorsement to the NGCP for the conduct of SIS

Baao Wind Energy Project Wind The Blue Circle Philippines Cebu Corp. Baao, Iriga City, Ocampo and Bula, Camarines Sur V                   142.600 Oct 2028 Dec 2028 With endorsement to the NGCP for the conduct of SIS
East Ecija Wind Power Project Wind Gigasol4, Inc. Laur, Gabaldon and General Tinio, Nueva Ecija III 420.000 Sep 2028 Dec 2028 With endorsement to the NGCP for the conduct of SIS
Dagupan Offshore Wind Power Project Wind CI NMF (PH) Corp. Provinces of Pangasinan and La Union I 350.000 Mar 2028 Jun 2028 With endorsement to the NGCP for the conduct of SIS
San Miguel Bay Offshore Wind Power Project Wind CI NMF (PH) Corp. Provinces of Camarines Norte and Camarines Sur V 1000.000 Mar 2028 Jun 2028 With endorsement to the NGCP for the conduct of SIS

Bicol Wind Power Project Wind Exa Wind Energy Corp. Provinces of Quezon, Camarines Sur and Camarines Norte V 500.000 Jul 2029 Sep 2029 With endorsement to the NGCP for the conduct of SIS

Quezon-Camarines Norte Wind Power Project Wind Arcana Wind Energy Corp. Guinayangan and Tagkawayan, Quezon; Santa Elena and 
Labo, Camarines Norte

V 400.000 Jul 2029 Sep 2029 With endorsement to the NGCP for the conduct of SIS

Burgos 4 Wind Power Project Wind Energy Development Corporation Burgos, Ilocos Norte I 100.000 2028 Dec 2029
SIS can commence no earlier than 11 December 2023. The project will be connected 
to 230kV Bangui substation which according to TDP estimated to be completed on 
December 2027

Presentacion Wind Power Project Wind Amihan Power, Inc. Presentacion and Garchitorena V 42.000 Dec 2029 Dec 2029
Frontera Bay (Offshore) Wind Power Project Wind Ivisan Windkraft Corporation Offshore of Cavite Province IV-A 450.000 Dec 2029 Dec 2029
San Miguel Bay (Offshore) Wind Power Project Wind Sitex Windkraft Corporation Offshore of Camarines Norte/Sur Provinces V 600.000 Dec 2029 Dec 2029
Real Ace Wind Power Project Wind Giga Ace 5, Inc. Province of Quezon IV-A 175.000 Dec 2029 Dec 2029
Calatagan Offshore Wind Power Project Wind Giga Ace 7, Inc. Offshore and onshore of Batangas IV-A 1024.000 Dec 2029 Dec 2029
Manila Bay Offshore Wind Power Project Wind GIGAWIND5, INC. Offshore of Bataan, Cavite and Batangas IV-A 1248.000 Dec 2029 Dec 2029
Ilocos Norte Wind Power Project Wind Energy Development Corporation Burgos and Pasuquin, Ilocos Norte I 144.000 Dec 2029 Dec 2029
Aparri Bay Wind Power Project Wind Triconti Southwind Corp. Offshore of Aparri, Cagayan II 600.000 Dec 2029 Dec 2029 With approved endorsement to NGCP
Pasuquin Wind Power Project Wind Energy Development Corporation Pasuquin, Ilocos Norte I 90.000 Dec 2029 Dec 2029
San Nicolas Wind Power Project Wind First Gen Visayas Energy, Inc. San Nicolas, Pangasinan I 100.000 Feb 2030 Feb 2030
Claveria Offshore Wind Farm Wind Domhain Earth Corp Offshore of Cagayan and Ilocos Norte I 1600.000 Oct 2029 Apr 2030

Mariveles Offshore Wind Farm Wind Domhain Earth Corp
Offshore of Bataan, Batangas and Cavite and Onshore of 
Bataan

III and IV-A 1500.000 Dec 2029 Jun 2030
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Bulalacao Offshore Wind Farm Project Wind Domhain Earth Corp
Offshore and onshore of Oriental Mindoro; and Offshore of 
Antique

IV-B and VI 3100.000 Feb 2030 Aug 2030

Northern Luzon Offshore Wind Power Project Wind PetroGreen Energy Corporation Offshore of Ilocos Norte I 2000.000 Dec 2030 Dec 2030
Bulacan 1 Wind Power Project Wind First Gen Visayas Energy Inc. San Miquel and Dona Remedios, Bulacan III 100.000 Aug 2030 Aug 2030 With endorsement to the NGCP for the conduct of SIS
Nasugbu Bay Wind Power Project Wind First Gen Visayas Energy Inc. Offshore of Batangas IV-A 100.000 Aug 2030 Aug 2030 With endorsement to the NGCP for the conduct of SIS
Laguna Wind Power Project Wind First Gen Visayas Energy Inc. Kalayaan and Lumban, Laguna and Mauban, Quezon IV-A 100.000 Aug 2030 Aug 2030 With endorsement to the NGCP for the conduct of SIS
Nueva Ecija Wind Power Project Wind First Gen Visayas Energy Inc. San Jose City, Carranglan and Pantabangan, Nueva Ecija III 100.000 Aug 2030 Aug 2030 With endorsement to the NGCP for the conduct of SIS
Sison Wind Power Project Wind First Gen Visayas Energy Inc. Sison and San Manuel, Pangasinan I 100.000 Aug 2030 Aug 2030 With endorsement to the NGCP for the conduct of SIS
Ilocos Norte Offshore Wind Power Project Wind Vent Fort Energy Corp. Offshore of Ilocos Norte I 900.000 Mar 2030 Dec 2030
Offshore Wind Luzon E-1 Wind Fuego Renewable Energy Corp. Offshore of Sorsogon V 555.000 Apr 2030 Dec 2030 With endorsement to the NGCP for the conduct of SIS
Calatagan Offshore Wind Farm Wind Domhain Earth Corp. Provinces of Batangas and Occidental Mindoro IV-A anf IV-B 1400.000 Oct 2029 Jun 2030 With endorsement to the NGCP for the conduct of SIS
Doña Remedios Trinidad Bulacan Wind Farm Project Wind Apolaki Three Inc. Doña Remedios Trinidad and Norzagaray, Bulacan III 200.000 Mar 2030 Jun 2030 With endorsement to the NGCP for the conduct of SIS
Cavite Offshore Wind Project Wind Vind Energy Corp. Offshore of Cavite IV-A 994.000 Oct 2031 Oct 2031
Lucena Wind Power Project Wind ACX3 Capital Holdings Inc. Offshore and Onshore of Province of Quezon IV-A 475.000 2031 2031 With endorsement to the NGCP for the conduct of SIS
San Miguel Bay Wind Power Project Wind ACX3 Capital Holdings Inc. Offshore of Camarines Sur V 500.000 2031 2031 With endorsement to the NGCP for the conduct of SIS
Bulalacao Bay Offshore Wind Energy Project Wind CleanTech Global Renewables, Inc. Offshore and Onshore of Oriental Mindoro and Antique IV-B and VI 1200.000 2031 2031 With endorsement to the NGCP for the conduct of SIS

Ombra Wind Power Project Wind Ombra Wind Energy Corp.
Dingalan, Aurora; Doña Remedios Trinidad, Bulacan; and 
Palayan City, Gapan City, General Tinio, and Gabaldon, Nueva 
Ecija

IiI 312.500 Jan 2030 Mar 2030 With endorsement to the NGCP for the conduct of SIS

Banahaw Wind Power Project Wind GigaWind4, Inc. Sariaya and Tayabas City, Quezon IV-A 170.000 Aug 2032 Aug 2032

Bulalacao Wind Power Project Wind Amihan Power, Inc. Bulalacao, Oriental Mindoro and Magsaysay, Occidental 
Mindoro

IV-B 85.500 Oct 2031 Jan 2032 With endorsement to the NGCP for the conduct of SIS

Sorsogon Onshore Wind Power Project Wind Solus Wind Energy Corp. Matnog, Bulan, Irosin, and Magdalena, Sorsogon V 300.000 Mar 2033 Mar 2033
Basiad Bay Offshore Wind Power Project Wind Himaya Offshore Energy Corp Offshore of Camarines, Norte V 600.000 Mar 2033 Mar 2033
Calatagan Onshore Wind Power Project Wind Gigasol6, Inc. Calatagan and Balayan, Batangas IV-A 130.000 Mar 2033 Mar 2033
Balayan Bay Offshore Wind Energy Project Wind CleanTech Global Renewables Inc. Offshore of Batangas IV-A 750.000 Feb 2033 Feb 2033 With endorsement to the NGCP for the conduct of SIS
ENERGY STORAGE SYSTEM (ESS) 964.600

Cruz na Daan (CND) Battery Energy Storage System BESS Gritstone Lead Power Corporation Balagtas Bypass Road, Mabalasbalas, San Rafael Bulacan III 40.600 Jun 2025 Sep 2025
Main issue encountered is on acquisition of right of way. Changes in the cost of 
primary project components and management has held abeyance activities related to 
project due to other pressing business considerations.

Currimao Energy Storage Project BESS Helios Energy Storage Corp.
(Former: Horus Solar Energy Corp.)

Currimao, Ilocos Norte I 50.000 TBD Dec 2027

Pililla Energy Storage Project BESS Helios Energy Storage Corp.
(Former: Horus Solar Energy Corp.)

Pililia, Rizal IV-A 50.000 TBD Mar 2024

Bay Energy Storage Project BESS Helios Energy Storage Corp.
(Former: CAMSUR II Wind Energy Corp.)

Calauan, Laguna IV-A 50.000 TBD Mar 2024

Panda Energy Storage Project BESS Helios Energy Storage Corp. Pililla, Rizal IV-A 150.000 TBD Mar 2024
Bugallon Energy Storage Project BESS 3 Barracuda Energy Corp. Bugallon , Pangasinan I 200.000 TBD Mar 2024
Ambuklao Battery Energy Storage System BESS SN Aboitiz Power - Benguet, Inc. Brgy. Ambuklao, Bokod, Benguet CAR 40.000 Dec 2025 Mar 2026
Enerhiya Central Battery Energy Storage Project BESS Megawatt Solutions Inc. Concepcion, Tarlac III 40.000 Nov 2025 Dec 2025
Enerhiya Sur II Battery Energy Storage Project BESS Megawatt Solutions Inc. Lumban, Laguna IV-A 40.000 Nov 2025 Dec 2025
Enerhiya Sur I Battery Energy Storage Project BESS Megawatt Solutions Inc. Lemery and Tuy, Calaca, Batangas IV-A 40.000 Nov 2025 Dec 2025
Labo Energy Storage Project BESS Cell Power Energy Corporation Labo, Camarines Norte V 20.000 TBD TBD
Lumban Battery Energy Storage BESS Cell Power Energy Corporation Lumban, Laguna IV-A 20.000 TBD TBD
Bay Energy Storage Project BESS Cell Power Energy Corporation Bay, Laguna IV-A 20.000 Dec 2024 Mar 2025

Cawag Battery Energy Storage System BESS Northern Palawan Power Generation Corporation
Barrio Cawag, Redondo Peninsula, Subic Bay Freeport Zone, 
Provice of Zambales

III 28.000 Mar 2025 Jun-25

Malaya Battery Energy Storage System BESS Belgrove Power Corporation Malaya, Pililla, Rizal IV-A 20.000 Sep 2025 Dec-25
Nagsaag Battery Energy Storage BESS Global Business Power Corporation Nagsaag, Pangasinan I 20.000 TBD 2025 Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Lumban Battery Energy Storage BESS Global Business Power Corporation Lumban, Laguna IV-A 20.000 TBD 2025 Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Laoag Battery Energy Storage BESS Global Business Power Corporation Laoag, Ilocos Norte I 20.000 TBD 2025 Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Concepcion Battery Energy Storage BESS Global Business Power Corporation Concepcion, Tarlac III 20.000 TBD 2026 Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Labrador Battery Energy Storage BESS Global Business Power Corporation Labrador, Pangasinan I 20.000 TBD 2026 Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Binga Battery Energy Storage System BESS SN Aboitiz Power - Benguet, Inc. Itogon, Benguet CAR 40.000 Dec 2025 Mar-26
Magat Battery Energy Storage System Phase 2 BESS SN Aboitiz Power - Magat, Inc. Ramon, Isabela II 16.000 Dec 2025 Mar-26

Notes:
TBD - To be determined
Renewable Energy (RE) Projects (Geothermal, Hydro, Biomass, Solar, and Wind) are updated as of 30 November 2023

For inquiries, please contact the following:
DOE Electric Power Industry Management Bureau (EPIMB) for non-RE projects (coal, oil, natural gas,and BESS) - doe.epimb.powerprojects@gmail.com
DOE Renewable Energy Management Bureau (REMB) for RE Projects - remb9513@doe.gov.ph


