
PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

COAL 3936

Masinloc Expansion 
Project

AES Masinloc 
Power Partners 

Co., Inc.
300

FEASIBILITY STUDY: 
• Completed February 2011

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
• No additional land will be aquired as the expansion will be inside the existing Masinloc Power Plant Complex. 

• NPC/PSALM, however, is still continuing the titling process and land registration for some parcels of land

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Grid Impact Studies obtained on 7 January 2011

• ECC Amendment was released by DENR  on April 23, 2012 
• The amended  DOE Certificate of Endorsement for BOI was released on May  7, 2012

• Secured CoE for ERC on September 2011
• On‐going processing of Certificate of Precondition from NCIP

• SAPA amendment is still pending with DENR

FINANCING ARRANGEMENTS: 
• Provided bank certification for financial closing status to DOE dated 24 August 2016; 

• Project cost is Php49.45B

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• POSCO Engineering and Construction Co. Ltd, Korea (Offshore ‐ Engineering Procurement); Ventanas Philippines Construction Inc. (Onshore Construction Main Contractor)

COMMENCEMENT OF CONSTRUCTION: 
• 2nd Qtr 2014

Unit 3 ‐ 6 July 2019 
(commissioning test)

October 2019
(Target Testing and 
Commissioning)

ZambalesCommitted
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

FEASIBILITY STUDY: Completed
• Technology selection study completed in 2012.

• Coal Sourcing Study completed in 2012
• System Impact Study completed in 2007 and revalidated in 2013.

• Facility Study completed in 2014.

ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
• None required. Project will be located within an existing project site.

MARKETING OF GENERATING CAPACITIES: 
• SBPL has signed a PSA with Meralco on 29 May 2014; PSA approved by ERC on March 27, 2015 and released May 19, 2015.

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• ECC for SBPL issued on November 11, 2014;

• Certificate on Non Overlap issued on August 29 2014;
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Committed
San Buenaventura 

Power Ltd. Co. (SBPL) 
Project

2H 2018 (*Ongoing)
First synchronization 
was completed on 
April 30, 2019.Full 

load achieved on May 
24, 2019.

• Certificate on Non‐Overlap issued on August 29, 2014;
• BOI Certificate of Registration issued on October 15, 2015.

• DOE Certificate of Coal End‐User (CE‐2019‐01‐0170) issued January 14, 2019.
• NWRB Conditional Water Permit issued on June 19, 2019.

ESTIMATED NUMBER OJ JOBS GENERATED:
• As of July 31, 2019: 808

• Initial manpower ceremony during operation: 86

GROUNDBREAKING SCHEDULES:
• December 10, 2015

FINANCING ARRANGEMENTS:
•  Achieved financial close on December 1, 2015.

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• EPC Contract signed October 2014;                                                                                                                                  

COMMENCEMENT OF CONSTRUCTION: 
•SBPL commenced civil works on the power block in May 2016.

•Percentage completion as of July 31, 2019: Engineerign 100%, Procurement 100%, Construction 100%, Commissioning 94.51%
• Over All 99.92%

ISSUES ENCOUNTERED RE PROJECT DEVELOPMENT:
• A cease and Desist order was issued by the Mayor of Mauban on January 3, 2018. the same was lifted on Janaury 11, 2018.

• On February 8, 2018, Sangguniang Bayan of Mauban issued a Resolution Requiring the Quezon Power Ltd. Co. and San Bunaventura Power Ltd. Co. and other Similar 
Companies Operating within the Municiplaity of Muban, Quezon Whose Operation Releases Oxides of Nitrogen (NOx) and Sulfur, and Particular Matter and/or Emits 

Greenhouse Gases such as Carbon Dioxide (COS) and Methane (CH4), to Building a Facility That Adopts Membrane technology or Other Similar Technology that Will Preserve 
the Healthful Ecology of Mauban, Quezon. SBPL referred the matter to the DOE, ERC, DENR, and BOI for further advice.

Barangay Cagsiay 1, Mauban,
Quezon

San Buenaventura 
Power Ltd. Co. 

(SBPL)
September 2019500
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

RPEI Coal‐Fired Power 
Plant

Committed
Redondo 

Peninsula Energy, 
Inc.

Sitio Naglatore, Cawag, 
Subic Bay Freeport Zone

FEASIBILITY STUDY: Completed

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
• Project Site secured and under possession of RPE

MARKETING OF GENERATING CAPACITIES: 
• Started discussions with the Manila Electric Company for sale of power

• 52% owned by Meralco PowerGen Corp. (MPGC)
• 225 MW PSA with MERALCO & 75 MW with Aboitiz Energy Services Inc.

•  Awaiting ERC approval of the PSA ‐ Techno‐comercial evaluation completed. 

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Amended ECC (3rd Amendment) secured last 15 November 2012 

• The Connection Agreement has been executed last October 24, 2014.
• Execution after completion of NGCP's review of the revised System Impact Study and Facilities Study prepared by RPE 
• NGCP's application to ERC for approval of Transmission Asset has been completed and is currently awaiting decision. 

• RPE's application to the ERC for the Connection Asset has been deemed sufficient in form and substance
• Revised System Impact GIS review by NGCP completed 10 May 2012 

Unit I ‐ 2020
Unit II ‐ 2021

(Target 
Commencement of 
Construction will 43 
months after NTP)

2021600
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

y p y p y
• Any further development dependent on Supreme Court decision on Writ of Kalikasan case; 

• Public consultations conducted in Subic on 29 June 2012
• Site Preparation completed in 2013;

• Target Commencement of Construction will be Dependent on Supreme Court decision on Writ of Kalikasan Case

FINANCING ARRANGEMENTS: 
• Project cost Php50B / $1.2B; Financing agreements executed as of Decemebr 2016. Currently under suspension due to ERC delay in PSA Approval 

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• EPC contract lapsed in January 2018 due to long delay in obtaining PSA approval.
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Committed

GNPower Dinginin 2 x 
668 MW Supercritical 
Coal‐Fired Power 

Plant

GNPower Dinginin 
Coal Plant Ltd. Co.

Mariveles, Bataan 1336

FEASIBILITY STUDY:
•Completed

ARRANGEMENT FOR SECURING THE REQUIRED LAND:
•GNPD has secured the rights over the project site.

MARKETING OF GENERATING CAPACITIES:
Signed contracts with a group of electric cooepratives and retail electricity supplier (RESs); On going sales and marketing to electric cooperatives, private distribution utilities, 

RESs and large end‐users in the Luzon and Visayas grids.

'PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Construction‐related permits for the project have been obtained.

ESTIMATED NUMBER OF JOBS GENERATED:
•During construction: around 5,060 jobs

GROUNDBREAKING SCHEDULES:
•GNPD signed an INTP with the EPC Contractor in May 2016 and began ground clearing operations thereafter. Formal NTP was issued on September 6, 2016.

FINANCING ARRANGEMENTS: 
• Aside from the $670 million and Php7.5 Billion loan facilies, GNPD signed an additional Php22 billion loan facility on December 6, 2017, which is allocated to fund the 

construction of Unit 2. This represents 70.6% of the total project cost.

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

First line 
commissioning 

activities targeted to 
commence by the first 

quarter of 2020.

Unit I ‐ end of June 
2020                  

Unit II ‐ September 
2020
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

FEASIBILITY STUDY: 
• Completed 

ARRANGEMENT FOR SECURING THE REQUIRED LAND:
• Completed

MARKETING OF GENERATING CAPACITIES: 
• AE1 continues is an Energy Project of National Significance, as awarded by the DOE;

• Meralco has isssued a competitive selection pocess for 1,200 MW with a 2024 COD last July 15, 2019. A1E will participate in this CSP with Bid submission expected on 
September 10, 2019. PENDING.

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
•Completed

GROUNDBREAKING SCHEDULES:
• Early site preparation activities ongoing while waiting for main construction to start subject to securing PSA/s for its capacity

Unit 1 ‐ early Q2 2024
Unit 2 ‐ TBD

Unit 1 ‐ early Q4 2023
Unit 2 ‐ TBD

Committed
AOE Coal‐Fired Power   Atimonan One 

Atimonan Quezon 1200
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

OIL 300

 Early site preparation activities ongoing while waiting for main construction to start, subject to securing PSA/s for its capacity.

FINANCING ARRANGEMENTS: 
• Completed

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Completed 

                                                                                                                                                                  
COMMENCEMENT OF CONSTRUCTION: 

• Securing PSA/s (with ERC approval/s) is key to being able to proceed with the full‐swing construction of the plant. PENDING.
• However, early site preparation works have started to help preserve target schedule‐ River Culverting and Mountain Cutitng ongoing. Engineering design and review for the 

boiler and turbine has started.

ISSUES ENCOUNTERED RE PROJECT DEVELOPMENT:
• Delays in securing regulatory‐approved PSA/s (more than 2 years), including Supreme Court decision which effectively nullified A1E's previously negotiated PSA, contributing 

further to the delay. PENDING.

Committed
Plant Energy 

Atimonan, Quezon 1200
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Committed
Ingrid Pillila (Diesel) 

Power Plant          

Ingrid Power 
Holdings, Inc.      
(Formerly AC 

Energy Devco, Inc.)

Pililia, Rizal 300

FEASIBILITY STUDY
• Completed

ARRANGEMENT FOR SECURING THE REQUIRED LAND
• Site Lease Agreement was signed March 23, 2018 – Effective starting April 1, 2018

MARKETING OF GENERATING FACILITIES
• AC Energy RES and/or NGCP Ancillary Service

PERMITS AND REGULATORY REQUIREMENTS
• SIS‐ clerance from DOE issued on 1 Aug 2017 under AC Energy
• System Impact Study completed and approved on 24 Jan 2019

• Facility Study completed and submitted to NGCP for approval 29 Jan 2019

FINANCING ARRANGEMENTS
• 100% Equity

• Project Cost Php1.5 Billion

September 2019 December 2019
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

NATURAL GAS 650

December 2021 December 2021

FEASIBILIY STUDY: 
• Completed

'ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
• Land is already secured with a long lease entered into since 2007

MARKETING OF GENERATING CAPACITIES: 
• No specific off taker yet but already have a discussion with Federation of Philippine Industries, intended to supply power into the Wholesale Electricity Spot Market but is 

also open to discussing potential off take arrangements as well
• 100% WESM

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• GIS for 300MW  issued by NGCP on 8 August 2013 and revised on 3 July 2013 for 600MW 

• Issued DOE Endorsement for Revised Capacity on 3 July 2013;
• Revised DOE clearance for GIS submitted to NGCP on January 2014
• GIS from NGCP for the 600MW was released on August 2014;

• Several Resolutions has been issued on May 2014 (Sangguniang Barangay Resolution, Sangguniang Bayan Resolution and Sangguniang Panlalawigan Resolution) interposing 
no objection for the construction of a 600 MW Liquified Natural Gas (LNG) Power Plant; 

• On‐going processing of ECC for power plant

FINANCING ARRANGEMENTS

Committed

Pagbilao Combined 
Cycle Gas Fired Power 

Plant

Proposed 3x200 MW 
CCGT Power Plant

650
Energy World 
Corporation

Brgy. Ibabang Polo, Grande 
Island, Pagbilao, Quezon
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

HYDROPOWER 20.4

Committed Biyao
AV Garcia Power 
Systems Corp.

Balbalan, Kalinga 0.8

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued Confirmation of Commerciality on 01 August 2014 
• Submission of lacking requirements e.g. permits in progress

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Construction Progress (Pre‐construction ‐ 0%, Construction‐0%, Interconnection‐0%) completed as of 30 September 2014

• Ongoing construction

November 2019 December 2019

FINANCING ARRANGEMENTS: 
• Financial Arrangement Secured 

• Syndicated Loan
• Project Cost:$300M

• Signing of loan agreement last 18 Sep 2015
•The project has been fully funded by equity up to this point.

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
•Two units of 200MW Siemens Gas Turbine, Genrator ansd Ancillary has been installed, and are subtantially complete. 

•The foundation for the 250MW steam turbine is built and the equipment has been manufactured.

COMMENCEMENT OF CONSTRUCTION: 
• December 2013
• Completed

Page 11 of 17



PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Committed Colasi 
Colasi Mini Hydro 
Electric Power 

Plant Corporation
Mercedes, Camarines Norte 1

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Submission of lacking requirements e.g. permits in progress

• Clearance to Underatake GIS from DOE issued on 3 December 2012

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• On‐going rehabilitation

November 2019 December 2019

Committed
Labayat River (Upper 

Cascade)

Repower Energy 
Development 
Corporation

Real, Quezon 3

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
•Issued Confirmation of Commerciality on 8 January 2016  

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
•Ongoing pre‐construction activities

November 2019 December 2019

Committed Man‐Asok
Benguet Electric 
Cooperative

Buguias, Benguet 3

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued Confirmation of commerciality on 22 September 2015;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Pending submission of requirements for under development stage

November 2020 December 2020
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Committed Laguio Malaki 1
Enervantage 

Suppliers Co., Inc.
Mauban, Quezon 1.6

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued Confirmation of commerciality on 9 October 2015;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Pending submission of requirements for under development stage

November 2020 December 2020

Committed Matuno 
Epower 

Technologies 
Corporation

Bambang, Nueva Ecija 8

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued Confirmation of commerciality on 24 June 2015;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Pending submission of requirements for construction

November 2020 December 2020
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Committed Tubao
Tubao Mini‐Hydro 

Electric 
Corporation

Tubao, La Union 1.5

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Issued Confirmation of Commerciality on 19 March 2015

GROUNDBREAKING SCHEDULES:
• Ground breaking held on 8 November 2014

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Pending submission of requirements for construction

November 2021 December 2021

Committed Rangas
Clean and Green 
Energy Solutions, 

Inc.

Goa & Tigaon, Camarines 
Sur

1.5
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Submission of lacking requirements e.g. permits in progress
November 2021 December 2021

SOLAR 215

Committed
Concepcion 1 Solar 

Power Project
Solar Philippines 
Tarlac Corporation 

Concepcion , Tarlac 115

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Awarded with RE Service Contract (SESC No. 2017‐07‐442‐AF1) on 15 Aug 2017

• Certificate of Commerciality No. SCC‐2017‐11‐062 dated 06 Dec 2017
• ERC granted interim relief of the PSA between MERALCO and SPTC (PHP 2.9999 per kWh ‐ without escalation)

2019 2019

Committed
Pasuquin Solar Power 

Plant Project

Energy Logics 
Philippines, Inc. 

(ELPI)
Pasuquin, Ilocos Norte 100

• SIS from  NGCP
• Cerficiate of Financial Closing

2019 2019

WIND 0

GEOTHERMAL 31
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Committed
Bacman 3 (Tanawon) 
Geothermal Project

Energy 
Development 
Corporation

Guinlajon, Sorsogon 31

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• DOE Service Contract within GRESC # 2009‐10‐003; 

• LGU endorsement
• Land Use Permits, 

• DENR‐ECC
• Water Rights obtained; 

• Turnkey Contract pending result of feasibility study under negotiation;
• Submitted Declaration of Commerciality (DOC) on 17 June 2014, evaluation by DOE of the DOC is still on‐going; 

FINANCING ARRANGEMENTS: 
• Project to be finance by EDC; 

• Project cost estimated $140M‐180M

November 2022 December 2022

BIOMASS 66.2

Committed
FQBC Biogas Power 

Plant Project
First Quezon 

Biogas Corporation
Quezon 1.2

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• On‐going construction

November 2019 December 2019

Committed
Napier Grass‐Fired 

Biomass Power Plant

Grass Gold 
Renewable Energy 

Corp
Nueva Ecija 12

FEASIBILITY STUDY
• Technical and Financial FS submitted on 29 September 2017

ARRANGEMENT FOR SECURING THE REQUIRED LAND:
• Acquired

MARKETING OF GENERATING CAPACITIES:

August 2019 December 2019
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Committed
Isabela La Suerte Rice 
Husk‐Fired Power 

Project

Isabela La Suerte 
Rice Mill 

Corporation
Camarines Sur 5

FINANCING ARRANGEMENTS: Closed

CONSTRUCTION:
• On‐going testing and commissioning

• Interconnection Issue

November 2019 December 2019

Committed
VSGPC Multi‐

Feedstock Biomass 
Power Plant Project

V.S. Gripal Power 
Corporation

Nueva Ecija 6

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Secured GIS on 1 August 2017 (DOE‐EPIMB‐SIS No. 2017‐07‐007)

'CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Construction on‐going at 28%

November 2019 December 2019

Committed
HEC Rice Husk‐Fired 
Biomass Power Plant 

Project

Hypergreen Energy 
Corporation

Bulacan 12
CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

• Construction on‐going at 20 %
November 2019 December 2019

Committed
Biomass Power Plant 

Project
Cleangreen Energy 

Corporation
Orani, Bataan 12

FINANCING ARRANGEMENT:
‐Total Project Cost: US$27 Million (approximately)

MARKETING AND GENERATING CAPACITIES:
FIT

September 2019 December 2019

Committed Biomass Power Plant
Green Innovations 

for Tomorrow 
Corp.

Bacal 2, Talavera, Nueva 
Ecija

18

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with GIS on 23 October 2018 (DOE‐EPIMB RE‐SIS No. 2018‐10‐006)                                                                                                  

'CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Construction on‐going at 30 %

November 2019 December 2019

5,218.6
‐

Total Committed Rated Capacity
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PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED
As of 31 August 2019

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 

Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

SUMMARY - COMMITTED PROJECTS (LUZON)

MW % Share

3,936.0 75.4%

300.0 5.7%

650.0 12.5%

332.6 6.4%

31.0 0.6%

20.4 0.4%

66.2 1.3%

215.0 4.1%

0.0 0.0%

5,218.6
   *BESS 0.0

RENEWABLE ENERGY

COAL

DIESEL / OIL

NATURAL GAS

   GEOTHERMAL

   HYDROPOWER

   BIOMASS

   SOLAR

   WIND

TOTAL
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