
PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED

As of 31 October 2018

Committed/
Indicative 

Name of the Project Project Proponent Location
Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

COAL 3950

Masinloc Expansion 
Project

AES Masinloc Power 
Partners Co., Inc.

300

Unit 4 ‐ February 2019

FEASIBILITY STUDY: 
• Completed February 2011

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
• No additional land will be aquired as the expansion will be inside the existing Masinloc Power Plant Complex. 
• NPC/PSALM, however, is still continuing the titling process and land registration for some parcels of land

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Grid Impact Studies obtained on 7 January 2011

• ECC Amendment was released by DENR  on April 23, 2012 
• The amended  DOE Certificate of Endorsement for BOI was released on May  7, 2012

• Secured CoE for ERC on September 2011
• On‐going processing of Certificate of Precondition from NCIP

• SAPA amendment is still pending with DENR

FINANCING ARRANGEMENTS: 
• Provided bank certification for financial closing status to DOE dated 24 August 2016; 

• Project cost is Php49.45B

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• POSCO Engineering and Construction Co. Ltd, Korea (Offshore ‐ Engineering Procurement); Ventanas Philippines Construction Inc. (Onshore Construction Main Contractor)

COMMENCEMENT OF CONSTRUCTION: 
• 2nd Qtr 2014

Unit 3 ‐ December 2018
March 2019

(Target Testing and 
Commissioning)

SMC Consolidated 
Power Corporation

Brgy. Lamao, Limay, Bataan 150

FEASIBILITY STUDY:  Completed

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
• Acquisition Completed

MARKETING OF GENERATING CAPACITIES: 
• On‐going electric power supply contract negotiation with prospective off‐takers (DUs)

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Final review and drafting of ECC was done last 16 August 2013 and expected to receive by end of August 2013; 

• Submitted System Impact Study last 12 July 2013, review of the report is still on‐going; 
• Requirements for BOI will be submitted once ECC is release; Expected submission on 1st week of September 2013; 
• Agreement for the use of the land was entered between SMC Consolidated Power Corp and leasehold rights holder 

• On‐going securing of other permits and other regulatory requirements 
• SEC issued last 19 August 2011; Site Development Target: 

GROUNDBREAKING SCHEDULES:
• 3rd Week of September 2013

FINANCING ARRANGEMENTS: 
• Securing project financing 70:30 Debt‐equity ratio
• Project cost is Under Planning and Budget Review

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Awarded EPC to Formosa Heavy Industries (FHI)

• Issued NTP on 1 August 2014
• Completed and issued construction and supply contracts  on EPC's inside batter limit (main equipment)

• Other main contracts for review and awarding (site development/land preparation, transmission connection, pier and jetty structure, fuel handling facilities and other ancillaries, ash pond 
construction and water supply)

• Handover of site for Unit 1 is 31 Oct. 2014;
• Handover of Site for Unit 2 is 28 February 2015;

• Target Date for Coal Yard for Phase 2 is 31 August 2015;
• Transmission Target: New extra high voltage TL and SS should be ready by November 2016;

COMMENCEMENT OF CONSTRUCTION: 
• Target commencement of construction‐ Site development/Land preparation: 2 September 2013 (upon release of ECC)

• Start of Piling and Construction: 15 October 2013

Unit 4 ‐ October 2018

Zambales

Committed
Limay Power Plant 
Project Phase II

Committed



Committed

RPEI Coal‐Fired Power 
Plant

Committed
Redondo Peninsula 

Energy, Inc.
Sitio Naglatore, Cawag, Subic 

Bay Freeport Zone

500
San Buenaventura 

Power Ltd. Co. (SBPL) 
Project

October 2018

FEASIBILITY STUDY: Completed
• Completed Selection Study in 2012; Technology selection study completed 2012

• Coal Sourcing Study completed in 2012
• Facility Study to be done in 2014; System Impact Study completed 2007 and revalidated 2013

ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
• Project will be located within the existing site

MARKETING OF GENERATING CAPACITIES: 
• 20 years + 5‐year extension PSA with MERALCO as offtaker; 

• SBPL has signed a PSA with Meralco on 29 May 2014; PSA approved by ERC on March 27, 2015 and released May 19, 2015

PERMITS AND OTHER REGULATORY REQUIREMENTS :
• Clearance to Underatake GIS from DOE issued on 7 March  2013;

• System Impact Study completed in 2007 and is being revalidated in 2013;
• ECC (Ref.Code 0610‐012‐4021) issued on 4 June 2007; 

• ECC extension of validity issued on 31 May 2012 and valid until 4 June 2015; ECC for SBPL issued on 11 November 2014
• Reguest for Amendment to upgraded technology submitted to EMB on 17 February 2014

• Request to assign the ECC for new project was requested on 2 June 2014; 
• Additional information requested by EMB on 7 August 2014;QPL is in the process of preparing the documents;

• Secured Sanggunian Bayan Resolution No. 2014‐269 endorsing the project to expand;  
• SIS completed in 2007 and is being revalidated;

• Municipal LGU endorsement issued April 19, 2005;
• Certificate of Non‐Overlap was issued by the NCIP to Quezon Power on 5 February 2014; Request to assign the CNO was endorsed by the DOE and submitted to the NCIP on 15 July 2014; 

Certificate of Non‐overlap issued on 29 August 2014
• ERC application was filed on 2 June 2014; Financing arrangements is expected to be secured only after the ERC issues the final approval; BOI Certificate of Registration issued on 15 October 

2015

FINANCING ARRANGEMENTS:
• Financing arrangements is expected to be secured only after the ERC issues the final approval; Financially closed December 1, 2015

• Project cost is Php37.8B

GROUNDBREAKING SCHEDULES:
• December 10, 2015

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Owner's Engineer selected; EPIC bids received in November 2013 

• EPC Contract signed October 2014;                                                                                                                                        

COMMENCEMENT OF CONSTRUCTION: 
• Award EPC contract estimate September 2013; 

• End of 2014
• Expect to commence construction only after the ERC issues the final approval

• 4 years to fully complete the construction of the plant;

Barangay Cagsiay 1, Mauban, 
Quezon

San Buenaventura 
Power Ltd. Co. 

(SBPL)
December 2019

FEASIBILITY STUDY:  Completed

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
• Project Site is leased from the Subic Bay Metropolitan Authority

MARKETING OF GENERATING CAPACITIES: 
• Started discussions with the Manila Electric Company for sale of power

• 52% owned by Meralco PowerGen Corp. (MPGC)
• Target signing RP Energy and MERALCO PSA June 2015

• Filing of application for PSA with ERC June 2015

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Amended ECC (3rd Amendment) secured last 15 November 2012 

• The Connection Agreement has been executed last October 24, 2014.
• Execution after completion of NGCP's review of the revised System Impact Study and Facilities Study prepared by RPE 
• NGCP's application to ERC for approval of Transmission Asset has been completed and is currently awaiting decision. 

• RPE's application to the ERC for the Connection Asset has been deemed sufficient in form and substance
• Revised System Impact GIS review by NGCP completed 10 May 2012

Unit I ‐ October 2018
Unit II ‐ December  2018
(Target Commencement 
of Construction will be 
Dependent on Supreme 
Court decision on Writ of 

Kalikasan Case.)

2019600



Committed
GNPower Dinginin 2 x 
660 MW Supercritical 
Coal‐Fired Power Plant

GNPower Dinginin 
Coal Plant Ltd. Co.

Mariveles, Bataan 1200

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• On‐going presentation/proposal submissions to potential customers

• Clearance to Undertake GIS from DOE issued on 26 June 201; 
• Obtained LGU endorsements; BOI registration for 600 MW pre‐approve

• On‐going SI;
• On‐going EIS for ECC application 

• On‐going securing DOE of Endorsement for DENR‐ECC Arrangements for securing the required land will be acquired by an  affiliate Filipino company of GNPower; 
• On‐going negotiation with tenders

FINANCING ARRANGEMENTS: 
• Project cost is $1B

• Provided bank certification which was received by DOE‐EPIMB‐PPDD on 18 March 2016
• With Financial Closing, agreed by GNPD and banks/financial institutions on 17 December 2015

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• On‐going finalization of EPC Contract

•‘FEASIBILITY STUDY
• Completed

‘ARRANGEMENT OF SECURING REQUIRED LAND
• Secured rights over the project site

‘MARKETING OF GENERATING CAPACITIES
• Signed Contracts with a group of electric cooperatives and retail electricity suppliers; On‐going sales and marketing to electric cooperatives, private distribution utilities, RES and large end‐users 

in the Luzon and Visayas Grid

Unit I ‐ Oct 2018         
Unit II ‐ Dec 2019

Unit I ‐ March 2019      
Unit II ‐January 2020

OIL 0

NATURAL GAS 650

• Any further development dependent on Supreme Court decision on Writ of Kalikasan case; 
• Public consultations conducted in Subic on 29 June 2012

• Site Preparation completed in 2013;
• Target Commencement of Construction will be Dependent on Supreme Court decision on Writ of Kalikasan Case

FINANCING ARRANGEMENTS: 
• Project cost Php50B / $1.2B

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Engineering, Procurement and Construction (EPC) contract negotiations finalized 
• Site preparation construction on‐going, construction commenced on Q3 2013

FEASIBILITY STUDY: 
• Completed 21 January 2015

ARRANGEMENT FOR SECURING THE REQUIRED LAND:
• Acquisition of the parcels of the land in the target plant site in Atimonan, Quezon is on‐going (expanding) 

MARKETING OF GENERATING CAPACITIES: 
• Energy to be sold to DUs and electric cooperatives

• ERC Approval of PSA remains PENDING

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• On‐going securing of ECC
• SEC already amended

• Clearance to Undertake GIS from DOE issued on June 2014
• GIS on‐going

• Ongoing discussion with LGU and there was no violent reaction from them on this proposed changes.
• EIS draft submitted to DENR in Nov. 2014 

• Foreshore Lease Application (FLA) submitted to DENR last March 2013 (currently on hold as the DENR does its internal organizational restructuring) 
• Applied Certificate of Non‐Overlap with National Commission on Indigenous Peoples (NCIP)

FINANCING ARRANGEMENTS: 
• Completed

• Paid Commitment Fee to the Senior Term Loan Lenders

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Owner's Engineer has been appointed; EPC pre‐qualification process on‐going        

• EPC Contract executed with NTP subject to ERC approval complete
                                                                                                                                                                          

COMMENCEMENT OF CONSTRUCTION: 
• ERC approval contingent to start of main construction

Unit 1 ‐ March 2023
Unit 2 ‐ TBD

Unit 1 ‐ March 2023
Unit 2 ‐ TBD

Committed
AOE Coal‐Fired Power 

Plant
 Atimonan One 

Energy 
Atimonan, Quezon 1200



HYDROPOWER 22.6

Committed Majayjay
Majayjay Hydro 
Power Company, 

Inc.

Majayjay,
Laguna

3

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Submission of lacking requirements e.g. permits in progress

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• On‐going pre construction activities

November 2018 December 2018

Committed
Labayat River (Upper 

Cascade)

Repower Energy 
Development 
Corporation

Real, Quezon 3

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
•Issued Confirmation of Commerciality on 8 January 2016  

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
•Ongoing pre‐construction activities

November 2019 December 2019

Committed Man‐Asok
Benguet Electric 
Cooperative

Buguias, Benguet 3

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued Confirmation of commerciality on 22 September 2015;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Pending submission of requirements for under development stage

November 2020 December 2020

Committed Laguio Malaki 1
Enervantage 

Suppliers Co., Inc.
Mauban, Quezon 1.6

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued Confirmation of commerciality on 9 October 2015;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Pending submission of requirements for under development stage

November 2020 December 2020

2018 2018

FEASIBILIY STUDY: 
• Completed

'ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
• Land is already secured with a long lease entered into since 2007

MARKETING OF GENERATING CAPACITIES: 
• No specific off taker yet but already have a discussion with Federation of Philippine Industries, intended to supply power into the Wholesale Electricity Spot Market but is also open to discussing 

potential off take arrangements as well
• 100% WESM

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• GIS for 300MW  issued by NGCP on 8 August 2013 and revised on 3 July 2013 for 600MW 

• Issued DOE Endorsement for Revised Capacity on 3 July 2013;
• Revised DOE clearance for GIS submitted to NGCP on January 2014
• GIS from NGCP for the 600MW was released on August 2014;

• Several Resolutions has been issued on May 2014 (Sangguniang Barangay Resolution, Sangguniang Bayan Resolution and Sangguniang Panlalawigan Resolution) interposing no objection for 
the construction of a 600 MW Liquified Natural Gas (LNG) Power Plant; 

• On‐going processing of ECC for power plant

FINANCING ARRANGEMENTS: 
• Financial Arrangement Secured 

• Syndicated Loan
• Project Cost:$300M

• Signing of loan agreement last 18 Sep 2015

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Entered into a Sale and Purchase Agreement last October 2012 with Siemens Energy for two 200 MW gas turbines and the first 200MW turbine is expected to arrive by September 2014; 

• LNG Tank is currently at 50% construction completed as of August 2014;

COMMENCEMENT OF CONSTRUCTION: 
• December 2013
• Completed

Committed

Pagbilao Combined Cycle
Gas Fired Power Plant

Proposed 3x200 MW 
CCGT Power Plant

650
Energy World 
Corporation

Brgy. Ibabang Polo, Grande 
Island, Pagbilao, Quezon



Committed Matuno 
Epower 

Technologies 
Corporation

Bambang, Nueva Ecija 8

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued Confirmation of commerciality on 24 June 2015;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Pending submission of requirements for construction

November 2020 December 2020

Committed Tubao
Tubao Mini‐Hydro 
Electric Corporation

Tubao, La Union 1.5

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Issued Confirmation of Commerciality on 19 March 2015

GROUNDBREAKING SCHEDULES:
• Ground breaking held on 8 November 2014

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Pending submission of requirements for construction

November 2021 December 2021

Committed Colasi 
Colasi Mini Hydro 
Electric Power Plant 

Corporation
Mercedes, Camarines Norte 1

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Submission of lacking requirements e.g. permits in progress

• Clearance to Underatake GIS from DOE issued on 3 December 2012

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• On‐going rehabilitation

November 2021 December 2021

Committed Rangas
Clean and Green 
Energy Solutions, 

Inc.
Goa & Tigaon, Camarines Sur 1.5

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Submission of lacking requirements e.g. permits in progress

November 2021 December 2021

SOLAR 115

Committed
Concepcion 1 Solar 
Power Project

Solar Philippines 
Tarlac Corporation 

Concepcion , Tarlac 115

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Awarded with RE Service Contract (SESC No. 2017‐07‐442‐AF1) on 15 Aug 2017

• Certificate of Commerciality No. SCC‐2017‐11‐062 dated 06 Dec 2017
• ERC granted interim relief of the PSA between MERALCO and SPTC (PHP 2.9999 per kWh ‐ without escalation)

December 2018 December 2018

WIND 0

GEOTHERMAL 31

Committed
Bacman 3 (Tanawon) 
Geothermal Project

Energy 
Development 
Corporation

Guinlajon, Sorsogon 31

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• DOE Service Contract within GRESC # 2009‐10‐003; 

• LGU endorsement
• Land Use Permits, 

• DENR‐ECC
• Water Rights obtained; 

• Turnkey Contract pending result of feasibility study under negotiation;
• Submitted Declaration of Commerciality (DOC) on 17 June 2014, evaluation by DOE of the DOC is still on‐going; 

FINANCING ARRANGEMENTS: 
• Project to be finance by EDC; 

• Project cost estimated $140M‐180M

November 2022 December 2022

BIOMASS 6.2

Committed
Isabela La Suerte Rice 
Husk‐Fired Power 

Project

Isabela La Suerte 
Rice Mill 

Corporation
Camarines Sur 5

FINANCING ARRANGEMENTS:  Closed

CONSTRUCTION:
• On‐going testing and commissioning

• Interconnection Issue

January 2018 December 2018

Committed
FQBC Biogas Power 

Plant Project
First Quezon Biogas 

Corporation
Quezon 1.2

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• On‐going construction

November 2018 December 2018



Committed
AES Battery Storage ‐ 

Masinloc Project

AES Philippines 
Power Partners Co., 

LTD.
Masinloc, Zambales 10

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Secured GIS on June 2, 2015; COE issued 16 December 2015 (10MW BESS)

• Receipt of ECC dated 5 Oct 2016
• Construction Substantial Completion (MPPCL) dated 11 May 2016

• WESM Registration ‐ 01 July 2016
• Provisional Approval to Connect (NGCP) ‐ 08 July 2016

• Approval of NGCP PGC Compliance Test Protocol for BESS (GMC)  ‐ 05 August 2016
• PGC Compliance Testing and Commissioning, including NGCP witnessing of Factory Acceptance Testing (NGCP) ‐ 22 September 2016

• Receipt of signed Connection Agreement (NGCP) ‐ 03 October 2016
• Receipt of Signed Metering Services Agreement (NGCP) ‐ 14 October 2016

GROUNDBREAKING SCHEDULES:
• Ground breaking ceremony 15 December 2015

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
• Construction on going

COMMENCEMENT OF CONSTRUCTION:  
• Target Commencement of Construction: June 2016

2018 2018

‐

Total Committed Rated
Capacity 4774.8

* Committed Project(s)

COAL 3950

DIESEL / OIL 0

NATURAL GAS 650

GEOTHERMAL 31

HYDROPOWER 22.6

SOLAR 115

WIND 0

BIOMASS 6.2

BESS 10

4774.8

TRUE


