
PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of 31 August 2019

Committed / 
Indicative

Name of the Project Project Proponent Location
Rated Capacity 

(MW)
Project Status

Target Testing & 
Commissioning

Target Commercial 
Operation

COAL 400

FEASIBILITY STUDY: 
Completed;

ARRANGEMENT FOR SECURING THE REQUIRED LAND:
‐On‐going processing of the land conversion from agricultural lands where the plant is located to industrial use as declared by the Municipality of Maasim: 

‐Out of 28 hectares occupied by the power plant, 19 hectares were already converted and the balance of 9 hectares (for coal conveying system and ash ponds) is undergoing the process of conversion with DAR 
and other government entities;

MARKETING OF GENERATING CAPACITIES: 
‐Power Sales Agreement for 105MW between Sarangani Energy Corporation and South Cotabato II is 70MW (SOCOTECO II), Davao del Norte is 15MW (DANECO), Agusan del Norte is 10MW (ANECO), and Agusan 

del Sur is 10MW (ASELCO) was executed 2011‐2012; 
‐Please note that except for SOCOTECO1, all these offtakers will be supplied by Phase 1 of the SEC project in Maasim, Sarangani.  Hence, Phase 1 is already fully contracted.  SOCOTECO II Power Sales Agreement 

already has ERC final approval while those of ASELCO and ANECO have provisional approvals.  Still working on DANECO; 
‐SOCOTECO1 on the other hand will be supplied by Phase 2 of SEC; 

‐Updated PSA as of July 19, 2016 ‐ ANECO‐1.0MW, ASELCO‐10.0MW, BUSECO‐2.0MW, CEPALCO‐20.0MW, COTELCO MAIN‐10.0MW, COTELCO PPALMA‐4.0MW, CLPC‐5.0MW, DANECO‐15.0MW, DASURECO‐
10.0MW, DLPC‐100.0MW, DORECO‐5.0MW, MOELCI 1‐3.0MW, MORESCO I‐5.0MW, SOCOTECO I‐2.0MW, SOCOTECO II‐5.0MW, SUKELCO‐10.0MW, SURNECO‐5.0MW, SURSECO 1‐3.0MW, SURSECO 2‐5.0MW, 

ZANECO‐5.0MW, ZAMSURECO I‐12.0MW, ZAMSURECO 2‐10.0MW, ZAMCELCO‐1.0MW, PILMICO‐1.0MW, PHILSINTER‐4.0MW 

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐ECC issued on April 2009;

FINANCING ARRANGEMENTS:
‐Project Cost ‐ PHP 14,979,221,000.00

Banks ‐ Consortium led by BDO Trust and Investments
Equity Loan Ratio ‐ 70% Loan, 30% Equity;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 
 SEC has complete and full support of its subsidiary companies, Conal Holdings Corporaion (CHC) and Alsons Consolidated Resources(ACR);  Supply Contract (Engineering and Procurement Works for Offshore 

Portion) between Sarangani Energy Corporation and JGC Corporation

Construction Contract (Engineering, Procurement and Construction Works)  between Sarangani Energy Corporation and JGC Philippines, Inc.

COMMENCEMENT OF CONSTRUCTION:
‐On‐going Civil Works;             

Start of Performance Test‐  
23 Jul 2019

Shutdown/Inspection after 
Perrformance Test‐ 27 Jul 

2019
Start of Reliability Run‐ 4 

Aug 2019

5‐Sep‐19Committed
Southern Mindanao 
Coal Fired Power 
Station Phase 2

Sarangani Energy Corporation
Brgy. Kamanga, 

Maasim, 
Sarangani

100

Committed 300
Kauswagan, 

Lanao del Norte

GNPower 
Kauswagan Clean 
Coal‐Fired Power 

Plant

Unit 2 ‐ 4 ‐ 2nd half of 
2019GN Power Kauswagan Ltd. Co.

Testing and commissioning 
for all units expected to be 
completed by Q4 2019

FEASIBILITY STUDY: Completed;

ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
‐GNPK has already secured the land for the project;

MARKETING OF GENERATING CAPACITIES:  
‐Selling and marketing of the remaining uncontracted capacity with distribution utilities, private large load customers and direct connect customers is on‐going.

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐All required permits for construction are in place; Relevant operational permits have also been obtained:

ESTIMATED NUMBER OF JOBS GENERATED:
‐During Construction: 1,614 jobs

GROUNDBREAKING SCHEDULES:
‐The Notice to Construct was issued to EPC contrctor on December 29, 2014 to commence certain works on January 1, 2015.

FINANCING ARRANGEMENTS:
‐The project's loan amounts are as follows:

•Up to US$605 Million Onshore Dollar Facility
•Up to Php1.7 Billion Onshore Peso Facility

•Up to US$75 Million Additional Senior Term Facility
•Up to US$75 Million Offshore Commercial Facility

‐These amounts account for 69.30% of the total Project Cost.

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:  
‐The plant and equipment is subcontracted through the EPC contractor to various Philippine and Chinese companies. The supply and contruction agreements dated as of June 20, 2016 which were signed with 

Shanghai Electric Power Contruction Cop., ltd. and Shanghai Electric power Construction Philippine Corproation ("EPC Contrctors") respectively reamins valid and in effect as of date with variations through change 
orders and letter amendment agreements.

COMMENCEMENT OF CONSTRUCTION: 
‐The onshore and offshore Notice to Proceed were issued to the EPC contractors on September 1, 2015.                

PROJECT PROGRESS PERCENTAGE:
‐GNPK's progress percentage as of May 31, 2019 is 98.32%.
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PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of 31 August 2019

Committed / 
Indicative

Name of the Project Project Proponent Location
Rated Capacity 

(MW)
Project Status

Target Testing & 
Commissioning

Target Commercial 
Operation

Natural Gas 0
OIL 0
Geothermal 0
HYDROPOWER 25

Committed Lake Mainit Agusan Power Corporation
Jabonga, Agusan 

del Norte
25

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Clearance to Underatake GIS from DOE issued on 7 October 2012;  Submission of lacking requirements e.g. permits in progress.

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

‐FIT

COMMENCEMENT OF CONSTRUCTION: 
‐On‐going construction;

November 2020 December 2020

BIOMASS 21.35

Committed
Biogas Power Plant 

Project
Biotech Farms, Inc.

Banga, South 
Cotabato

12.39

CONSTRUCTION:
•5.6MW Phase II‐ already attained 100% pre‐construction, 89% construction and installation and 100% interconnection completion of project activities. Attained minimum requirement or at least 80% electro‐

mechanical completion of the project in order to be nominated for FIT eligibility.

PERMITS AND OTHER REGULATORY REQUIREMENTS:
•Issued DOE‐FIT No. B2019‐02‐023 for Phase I (3.9MW)

Phase II‐ commence 
commissioning on July 

2019
September 2019

Committed

PTCI Rice Husk‐Fired 
Biomass 

Cogeneration 
Facility 

Philippine Trade Center, Inc.
Sultan Kudarat,
Maguindanao

3

PERMITS AND OTHER REGULATORY REQUIREMENTS:
‐Secured Clearance from DOE for the conduct of GIS on 13 March 2014;

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

COMMENCEMENT OF CONSTRUCTION: 
‐Operating for Own‐Use;

June 2019
(On‐going Testing and 

Commissioning)
December 2019
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PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of 31 August 2019

Committed / 
Indicative

Name of the Project Project Proponent Location
Rated Capacity 

(MW)
Project Status

Target Testing & 
Commissioning

Target Commercial 
Operation

Committed
Biomass Power 
Plant Project

Biotech Farms, Inc.
Tantangan, South 

Cotabato
5.96

CONSTRUCTION:
• On‐going testing and commissioning

November 2019 December 2019

SOLAR 24.96

Committed
GenSan Solar Power 
Project

Astronergy Development GenSan 
Inc.

General Santos 
City, South 
Cotabato

24.96

FEASIBILITY STUDY:
•Completed and submitted to the department on Janaury 17, 2017.

ARRANGEMENT FOR SECURING THE REQURIED LAND:
•Evbidence by the DENR Forest Landuse Agreements for Solar Power Plant (FLAg No. 2016‐001).

MARKETING OF GENERATING CAPACITIES:
•20MWac embedded to SOCOTECO 2 PSA Provisional Authority granted by ERC on october 13 2015

July 2019 Dec 2019

Wind 0

471.31

SUMMARY - COMMITTED PROJECTS (MINDANAO)
MW % Share

COAL 400.0 84.9%
DIESEL / OIL 0.0 0.0%
NATURAL GAS 0.0 0.0%
RENEWABLE ENERGY 71.3 15.1%
   GEOTHERMAL 0.0 0.0%
   HYDROPOWER 25.0 5.3%
   BIOMASS 21.4 4.5%
   SOLAR 25.0 5.3%
   WIND 0.0 0.0%

471.3
   *BESS 0
TOTAL

Total Committed Rated Capacity
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