
PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of 31 October 2019

Committed / 
Indicative

Name of the Project Project Proponent Location
Rated Capacity 

(MW)
Project Status

Target Testing & 
Commissioning

Target Commercial 
Operation

COAL 555

Committed
  

FDC‐MPC CFB Coal‐Fired 
Power Plant

FDC Misamis Power Corporation 
formerly FDC Utilities Inc.

Misamis Oriental 405
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 8 January 2019 (DOE‐EPIMB‐SIS No. 2018‐12‐002)
Units ‐     (3 x 135)

TBD TBD

NATURAL GAS 0
OIL‐BASED 0
GEOTHERMAL 0

Committed
GNPower Kauswagan Clean 
Coal‐Fired Power Plant

GN Power Kauswagan Ltd. Co.
Kauswagan, 

Lanao del Norte
150

FEASIBILITY STUDY: Completed;

ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
‐GNPK has already secured the land for the project;

MARKETING OF GENERATING CAPACITIES:  
‐Selling and marketing of the remaining uncontracted capacity with distribution utilities, private large load customers and direct connect customers is on‐going.

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐All required permits for construction are in place; Relevant operational permits have also been obtained:

ESTIMATED NUMBER OF JOBS GENERATED:
‐During Construction: 1,614 jobs

GROUNDBREAKING SCHEDULES:
‐The Notice to Construct was issued to EPC contrctor on December 29, 2014 to commence certain works on January 1, 2015.

FINANCING ARRANGEMENTS:
‐The project's loan amounts are as follows:

•Up to US$605 Million Onshore Dollar Facility
•Up to Php1.7 Billion Onshore Peso Facility

•Up to US$75 Million Additional Senior Term Facility
•Up to US$75 Million Offshore Commercial Facility

‐These amounts account for 69.30% of the total Project Cost.

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:  
‐The plant and equipment is subcontracted through the EPC contractor to various Philippine and Chinese companies. The supply and contruction agreements dated as of June 20, 2016 which were signed with 

Shanghai Electric Power Contruction Cop., ltd. and Shanghai Electric power Construction Philippine Corproation ("EPC Contrctors") respectively reamins valid and in effect as of date with variations through change 
orders and letter amendment agreements.

COMMENCEMENT OF CONSTRUCTION: 
‐The onshore and offshore Notice to Proceed were issued to the EPC contractors on September 1, 2015.                

December 2019 January 2020
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PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of 31 October 2019

Committed / 
Indicative

Name of the Project Project Proponent Location
Rated Capacity 

(MW)
Project Status

Target Testing & 
Commissioning

Target Commercial 
Operation

HYDROPOWER 25

Committed Lake Mainit Agusan Power Corporation
Jabonga, Agusan 

del Norte
25

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Clearance to Underatake GIS from DOE issued on 7 October 2012;  Submission of lacking requirements e.g. permits in progress.

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

‐FIT

COMMENCEMENT OF CONSTRUCTION: 
‐On‐going construction;

November 2020 December 2020
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PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of 31 October 2019

Committed / 
Indicative

Name of the Project Project Proponent Location
Rated Capacity 

(MW)
Project Status

Target Testing & 
Commissioning

Target Commercial 
Operation

BIOMASS 8.96

Committed
PTCI Rice Husk‐Fired Biomass 

Cogeneration Facility 
Philippine Trade Center, Inc.

Sultan Kudarat,
Maguindanao

3

PERMITS AND OTHER REGULATORY REQUIREMENTS:
‐Secured Clearance from DOE for the conduct of GIS on 13 March 2014;

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

COMMENCEMENT OF CONSTRUCTION: 
‐Operating for Own‐Use;

June 2019
(On‐going Testing and 

Commissioning)
December 2019

Committed
BFI Biomass Power Plant 

Project
Biotech Farms, Inc.

Tantangan, South 
Cotabato

5.96
CONSTRUCTION:

• On‐going testing and commissioning
November 2019 December 2019

SOLAR 24.96

July 2019 December 2019

FEASIBILITY STUDY:
•Completed and submitted to the department on Janaury 17, 2017.

ARRANGEMENT FOR SECURING THE REQURIED LAND:
•Evbidence by the DENR Forest Landuse Agreements for Solar Power Plant (FLAg No. 2016‐001).

MARKETING OF GENERATING CAPACITIES:
•20MWac embedded to SOCOTECO 2, PSA Provisional Authority granted by ERC on october 13, 2015

'PERMITS AND OTHER REGULATORY REQUIREMENTS: 
•LGU OBO Building Permits‐ for complying of additional requirements returned on June 258, 2019;

•NGCP‐ Issuance of Provisional Clearance to Energize at SOCOTECO II Facilities (for the fisrt 400 meters before POIC manual DS) on May 31, 2019; Issuance of letter of agreement for the testing of revenue 
instrument transformer on May 16, 2019.

ESTIMATED NUMBER OG JOBS GENERATED:
•During Construction: 335
•During Operation: 30

GROIUNDBRAKING SCHEDULES: 
•August 2017; April 25, 2019 Inauguration date: Switching Ceramony is for schedule.

FINANCING ARRANGEMENTS:
•Omnibus Loan Agreement with DBP approved on January 19, 2018; to be determined

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:
•Copies and details of the EPC Contractor and contracts are submitted to the DOE during 2018 Annual Report of ADGI dated November 30, 2018

COMMENCEMENT OF CONTSTRUCTION:
•Started construction on August 2017 (site & access road development); Construction of the PV area was compelted on December 2018. HV works completed on june 16, 2019 (400 meters TL phusically conencted 

to the 69kv SOCOTECO 2 controlled grid)

PROJECT PROGRESS PERCENTAGE:
Processing of COC

Committed
ADGI GenSan Solar Power 

Project
Astronergy Development GenSan 

Inc.

General Santos 
City, South 
Cotabato

24.96
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PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of 31 October 2019

Committed / 
Indicative

Name of the Project Project Proponent Location
Rated Capacity 

(MW)
Project Status

Target Testing & 
Commissioning

Target Commercial 
Operation

WIND 0

BESS 49

Indicative TMI Hybrid BESS Therma Marine Inc.
Maco, 

Compostela 
Valley

49
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS to NGCP
TBD TBD

613.92

SUMMARY - COMMITTED PROJECTS (MINDANAO)
MW % Share

COAL 555.0 90.4%
OIL‐BASED 0.0 0.0%
NATURAL GAS 0.0 0.0%
RENEWABLE ENERGY 58.9 9.6%
   GEOTHERMAL 0.0 0.0%
   HYDROPOWER 25.0 4.1%
   BIOMASS 9.0 1.5%
   SOLAR 25.0 4.1%
   WIND 0.0 0.0%

613.9
   *BESS 49
TOTAL

Total Committed Rated Capacity
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