
PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of 31 August 2018

Committed / 
Indicative

Name of the Project Project Proponent Location
Rated Capacity 

(MW)
Project Status

Target Testing & 
Commissioning

Target Commercial 
Operation

COAL 700

Unit 1 ‐ March 2019
Unit 2 ‐ May 2019
Unit 3 ‐ June 2019
Unit 4 ‐ August 2019

GN Power Kauswagan 
Ltd. Co.

Unit 1 ‐ December 2018
Unit 2 ‐ December 20188
Unit 3 ‐ December 2018
Unit 4 ‐ December 2018

January 2019 December 2018
100

Brgy. Kamanga, 
Maasim, 
Sarangani

FEASIBILITY STUDY: Completed;

ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
‐GNPK and the land owners of the Project site are in the final stages of satisfying their respective obligations under the land purchase agreements;

MARKETING OF GENERATING CAPACITIES:  
‐Provisional Authority dated 28 April 2014 was issued for the approval of the Power Purchase and Sale Agreement among GN Power, AMRECO PSAG Corp. 

and 20 participating ECs; 
‐330MW sold to ECs arranged by AMRECO PSAG;

‐ANECO‐25.0MW, ASELCO‐17.7MW, BUSECO‐18.2MW, CAMELCO‐2.7MW, DORECO‐7.0MW, DASURECO‐34.3MW, FIBECO‐21.6MW, LANECO‐5.0MW, 
MOELCI I‐6.8MW, MORESCO I‐34.1MW, COTELCO‐5.0MW, SIARELCO‐2.0MW, SOCOTECO I‐25.6MW, SUKELCO‐14.3MW, SURNECO‐23.8MW, SURSECO I‐

8.4MW, SURSECO II‐13.0MW, ZANECO‐25.0MW, ZAMSURECO I‐24.2MW, ZAMSURECO II‐16.3MW; 
‐GNPK is currently negotiating with other ECs as well as non‐DU customers for sale of additional capacity; 

‐Received provisional authority from the ERC for all 20 paraticipating ECs;

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐ECC issued on 14 March 2014; A multipartite monitoring team is being established pursuant to the ECC; 

‐Clearance to Underatake GIS from DOE issued on 28 June 2013; 
‐NGCP has completed the System Impact Study for 4x150MW (gross caoacity); 

‐Facility study to be performed next; Granted  LGU Endorsement;  
‐Permits and Other Regulatory Requirements: All permits obtained under the name of of GNPower Ltd. Co (Permits assigned from GNPower Ltd.Co. to 
GNPower Kauswagan Ltd.Co., DENR Environmental Compliance Certificate, CAAP Height Clearance,DOE Clearance to undertake SIS for 3x125MW, DOE 
Certificate of Endorsement for NCIP Application for Certificate of Non‐Overlap, Mindanao Development Auhority Endorsement, LGU Endorements); 
‐Other permits obtained for the project: Clearance to Develop Port Facility;Permit to Drill) were transferred and assigned to the Project Company, GN 

Power Kauswagan Ltd. Co. by virtue of a Project Assignment/Agreement;

FINANCING ARRANGEMENTS:
‐Financial Arrangement Secured on 28 May 2014; 

‐Commitments from several lenders have been obtained and signed 23 December 2014; 
‐Documents for additional funding signed on Dec 17, 2015;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:  
‐EPC contract was signed on 15 May 2014;   

‐Construction Contracts for Plant and Equipment: Significant pre‐Notice to proceed activities are being done by the EPC contractor at the site in China;

COMMENCEMENT OF CONSTRUCTION: 
‐NTP issued to the EPC contractor on November 2014;

‐On‐going construction; Construction of temporary facilities, housing facilities and foundation design validation activities are on‐going;                 

PROJECT COST:

Committed

Committed

600
Kauswagan, 

Lanao del Norte

GNPower 
Kauswagan Clean 
Coal‐Fired Power 

Plant

Sarangani Energy 
Corporation

Southern Mindanao 
Coal Fired Power 
Station Phase 2

FEASIBILITY STUDY: 
Completed;

ARRANGEMENT FOR SECURING THE REQUIRED LAND:
‐On‐going processing of the land conversion from agricultural lands where the plant is located to industrial use as declared by the Municipality of Maasim: 
‐Out of 28 hectares occupied by the power plant, 19 hectares were already converted and the balance of 9 hectares (for coal conveying system and ash 

ponds) is undergoing the process of conversion with DAR and other government entities;

MARKETING OF GENERATING CAPACITIES: 
‐Power Sales Agreement for 105MW between Sarangani Energy Corporation and South Cotabato II is 70MW (SOCOTECO II), Davao del Norte is 15MW 

(DANECO), Agusan del Norte is 10MW (ANECO), and Agusan del Sur is 10MW (ASELCO) was executed 2011‐2012; 
‐Please note that except for SOCOTECO1, all these offtakers will be supplied by Phase 1 of the SEC project in Maasim, Sarangani.  Hence, Phase 1 is already 
fully contracted.  SOCOTECO II Power Sales Agreement already has ERC final approval while those of ASELCO and ANECO have provisional approvals.  Still 

working on DANECO; 
‐SOCOTECO1 on the other hand will be supplied by Phase 2 of SEC; 

‐Updated PSA as of July 19, 2016 ‐ ANECO‐1.0MW, ASELCO‐10.0MW, BUSECO‐2.0MW, CEPALCO‐20.0MW, COTELCO MAIN‐10.0MW, COTELCO PPALMA‐
4.0MW, CLPC‐5.0MW, DANECO‐15.0MW, DASURECO‐10.0MW, DLPC‐100.0MW, DORECO‐5.0MW, MOELCI 1‐3.0MW, MORESCO I‐5.0MW, SOCOTECO I‐
2.0MW, SOCOTECO II‐5.0MW, SUKELCO‐10.0MW, SURNECO‐5.0MW, SURSECO 1‐3.0MW, SURSECO 2‐5.0MW, ZANECO‐5.0MW, ZAMSURECO I‐12.0MW, 

ZAMSURECO 2‐10.0MW, ZAMCELCO‐1.0MW, PILMICO‐1.0MW, PHILSINTER‐4.0MW 



PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐ECC issued on April 2009;

FINANCING ARRANGEMENTS:
‐Financial Arrangement Secured on 12 December 2012;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 
‐EPC Contract between Owner and Daelim Philippines, Inc. executed on 30 March 2011; 

‐Notice to Proceed to EPC Contractor issued
 on 28 December 2012; SEC has complete and full support of its subsidiary companies, Conal Holdings Corporaion (CHC) and Alsons Consolidated 

Resources(ACR); 

COMMENCEMENT OF CONSTRUCTION:
‐On‐going Civil Works;             



OIL 10.9

Committed
Nickel Asia Diesel 
Power Project

Nickel Asia 
Corporation

Surigao City, 
Surigao del Norte

10.9

FEASIBILITY STUDY
• Completed

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with GIS on 30 May 2016 (DOE‐EPIMB‐SIS No. 2016‐05‐005)

• Issued with COE on 7 January 2015 (COE No. 2014‐12‐004

FINANCIAL CLOSING
• 100 % In‐house financiang

• Total Project Cost PhP 825,120,786.00

August 2018 September 2018

HYDROPOWER 101.8

Committed Manolo Fortich 1 Hedcor Bukidnon, Inc.
Santiago, 
Bukidnon

43.4

FEASIBILTY STUDY: 
‐Completed;

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
‐HSC No. 2013‐11‐327; 332 out of 341 indentified ROW were already secured (with lease of contracts with landowners)

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐On‐going Pre‐construction activities; Submission of lacking requirements e.g. permits in progress; Secured DOE Endorsement to DAR to facilitate the 

processing of application for Land Use Conversion; Secured the following requirements: Renewable Energy Service Contract, Certificate of Commerciality, 
Environmental Compliance Certificate, Conditional Water Permit, SIS, Registered with the BOI, With ER 1‐94 MOA between HBI and DOE, Done with the 

FPIC process, with IP and LGU Endorsements, with SLUP issued by DENR, with tree cutting permit, with Locational Clearance and Building permit; 
‐on‐going DAR Conversion still on process in securing other regulatory requirements

GROUNDBREAKING SCHEDULES:  
Groundbreaking held on 22 April 2015;

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

November  2018 December 2018

Committed Asiga
Asiga Green Energy 

Corp.

Pangaylan, 
Santiago, Agusan 

del Norte
8

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Issued Confirmation of Commerciality on 1 August 2014;   

‐Submission of lacking requirements e.g. permits in progress;
‐Secured DOE Endorsement to DAR to facilitate the processing of application for Land Use Conversion;

Issued with GIS on 2 February 2018 (DOE‐EPIMB‐SIS No.2017‐12‐004)

GROUNDBREAKING SCHEDULES:  
‐Groundbreaking held on 22 April 2015;

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

COMMENCEMENT OF CONSTRUCTION: 
‐On‐going construction is 25% as of November 2015;

November 2018 December 2018

November 2018Hedcor Bukidnon, Inc.
Santiago, 
Bukidnon

Committed Manolo Fortich 2 December 201825.4

FEASIBILTY STUDY: 
‐Completed;

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
‐HSC No. 2013‐11‐327; 332 out of 341 indentified ROW were already secured (with lease of contracts with landowners)

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐On‐going Pre‐construction activities; Submission of lacking requirements e.g. permits in progress; Secured DOE Endorsement to DAR to facilitate the 

processing of application for Land Use Conversion; Secured the following requirements: Renewable Energy Service Contract, Certificate of Commerciality, 
Environmental Compliance Certificate, Conditional Water Permit, SIS, Registered with the BOI, With ER 1‐94 MOA between HBI and DOE, Done with the 

FPIC process, with IP and LGU Endorsements, with SLUP issued by DENR, with tree cutting permit, with Locational Clearance and Building permit; 
‐on‐going DAR Conversion still on process in securing other regulatory requirements

GROUNDBREAKING SCHEDULES:  
Groundbreaking held on 22 April 2015;

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 
‐Done with negotiation on Civil works and Electro Mechanical; 

‐on‐going negotiation on electrical works

COMMENCEMENT OF CONSTRUCTION: 
‐On‐going construction is 37% as of June 2016



Committed Lake Mainit
Agusan Power 
Corporation

Jabonga, Agusan 
del Norte

25

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Clearance to Underatake GIS from DOE issued on 7 October 2012;  Submission of lacking requirements e.g. permits in progress.

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

‐FIT

COMMENCEMENT OF CONSTRUCTION: 
‐On‐going construction;

November 2020 December 2020

SOLAR 24.96

Committed
GenSan Solar Power 
Project

Astronergy 
Development GenSan 
Inc.

General Santos 
City, South 
Cotabato

24.96

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Awarded with RE Service Contract (SESC No. 2014‐12‐096) on 29 Dec 2014

• Certificate of Commerciality No. SCC‐2017‐09‐059 dated 06 Oct 2017
• ERC issued Provissional Approval of PSA at PHP 8.54 per kWh with SOCOTECO II

December 2018 December 2018

BIOMASS 30.35

Committed

GEEC Biomass 
Cogeneration 

System

Green Earth 
Enersource 
Corporation

Maguindanao 3.5

PERMITS AND OTHER REGULATORY REQUIREMENTS:
‐Issued COE on 2 Feb 2017 (COE No. 2017‐02‐001);

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

COMMENCEMENT OF CONSTRUCTION: 
‐Operating for Own‐Use;

May 2017
(On‐going Testing and 

Commissioning)
December 2018

Committed

PTCI Rice Husk‐Fired 
Biomass 

Cogeneration 
Facility 

Philippine Trade 
Center, Inc.

Sultan Kudarat,
Maguindanao

3

PERMITS AND OTHER REGULATORY REQUIREMENTS:
‐Secured Clearance from DOE for the conduct of GIS on 13 March 2014;

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

COMMENCEMENT OF CONSTRUCTION: 
‐Operating for Own‐Use;

June 2017
(On‐going Testing and 

Commissioning)
December 2018

Committed

LPC Rice Husk‐Fired  
Biomass Power 
Plant Project 

Lamsan Power 
Corporation

Sultan Kudarat,
Maguindanao

5.5

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

COMMENCEMENT OF CONSTRUCTION: 
‐On‐going construction;

April 2018 December 2018

Committed
Biogas Power Plant 

Project
Biotech Farms, Inc.

Banga, South 
Cotabato

12.39
CONSTRUCTION:

• On‐going testing and commissioning (Phase I)                                                                                                                                                                              • On‐going 
construction (Phase II and III)

November 2018 December 2018

Committed
Biomass Power 
Plant Project

Biotech Farms, Inc.
Tantangan, South 

Cotabato
5.96

CONSTRUCTION:
• On‐going testing and commissioning

November 2018 December 2018

Total Committed 
Rated Capacity

868.01


