
PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
INDICATIVE
As of 31 December 2018

Committed / 
Indicative

Name of the Project Project Proponent Location Rated Capacity (MW) Project Status Target Testing & Commissioning Target Commercial Operation

COAL 928

Indicative
SMC Davao Power Plant Project 

Phase II
San Miguel Consolidated Power 

Corporation
Brgy. Culaman, Malita, Davao 

Occidental
300

'FEASIBILITY STUDY: 
‐Completed;

ARRANGEMENT FOR SECURING THE REQUIRED LAND:
‐Land acquisition completed;

PERMITS AND OTHER REGULATORY REQUIREMENTS:  
‐On‐going processing of ECC requirements; 

‐On‐going securing of permits and other regulatory requirements;

FINANCING ARRANGEMENTS:
‐On‐going negotiations for financing arrangements;

TBD TBD

Indicative
SMC Global Power

( 4 x 82 MW)
SMC Global Power

Brgy. Darong, Santa Cruz, 
Davao del Sur

328

FEASIBILITY STUDY
Pre‐Engineering activities in progress

'PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with GIS on 8 June 2016 (DOE‐EPIMB‐SIS No. 2016‐05‐006)

TBD TBD

OIL‐BASED 5.883

Indicative TPI Diesel Power Plant Total Power Incorporated Mati, Davao Oriental 5.883

FEASIBILITY STUDY: 
‐Completed;

ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
‐On‐going; 

MARKETING OF GENERATING CAPACITIES:
‐On‐going negotiations; Davao Oriental Electric Cooperative, Inc. (5MW)

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐On‐going; 

September 2019 December 2019

GEOTHERMAL 30

Indicative
Mindanao 3 Geothermal Power 

Project
Energy Development Corporation Kidapawan, North Cotabato 30

FEASIBILITY STUDY: 
‐On‐going Feasibility Study; Resource assessment and studies in optimal power plant capacity; 

ARRANGEMENT FOR SECURING THE REQUIRED LAND:
‐The project is within the DOE Service Contract ‐GRESC# 009‐10‐004; 

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐DENR ECC obtained; Land use permits obtained; 
‐LGU Endorsement on‐going; Water right secured; 

‐On‐going preparation of DENR requirements for TL FLAg; 
‐Water rights secured; 

‐Turnkey Contracts pending result of feasibility study; 
‐Clearance to Underatake GIS from DOE issued on 7 June 2012;

FINANCING ARRANGEMENTS: 
‐On‐going sourcing of financing the project; 

PROJECT COST: 
‐Project cost is subject to the result of the feasibility study;

November 2021 December 2021

HYDROPOWER 603.19

Indicative
Bubunawan Hydroelectric Power 

Project
First Gen Mindanao Hydropower 

Corp.
Baungon and Libona, Bukidnon 23

FEASIBILITY STUDY: 
‐Submitted Feasibility Study and 5‐Yr Work Plan;

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Issued Confirmation of Commerciality on 02 July 2013; 

‐Already secured LGU Endorsements, DENR Environment Compliance Certificate , NCIP Certificate and NWRB Permit;
‐Clearance to Underatake GIS from DOE issued on 28 September 2012; 

‐Bids and tendering for the EPC started on April 2014;

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 
‐On‐going Pre‐construction activities;

November 2021 December 2021

FEASIBILITY STUDY:  
Final revised copy of Feasibility Study submitted on 15 July 2015;

ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
‐Land acquisition is 95% complete; 5% of which are in the final process of negotiation; Conversion of land from Agricultural to Industrial is on‐going (as of 29 March 2016); 

MARKETING OF GENERATING CAPACITIES: 
‐As of March2016, still preparing all the necessary documents that can be required for purposes of complying with the directive of ERC and the DOE on CSP; 

‐Still in the process of marketing the electricity to the different cooperatives and were able to secure commitments with the various DUs (List of DUs with commitments: MAGELCO ‐ 6MW; COTELCO‐4MW;MOELCI 1 
‐ 12MW, MOELCI 2‐ 11MW, SUKELCO ‐ 5MW, BUSECO ‐ 7MW, LANECO ‐ 5MW, ZANECO‐ 6MW, ZAMSURECO 1 ‐ 8MW, ZAMSURECO 2 ‐ 5MW, MORESCO 1 ‐ 8MW, MORESCO 2 ‐ 8MW, ANECO ‐ 7MW, CAMELCO ‐ 

5MW, ZAMCELCO ‐ 6MW, TOTAL : 103MW); 
‐Projections is to secure a minimum of 30MW of Contracts every 3 months starting October 2016.

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Certificate of Endorsement (CoE) released on June 4, 2015; 

‐Environmental Clearance Certificate released on 15 October 2015 (ECC‐CO‐1502‐0002); 
‐Approved Grid/System Impact Study released on 7 January 2016; 

‐Awaiting DOE issuance for Land‐Use‐ Coversion Certificate of Urgency  for DAR; 
‐Awaiting release of Certificate of Non‐Coverage from NCIP, expected release on May 2016

‐NWRB Water Permit Application on‐going, expected completion on May 2016 

TBD 
300

Brgy. Pulot,Ozamiz 
City,Misamis Occidental

Ozamiz Power Generation, Inc. 
(wholly owned subsidiary of 
Avesco Marketing Corporation

Ozamiz Coal Fired Power Plant
Phase 1 ‐ 1 x 150 MW
Phase 2 ‐ 1 x 150 MW

TBD
Indicative



Committed Pulanai Repower Energy Development Valencia, Bukidnon 10.6
CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 

‐Pending submission of requirements for construction;
November 2022 December 2022

Committed Tagum Sta. Clara Power Corp. Maco, Compostela Valley 2.60 Issued Confirmation of Commercialization on 01 December 2016. Ongoing pre‐construction activities. November 2024 December 2024

Committed Tagoloan
First Gen Mindanao Hydropower 

Corp.
Impasugong & Sumilao, 

Bukidnon
39

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Issued Confirmation of Commerciality on 02 July 2013; 

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 
‐Pending submission of requirements for construction

November 2025 December 2025

Indicative
Culaman Hydroelectric Power 

Project
Oriental Energy and Power 
Generation Corporation

Manolo Fortich, Bukidnon 10

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Issued Confirmation of Commerciality on 03 June 2013; 

‐Clearance to Underatake GIS from DOE issued on 5 October  2012; 
‐Submission of lacking requirements e.g. permits in progress;

COMMENCEMENT OF CONSTRUCTION: 
‐On‐going Pre‐construction activities;

November 2025 December 2025

Indicative
Katipunan River Mini Hydro 

Power Project
Repower Energy Development Cabanglasan, Bukidnon 6.2

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Issued with System Impact Study on 7 November 2016  (DOE‐EPIMB‐SIS No. 2016‐10‐005); November 2025 December 2025

Committed
Cabadbaran Hydroelectric Power 

Project
First Gen Mindanao Hydropower 

Corp.
Cabadbaran, Agusan del Norte 9.75

PERMITS AND OTHER REGULATORY REQUIREMENTS:
‐Issued Confirmation of Commerciality on 02 July 2013; 

‐Already secured LGU Endorsements, DENR Environment Compliance Certificate, NCIP Certificate of Non‐Coverage, NCIP Certificate and NWRB Permit '‐Submission of lacking requirements e.g. permits in 
progress;

COMMENCEMENT OF CONSTRUCTION: 
‐On‐going Pre‐construction activities;                                                                                                                                                               

November 2025 December 2025

Committed
Lower Maladugao River Mini‐

Hydropower Project
Bukidnon Maladugao Hydro Power 

Corporation
Kalilangan and Wao, Bukidnon 15.7

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with GIS on 30 May 2016 (DOE‐EPIMB‐SIS No. 2016‐08‐002)

November 2025 December 2025



Committed
Maladugao (Upper Cascade) 
Hydroelectric Power Project

UHPC Bukidnon Hydro Power I 
Corporation

Kalilangan, Bukidnon 8.4
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 30 May 2016 (DOE‐EPIMB‐SIS No. 2016‐08‐003)
November 2026 December 2026

Committed
Sawaga River Mini Hydro Power 

Project
Repower Energy Development Malaybalay, Bukidnon 4.5

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Issued with System Impact Study on 7 November 2016  (DOE‐EPIMB‐SIS No. 2016‐10‐005); November 2026 December 2026

Indicative Liangan Hydropower Project Liangan Power Corp. Bacolod, Lanao del Norte 11.9
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 30 January 2018 (DOE‐EPIMB‐SIS No. 2018‐01‐005)
November 2026 December 2026

Committed Malitbog Philnewriver Power Corp. Malitbog, Bukidnon 3.4
CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 

‐Pending submission of requirements for construction;
TBD TBD

Committed Clarin Philnew Hydro Power Corporation Clarin, Misamis Occidental 5

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Issued Confirmation of Commerciality on 09 April 2014;  

‐Submission of lacking requirements e.g. permits in progress;

COMMENCEMENT OF CONSTRUCTION: 
‐On‐going Pre‐construction activities;

TBD TBD

Committed Mat‐i‐I Philnew Hydro Power Corporation Claveria, Cagayan de Oro 4.85

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Issued Confirmation of Commerciality on 09 April 2014; 

‐Submission of lacking requirements e.g. permits in progress;

COMMENCEMENT OF CONSTRUCTION: 
‐On‐going Pre‐construction activities; 

TBD TBD

Committed Silo‐o Philnewriver Power Corp. Malitbog, Bukidnon 3.29

PERMITS AND OTHER REGULATORY REQUIREMENTS:  
‐Issued Confirmation of Commerciality on5 June 2015; 

‐On going permitting; 

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 
‐Pending submission of requirements for construction;

TBD TBD

Committed Agus III Maranao Energy Corporation
Pantar & Balo‐I, Lanao del Sur 

& Lanao del Norte
225

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 
‐Pending submission of requirements for construction;

TBD TBD



Indicative Kitaotao 1 Hedcor Bukidnon, Inc. Bukidnon 70

FEASIBILITY STUDY: 
‐On going

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
‐Covered by Solar Energy Services (HSC No. 2015‐05‐569) ; 

‐On‐goiing study to determine the final scheme for development and final capacity of the project;

FINANCING ARRANGEMENT: 
‐Parent Company will undertake to provide financial support; 

PERMITS AND OTHER REGULATORY REQUIREMENTS:  
‐Permits on process for Project Site and on‐going IEC; 

‐With renewable energy service contract; 
‐With on‐going application for HSC amendment: Increase capacity from 35 MW to 70 MW. 

MARKETING OF CAPACITIES:  
‐To be determined;

CONSTRUCTION OF FACILITY: 
‐To be undertaken after acquisition of permits

TBD TBD

Indicative
10 MW Cabulig‐2 Hydroelectric 

Power Plant Project
Mindanao Energy Systems, Inc. Jasaan, Misamis Oriental 10

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐On‐going permits and other regulatory requirements completion

TBD TBD

Indicative
Davao Hydroelectric Power 

Project
San Lorenzo Ruiz Olympia Davao City 140

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with GIS on 6 October 2016 (DOE‐EPIMB‐SIS No. 2016‐09‐003)

TBD TBD

SOLAR 804.96

Indicative Tagum Solar Power Projct Solar Pacific Citysun Corporation Tagum City , Davao del Norte 1
PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Awarded with RE Service Contract (SESC No. 2016‐06‐316) on 01 Dec 2016
• With DOC under evaluation of REMB / C‐REC

November 2018 January 2019

Indicative Sumilao Solar Power Project Sunasia Energy, Inc.
San Vicente, Sumilao, 

Bukidnon
2

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with GIS on 7 June 2016 (DOE‐EPIMB‐SIS No. 2016‐05‐008) 

November 2018 January 2019

Indicative
GenSan Solar Power Project 

Phase I
Del Sol Energy CGS, Inc.

Brgy. Conel, General Santos 
City, South Cotabato

48

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Awarded with RE Service Contract (SESC No. 2015‐02‐106) on 28 Jan 2015
• Certificate of Commerciality No. SCC‐ 2015‐09‐024 dated 22 Sep 2015

•For issuance of show‐cause letter

November 2018 January 2019

Indicative
GenSan Solar Power Project 

Phase II
Del Sol Energy CGS, Inc.

Brgy. Tambler, General Santos 
City, South Cotabato

48

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Awarded with RE Service Contract (SESC No. 2015‐02‐106) on 28 Jan 2015
• Certificate of Commerciality No. SCC‐ 2015‐09‐024 dated 22 Sep 2015

•For issuance of show‐cause letter

November 2018 January 2019

Indicative
60 MW General Santos City Solar 

Power Project
Astroenergy Gensan Inc.

General Santos City, South 
Cotabato

60
Feasibility Studies, Permits and Other Regulatory Requirements

‐Issued with GIS on 23 Nov 2015, GIS #2015‐11‐001
November 2018 January 2019

Indicative San Francisco Solar Power Project Gpower Inc. San Francisco, Agusan del Sur 10

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
‐Covered by Solar Energy Services (SESC No. 2015‐09‐252) on29 December 2015; 

‐To be located from the existing primary transmission line of the local distribution utility,  the ASELCO and 6 KM from the San Francisco substation and ASELCO main office; 
‐Currrently completing documentation for  selected location for the project;

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Requested DOE Endorsement to NCIP for Certificate of NOn‐Overlap on 29 January 2016; 

‐ECC approved on March 2016
‐Issued with GIS on 4 April 2016 (DOE‐EPIMB‐SIS No. 2016‐04‐006)

MARKETING OF GENERATING CAPACITIES: 
‐On‐going negotiation for Bilateral Contract Arrangement with ASELCO through CSP;

FINANCING ARRANGEMENTS:
‐On‐going finalization for financing arrangements;

PROJECT COST INCLUDING PRE‐OPERATING EXPENSES: 
‐PhP641 Million  or $14.2 Million

November 2018 January 2019

Indicative Jasaan Solar Power Project Lohas and Soul Lighting, Inc. Jasaan, Misamis Oriental 60
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 11 May 2016 (DOE‐EPIMB‐SIS No. 2016‐04‐001)
November 2019 December 2019



Indicative Sarangani Solar PV Power Plant Total Power Incorporated Alabel, Sarangani 100

FEASIBILITY STUDY:  
In progress; 

ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
‐On going

MARKETING OF GENERATING CAPACITIES: 
‐Under negotiation with Electric Cooperatives

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 18 October 2018 (DOE‐EPIMB‐SIS No. 2018‐10‐004)

GROUNDBREAKING SCHEDULES: 
‐Target date of groundbreaking June 2019

COMMENCEMENT OF CONSTRUCTION: 
‐Target date of Commencement of Construction July 2019

December 2019 December 2019

Indicative Greenlight Solar Power Project
Greenlight Solar Farm Tapian 

Corporation
Datu Odin, Sinsuat, 

Maguindanao
50

FEASIBILITY STUDY:  
In progress; Awaiting Final SIS Offer of Service from NGCP;

ARRANGEMENT FOR SECURING THE REQUIRED LAND: 
‐Lease Contract Executed on 23 March 2018; 

MARKETING OF GENERATING CAPACITIES: 
‐Under negotiation with several interested parties

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Endorsement request awaiting approval of the Municipal Mayor;

GROUNDBREAKING SCHEDULES: 
‐Target date of groundbreaking June 2019

COMMENCEMENT OF CONSTRUCTION: 
‐Target date of Commencement of Construction July 2019

'December 2019 January 2020

Indicative Conel Solar Power Project
Embrace Nature Power 1 

Corporation
General Santos City, South 

Cotabato
16

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
‐Executed onditional Sales Agreement. Paid 5% Earnest Monies for the 72 hectares Barangay Mabuhay and 30 hectares for Barangay Conel respectively; 

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Submitted accomplished required six (6) months work program dated 7 March 2018; 

MARKETING OF GENERATING CAPACITIES: 
‐On‐going negotiation;

Mar‐21 June 2021

Indicative Mabuhay Solar Power Project
Embrace Nature Power 1 

Corporation
General Santos City, South 

Cotabato
44

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  
‐Executed onditional Sales Agreement. Paid 5% Earnest Monies for the 72 hectares Barangay Mabuhay and 30 hectares for Barangay Conel respectively; 

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Submitted accomplished required six (6) months work program dated 7 March 2018; 

MARKETING OF GENERATING CAPACITIES: 
‐On‐going negotiation;

Mar‐21 June 2021

Indicative Lal‐lo Solar PV Power Plant
Natures Renewable Energy & 
Development (NAREDCO) Corp.

Maasim, Sarangani 100
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 09 January 2017 (DOE‐EPIMB‐SIS No. 2017‐01‐001)
TBD TBD

Indicative Solar Power Plant Ecoglobal, Inc
Zamboanga City Special 

Economic Zone
30

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 21 April 2017 (DOE‐EPIMB‐SIS No. 2017‐03‐002)

TBD TBD

Indicative Hayes Solar Power Project Hayes Solar Energy Corporation Villanueva, Misamis Oriental 27
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 10 May 2017 (DOE‐EPIMB‐SIS No. 2017‐05‐004)
TBD TBD

Indicative Opol Solar Power Project Electra Ecoenergy Corporation
Brgy. Patag, Opol, Misamis 

Oriental
25

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 1 August 2017 (DOE‐EPIMB‐SIS No. 2017‐06‐001)

TBD TBD

Indicative Tantangan Solar Power Project NVVPSE Five Inc. Tantangan, South Cotabato 65
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 1 June 2018 (DOE‐EPIMB‐SIS No.2018‐05‐002)
TBD TBD

Indicative Laguindingan Solar Power Project
Liberty Solar Energy Corporation 

(formerly Cagayan Electric Power & 
Light Company, Inc.)

Laguindingan, Misamis 
Oriental

20
PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Awarded with RE Service Contract (SESC No. 2014‐05‐079) on 10 Jun 2014
• With DOC under evaluation of REMB / C‐REC

TBD TBD



Indicative Claveria Solar Power Project
The Ark Green Dynamic Resources 

Corp.
Claveria, Misamis Oriental 60

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Awarded with RE Service Contract (SESC No. 2014‐12‐094) on 22 Dec 2014

• With DOC under evaluation of REMB / C‐REC
TBD TBD

Indicative Banale Solar Power Project
Astronergy Development Pagadian, 

Inc.
Brgy. Banale, Pagadian 14

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 2 July 2018 (DOE‐EPIMB‐SIS No. 2018‐06‐006)

TBD TBD

Indicative
South Cotabato Solar Power 
Project

Astronergy Development Gensan, 
Inc.

Lanao del Norte/lanao del Sur 24.96
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 15 August 2018 (DOE‐EPIMB‐SIS No. 2018‐08‐002)
TBD TBD

BIOMASS 119.4

Indicative Biomass Power Plant Project Surallah Power Generation Inc. Surallah, South Cotabato 6
PERMITS AND OTHER REGULATORY REQUIREMENTS:  Ongoing applications of requirements;

COMMENCEMENT OF CONSTRUCTION: For construction
November 2019 December 2019

Indicative
12 MW Napier Grass‐Fired 
Biomass Power Plant Project

Manolo Fortich Biomass Energy 
Corporation

Bukidnon 12

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

COMMENCEMENT OF CONSTRUCTION: 
‐For construction;

November 2020 December 2020

Indicative
10MW Malay‐balay Bio‐Energy 
Corporation Multi Feedstock 

Generating Facility
Malaybalay Bio‐Energy Corporation Bukidnon 10

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
‐Secured Clearance from DOE for the conduct of GIS on 28 February 2014;

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

COMMENCEMENT OF CONSTRUCTION: 
‐Operating for Own‐Use; 
‐On‐going construction;

November 2020 December 2020

Indicative
23.5 MW Woody Biomass Power 

Plant Project
CARAGA Renewable Energy 

Corporation
Agusan del Norte 23.5

FINANCING ARRANGEMENTS: 
‐Financial Arrangement Secured;

COMMENCEMENT OF CONSTRUCTION: 
‐For construction;

November 2020 December 2020

Indicative NAREDCO Biogas Power Plant
Natures Renewable Energy 
Development Corporation

Lal‐lo, Cagayan 24
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 25 November 2016 (DOE‐EPIMB‐SIS No. 2016‐10‐003)
November 2020 December 2020

Indicative
Napier Grass‐Fired Biomass 

Power Plant Project
Pilipinas Joule Energy Corporation Bukidnon 5

COMMENCEMENT OF CONSTRUCTION: 
‐For construction;

November 2020 December 2020

Indicative Biogas Power Plant Project
Natures Renewable Energy 
Development Corporation

Maasim, Sarangani 24
PERMITS AND OTHER REGULATORY REQUIREMENTS:  Ongoing applications of requirements;

COMMENCEMENT OF CONSTRUCTION: For construction
November 2020 December 2020

Indicative
Bagasse‐Fired Co‐generation 

Power Plant
Crystal Sugar, Inc. Maramag, Bukidnon 14.9

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with GIS on 13 October 2016 (DOE‐EPIMB‐SIS No. 2016‐10‐003)

TBD TBD

BESS 220

Indicative
Surigao / Butuan Battery Energy 

Storage
SMCGP Philippines Energy Storage 

Co. Ltd.
Surigao / Butuan 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 24 Octoberl 2018 (DOE‐EPIMB‐SIS No, 2018‐10‐002)

TBD TBD

Indicative
Zamboanga Battery Energy 

Storage
SMCGP Philippines Energy Storage 

Co. Ltd.
Zamboanga 200

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 24 Octoberl 2018 (DOE‐EPIMB‐SIS No, 2018‐10‐002)

TBD TBD

Total Indicative Rated Capacity 2,491.43                            


