
VISAYAS INDICATIVE POWER PROJECTS
As of 31 July 2023

Name of the Project Plant Type Company Name Location Installed/ Rated Capacity 
(MW)

Target Testing and 
Commissioning

Target Commercial 
Operation

Remarks / Issues Encountered
During Project Development

COAL 0.000
OIL-BASED 95.200

95.2MW In-Island Baseload Plant Oil Conal Holdings Corporation Brgy. Imelda, Ubay, Bohol 95.200 Feb 2024 Apr 2024

Typhoon Odette severly affecting Bohol and other project 
requirements. Change in the provincial government has 
moved the securing of Endorsement to Provincial Planning 
and Development Council. Land-Use Conversion to 
Department of Agrarian Reform has been submitted to 
Regional Office (Region 7). National Grid Corporation of 
the Philippines (NGCP) has scheduled the project's 
conduct of System Impact Study (SIS) on or before 8 
January 2024. This might cause delay on the Commercial 
Operations Date of the power plant project. Delayed in 
issuance of ECC.GEOTHERMAL 68.000

Mahanagdong Geothermal Brine Optimization Plant Geothermal Energy Development Corporation  Barangay Tongonan, Ormoc City, Leyte 28.000 2024 2024 Filed Declaration of Commerciality on 14 October 2022.  
Ongoing evaluationDauin Geothermal Project Geothermal Energy Development Corporation Dauin, Negros Oriental 40.000 2025 2025

HYDRO 381.600
Lower Himogaan Hydroelectric Power Project Hydro LGU of Sagay Sagay City, Negros Occidental 4.000 2026 2026
Malugo Hydroelectric Power Project Hydro Vivant-Malogo Hydropower, Inc. Silay City, Negros Occidental 6.000 2027 2027
Maslog  Hydroelectric Power Project Hydro Iraya Energy Corporation Maslog, Eastern Samar 40.000 2028 2028
Ilog Hydroelectric Power Project Hydro Phinma Energy Corp, Mabinay, Negros Oriental 21.600 2029 2029
Aklan Pumped-Storage Hydroelectric Power Project Hydro Strategic Power Development Corp. Malay, Aklan 300.000 2030 2030
Casapa River Hydroelectric Power Project Hydro ReliantHydro Power Corp. Maslog, Eastern Samar 10.000 2030 2030
BIOMASS 0.000
SOLAR 1088.142
SAMELCO II – Paranas Solar Power Project Solar Samar II Electric Cooperative, Inc. Paranas, Samar 1.000 Nov 2023 Dec 2023Bohol Solar Power Project Solar Bohol Renewable Power Corp.  Ubay, Bohol 17.500 Dec 2023 Jan 2024
Victorias Solar Power Project Solar Victorias Green Energy Corp.  Victorias City, Negros Occidental 85.925 Dec 2023 Mar 2024
Manapla Solar Power Project Solar Victorias Green Energy Corp. Manapla, Negros Occidental 120.295 Dec 2023 Mar 2024
Biliran Solar Power Project Solar E & P Green Energy, Inc. Biliran, Biliran 20.000 Mar 2024 Jun 2024 30% - On going updating of SIS

100% - Possessory rightsSan Miguel Solar Power Project Solar Sunpalo Solar Energy Inc. San Miguel, Leyte 80.000 Sep 2024 Dec 2024 138 kV Babatngon Substation of NGCP
Medellin Solar Power Plant Solar Solar Philippines Commercial Rooftop Projects, Inc. Medellin, Cebu 240.000 Nov 2024 Dec 2024
Cadiz City Solar Power Project Solar Puente Al Sol, Inc. Cadiz City, Negros Occidental 56.000 Nov 2024 Dec 2024
Calatrava Solar Power Project Solar Aboitiz Solar Power, Inc. Calatrava, Negros Occidental 137.480 Nov 2024 Dec 2024
Vista Alegre Solar Power Project Solar Amatera Renewable Energy Corporation Bacolod City, Negros Occidental 41.600 Oct 2024 Jan 2025
Bacolod City Solar Power Project Solar Negros PH Solar Inc. Bacolod City, Negros Occidental 130.000 Aug 2025 Aug 2025
Ubay Solar Power Project Solar Ubay Solar Corp. Ubay, Bohol 137.480 Mar 2025 Dec 2025
All Home All Builders Bacolod Solar Power Project Solar Kratos RES, Inc. Negros Occidental, Bacolod, Mandalagan 0.240 Dec 2026 Dec 2026
Dagohoy Solar Power Project Solar PetroGreen Energy Corporation Dagohoy, Bohol 20.622 Dec 2027 Dec 2027
WIND 7926.100
San Isidro Wind Power Project Wind Lihangin Wind Energy Corp. San Isidro, Northern Samar 204.600 Jun 2024 Jun 2024
Sibunag Wind Power Project Wind Ganubis Renewable Energy, Inc. Sibunag, Guimaras 103.500 Dec 2024 Apr 2025
Bago City Wind Power Project Wind FirstMaxpower International Corporation Bago City, Negros Occidental 150.000 Dec 2026 Dec 2026
Pulupandan Wind Power Project Wind First Maxpower International Corporation Pulupandan, Negros Occidental 50.000 Jan 2026 Feb 2026
East Panay Offshore Wind Power Project Wind PetroGreen Energy Corporation Offshore of Iloilo and Guimaras 1000.000 Oct 2026 Oct 2026
Gemini Wind Power Project Wind Gemini Wind Energy Corp. San Isidro, Northern Samar and Calbayog City, 

Samar 200.00                                 Jan 2026 Mar 2026 With endorsement to the NGCP for the conduct of SIS
Iloilo 1 Wind Power Project Wind Iloilo 1 Renewable Energy Corporation Batad and San Dionisio, Iloilo 54.000 Dec 2027 Dec 2027
Tanjay Wind Power Project Wind Inner Channel Wind Power Corporation Bais, Negros Oriental 50.000 Dec 2026 Jan 2027
Guimaras Strait II Wind Power Project Wind Jet Stream Windkraft Corporation Offshore of Negros Occidental and Iloilo Provinces 600.000 Dec 2029 Dec 2029
Guimaras 1 Offshore Wind Power Project Wind Energy Development Corporation Offshore and Onshore of Guimaras 582.000 Dec 2029 Dec 2029
Guimaras – Negros Occidental Offshore Wind Power Project Wind Energy Development Corporation

Onshore and Offshore of Negros Occidental 
and
Offshore of Guimaras

600.000 Dec 2029 Dec 2029

Iloilo-Guimaras Offshore Wind Power Project Wind Energy Development Corporation Offshore of Iloilo, Negros Occidental,
and Guimaras, onshore of Iloilo 1000.000 Dec 2029 Dec 2029

Guimaras Onshore Wind Power Project Wind Energy Development Corporation Buenavista, San Lorenzo, Sibunag, and New
Valencia, Guimaras 100.000 Dec 2029 Dec 2029

Bohol Wind Power Project Wind First Gen Visayas Energy Inc. (FGVEI) Municipalities of San Miguel, Ubay and Pilar,
 Province of Bohol 100.000 Dec 2027 Dec 2029

GS2 Offshore Wind Power Project Wind Vind Energy Corp. Onshore and Offshore of Guimaras 728.000 Jun 2032 Jun 2032
GS4 Offshore Wind Power Project Wind Vind Energy Corp. Onshore and Offshore of Iloilo 910.000 Oct 2031 Oct 2031
Malay Wind Power Project Wind Vent Fort Energy Corp. Offshore of Malay and Buruanga, Aklan 500.000 March 31, 2030 December 31, 2030
GS1 Offshore Wind Project Wind Vind Energy Corp. Offshore of Guimaras 574.000 2031 2031San Enrique Bank Offshore Wind Project Wind Earth Sol Power Corp. Offshore of Guimaras and Negros Occidental 420.000 2031 2031 With endorsement to the NGCP for the conduct of SIS
ENERGY STORAGE SYSTEM (ESS) 792.000
Cadiz Energy Storage Project BESS Helios Energy Storage Corp.

(Former: Horus Solar Energy Corp.) Cadiz City, Negros Occidental 50.000 TBD Jun 2024
Ormoc Energy Storage Project BESS Helios Energy Storage Corp.

(formerly Horus Solar Energy Corp.) Ormoc, Leyte 50.000 TBD Oct 2024
San Isidro Energy Storage Project BESS Helios Energy Storage Corp. Brgy. Palanit, San Isidro, Northern Samar 200.000 TBD Dec 2026
Enerhiya Delas Islas I Battery Energy Storage Project BESS Megawatt Solutions Inc. Amlan, Negros Oriental 15.000 Nov 2025 Dec 2025
Enerhiya Delas Islas II Battery Energy Storage Project BESS Megawatt Solutions Inc. Ormoc, Leyte 15.000 Nov 2025 Dec 2025
Enerhiya Delas Islas III Battery Energy Storage Project BESS Megawatt Solutions Inc. Compostela, Cebu 15.000 Nov 2025 Dec 2025
Tinampa-an Energy Storage BESS Helios Energy Storage Corp.

(Former: Horus Solar Energy Corp.)
Brgy. Tinampa-an, Cadiz City, Negros 
Occidental 50.000 TBD Jun 2027

Sta. Barbara Battery Energy Storage System Project BESS Global Business Power Corporation Sta. Barbara, Iloilo 20.000 TBD TBD Finalization of off-taker and land
Compostela Battery Energy Storage System BESS Global Business Power Corporation Compostela, Cebu 7.500 TBD TBD Finalization of off-taker and land. Awaiting schedule for 

NGCP offer of service
Toledo Battery Energy Storage System BESS Global Business Power Corporation Toledo City, Cebu 20.000 TBD TBD Finalization of off-taker and land. Awaiting schedule for 

NGCP offer of service
Tabango Battery Energy Storage System BESS Global Business Power Corporation Tabango City, Leyte 7.500 TBD TBD Finalization of off-taker and land. Awaiting schedule for 

NGCP offer of service
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Dingle Battery Energy Storage System BESS Global Business Power Corporation Dingle City, Iloilo 20.000 TBD TBD Finalization of off-taker and land. Awaiting schedule for 
NGCP offer of service

Ubay Battery Energy Storage System BESS Global Business Power Corporation Ubay City, Bohol 20.000 TBD TBD Finalization of off-taker and land. Awaiting schedule for 
NGCP offer of service

Calbayog Energy Storage Power Plant BESS Cell Power Energy Corporation Calbayog, Samar 30.000 TBD TBD
Daanbantayan Energy Storage Power Project BESS Cell Power Energy Corporation Daanbantayan, Cebu 20.000 Dec 2024 Mar 2025
Padayon (CPPC) Energy Storage Project BESS Cell Power Energy Corporation Brgy. Ermita, Cebu City, Cebu 20.000 Jun 2024 Sep 2024 Securing of Environmental Compliance Certificate
Naga (Pandora) Battery Energy Storage BESS Cell Power Energy Corporation Naga City, Cebu 20.000 Jun 2024 Sep 2024

Delay of release of SIS from NGCP
Securing of Environmental Compliance Certificate. 
Identification of potential location of Energy Storage

Panay Battery Energy Storage Power Plant BESS SPC Island Power Corporation Brgy. Tabugon, Dingle, Iloilo City 50.000 Jun 2025 Sep 2025 Market condition and COVID-19 pandemic uncertainties 
and System Impact Study/Facilities Study completion

Pandora 2 Integrated Energy Storage Project BESS Therma Power Visayas, Inc. Barangay Colon, Naga City, Cebu 42.000 TBD TBD Delay in the release of approved SIS from NGCPSantander Energy Storage Project BESS Cell Power Energy Corporation Santander Cebu 30.000 TBD TBD
Santa Rita Energy Storage Project BESS Cell Power Energy Corporation Santa Rita, Samar 30.000 TBD TBD
Tabango Energy Storage Project BESS Cell Power Energy Corporation Tabango, Leyte 30.000 TBD TBD
Bohol Battery Energy Storage Power Plant BESS SPC Island Power Corporation Brgy. Dampas, Tagbilaran City, Bohol 30.000 Jun 2025 Sep 2025 Market condition and COVID-19 pandemic uncertainties 

and System Impact Study/Facilities Study completion

Notes:
TBD - To be determined
Renewable Energy (RE) Projects (Geothermal, Hydro, Biomass, Solar, and Wind) are updated as of 31 July 2023
For inquiries, please contact the following:
DOE Electric Power Industry Management Bureau (EPIMB) for non-RE projects (coal, oil, natural gas,and BESS) - doe.epimb.powerprojects@gmail.com
DOE Renewable Energy Management Bureau (REMB) for RE Projects - remb9513@doe.gov.ph


