
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   
PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

COAL     1,745.00 

Committed
2 X 150 MW Coal‐
Fired Therma South 
Energy Project

Therma South 
Inc.

Brgy. Binugao, 
Toril, Davao City 

and Brgy. 
Inawayan, Sta. 
Cruz, Davao Del 

Sur

300

‐Financial Arrangement Secured: Self‐funded with financing arrangements with various Banks;
‐Secured Clearance from DOE for the conduct of GIS on 12 October 2011;
‐Off‐taker: Power Sales Agreement (240 MW sold) between Therma South, Inc. and Davao Light & Power Company is 100MW (DLPC), Cotabato Light & Power Company is 5MW (CLPC), Agusan del Sur is 10MW 
(ASELCO), Surigao del Sur II is 5MW (SURSECO II), Davao Oriental EC is 5MW (DORECO), Misamis Occidental I is 3MW (MOELCI I), Cotabato EC is 8MW (COTELCO), Sultan Kudarat EC is 8MW (SUKELCO), Zamboanga del 
Norte is 5MW (ZANECO), Bukidnon 2 EC is 2MW (BUSECO), Surigao del Sur I is 3MW (SURSECO I), Surigao del Norte is 5MW (SURNECO), and Zamboanga del Sur I is 5MW (ZAMSURECO);
‐Marketing of Generating Capacities: 240 MW Sold as 31 May 2014;
‐Secured the permits for site development works; 
‐Project Status as of 26 September 2014: 90% completed;
‐Project cost is Php24B

Unit 1 ‐ November 
2014

Unit 2 ‐January 
2015

 Unit 1 ‐ 
31 March 2015 

Unit 2 ‐ 
30 June 2015

Committed

2 X 100 MW 
Southern Mindanao 
Coal Fired Power 

Station

Sarangani 
Energy 
Corporation

Brgy, Kamanga, 
Maasim, 
Sarangani

200

‐Financial Arrangement Secured on 12 December 2012;
‐Project Status (Over‐all) as of 20 September 2014 ‐ 54% completed; 
‐On‐going process in securing the regulatory requirements, permits, GIS, etc. ;
‐On‐going processing of the land conversion from agricultural lands where the plant is located to industrial use as declared by the Municipality of Maasim: Out of 28 hectares occupied by the power plant, 19 hectares 
were already converted and the balance of 9 hectares (for coal conveying system and ash ponds) is undergoing the process of conversion with DAR and other government entities;
‐Off‐taker: Power Sales Agreement for 105MW between Sarangani Energy Corporation and South Cotabato II is 70MW (SOCOTECO II), Davao del Norte is 15MW (DANECO), Agusan del Norte is 10MW (ANECO), and 
Agusan del Sur is 10MW (ASELCO) was executed 2011‐2012; Please note that except for SOCOTECO1, all these offtakers will be supplied by Phase 1 of the SEC project in Maasim, Sarangani.  Hence, Phase 1 is already 
fully contracted.  SOCOTECO II Power Sales Agreement already has ERC final approval while those of ASELCO and ANECO have provisional approvals.  Still working on DANECO; SOCOTECO1 on the other hand will be 
supplied by Phase 2 of SEC;
‐EPC Contract between Owner and Daelim Philippines, Inc. executed on 30 March 2011; 
‐Notice to Proceed to EPC Contractor issued on 28 December 2012; SEC has complete and full support of its subsidiary companies, Conal Holdings Corporaion (CHC) and Alsons Consolidated Resources(ACR); 
‐On‐going Civil Works;
‐Project cost $450M; 

Phase 1 ‐ March 
2015

Phase 1 ‐ 
September 2015



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Committed

3 X 135 MW FDC‐
Misamis Circulating 
Fluidized Bed (CFB) 
Coal‐Fired Power 
Plant Project

FDC Utilities, 
Inc.

Phividec 
Industrial Estate, 

Villanueva, 
Misamis Oriental

405

'‐Financial Arrangement Secured on 27 December 2013 with various Banks;
‐Secured Clearance from DOE for the conduct of GIS on 12 September 2011; GIS Review by NGCP completed; Connection Agreement approved by NGCP in October 2013;
‐ECC for plant site issued on May 2013; ECCs for power plant and transmission line were issued;
‐ECC for transmission line issued on August 2013;
‐NWRB water permit for Tagoloan issued on Sept. 2013; NWRB conditional water permit for cooling water at Macajalar Bay to be issued in May 2014;NCIP Certficate of Non‐Overlap issued on Feb. 2014;Seured LGU 
endorsements from concerned provincial, municipality and barangays;Secured Locational Clearance from Villanueva (Negotiation for Foreshore Lease was completed;Right of Entry Permit was secured from 
Phividec;Right‐of‐Way clearance and acquisition are for issuance); Registerd with the BOI on August 2013; secured Locatonal Clearance from Villanueva;Negotiation for Foreshore Lease was completed; 
‐Off‐taker: On‐going negotiations with offtakers to raise contracted demand for the third unit; Contracted approximately 85% of the net output of the first 3 units of the project (As of August 2014);
‐Already concluded ground breaking ceremony in Villanueva, Misamis Oriental on November 2013;
‐EPC Contractor was awarded in September 2013;Construction Contracts for Plant's Equipment:Contract EPC was awarded in Sept. 2013; Tendering Process of the first and most of 2nd batch auxiliary equipment has 
been completed;Groundbreaking ceremony was held in November 2013; Project Site activities commenced in first quarter of 2014;Project activities for the 3rd Qtr of 2014: ‐ Arrival of anchor bolts, plates,channel and 
other embedded parts for Unit1;Completion of pile driving and foundation excavation for boiler house for Unit 1;Ongoing manufacturing of Shanghai boiler, Alstom turbine and generator, and steel structures;On‐
going construction of temporary facilities;Ongoing detailed design activities for the foundations,steel structures and concrete structures;Ongoing design of turbine generator structures;Finalizing of the jetty design 
and ordering of the jetty piles;
‐Project Status as of 30 September 2014: 17.52% completed;
‐Project cost PhP 30.019B; 

1st Unit ‐ 
December 2015

2nd Unit ‐ 
March 2016

3rd Unit‐
June 2016

1st Unit ‐
June 2016

2nd Unit ‐ 
September 2016

3rd Unit‐
December 2016

Indicative

300 MW SMC Davao 
Power Plant Project 
Phase I
2x150MW

San Miguel 
Consolidated 
Power 
Corporation

Brgy. Culaman, 
Malita, Davao del 

Sur
300

‐Financial Arrangement Secured from various banks on 12 May 2014;
‐On‐going construction; Project Status (over‐all) as of 26 September 2014 ‐92.37%;
‐Groundbreaking held last 15 July 2013;
‐Land acquisition completed; 
‐Environmental Impact Assessment completed; Topographic and Hydrographic completed;Soil Investigation completed;
‐GIS/SIS already submitted to NGCP for review; NGCP returned the report toSMC GPHC with comments; 
‐Site development in terms of physical accomplishment as of 26 September 2014 is 92.37%; Construction Activities of Unit 1&2 2 x 150MW Power Plant ‐ 9.95%; Design and Construction of Pier and Jetty Structure is 
73.41%; Engineering Design & Manufacturing of Parts ‐ 83.02%;Right‐of‐Way Acquisition Status‐20.01%;; Ash Dump Design and Construction ‐ 100%
‐Facility Study Status‐ Final report submitted last 27 Dec. 2013; Results are being used by NGCP for pre‐construction works while SMC GPHC for right‐of‐way.
‐ SEC issued last 26 August 2011; EPC Contract executed on January 2013; ECC issued in June 2013;
‐Construction of the Project has been underway since August 2013:
‐On‐going electric power supply contract negotiation with prospective off‐takers; 
‐Clearance to Underatake GIS from DOE issued on 29 August 2011;
‐On‐going civil works construction/installation; 
‐Target Completion Date of Transmission Connection on March 2016; 
‐Project cost is $630M / Php25.8B

Unit 1 ‐ 
December 2015

Unit 2 ‐May 2016

Unit 1 ‐ 
February 2016

Unit 2 ‐July  2016
(Target Testing & 
Commissioning)

Committed

GNPower 
Kauswagan Ltd. 
540MW Clean Coal‐
Fired Power Plant

GN Power 
Kauswagan Ltd. 
Co.

Kauswagan, 
Lanao del Norte

540

‐ Financial Arrangement Secured on 28 May 2014;
‐  ECC issued on 14 March 2014; A multipartite monitoring team is being established pursuant to the ECC;
‐  Clearance to Underatake GIS from DOE issued on 28 June 2013;; NGCP has completed the System Impact Study for 4x150MW (gross caoacity); Facility study to be performed next;
‐ GNPK and the land owners of the Project site are in the final stages of satisfying their respective obligations under the land purchase agreements;
‐  EPC contract was signed on 15 May 2014;   
‐ Provisional Authority dated 28 April 2014 was issued for the approval of the Power Purchase and Sale Agreement among GN Power, AMRECO PSAG Corp. and 20 participating ECs; 330MW sold to ECs arranged by 
AMRECO PSAG;GNPK is currently negotiating with other ECs as well as non‐DU customers for sale of additional capacity;
‐ Granted  LGU Endorsement; 
‐ Permits and Other Regulatory Requirements: All permits obtained under the name of of GNPower Ltd. Co (Permits assigned from GNPower Ltd.Co. to GNPower Kauswagan Ltd.Co., DENR Environmental Compliance 
Certificate, CAAP Height Clearance,DOE Clearance to undertake SIS for 3x125MW, DOE Certificate of Endorsement for NCIP Application for Certificate of Non‐Overlap, Mindanao Development Auhority Endorsement, 
LGU Endorements); Other permits obtained for the project: Clearance to Develop Port Facility;Permit to Drill) were transferred and assigned to the Project Company, GN Power Kauswagan Ltd. Co. by virtue of a 
Project Assignment/Agreement;
‐Financing Arrangements: Commitments from several lenders have been obtained;
‐Construction Contracts for Plant and Equipment: Significant pre‐Notice to proceed activities are being done by the EPC contractor at the site in China;
Commencement of Construction: NTP expected tp be issued to the EPC contractor by November 2014;
‐ Total Project Cost ‐ US$740 Million 

February 2017 December 2017



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

OIL 41.10         

Committed
15 MW Diesel 
Power Plant

Mapalad Energy 
Generating 
Corporation

Mapalad, 
Dalipuga, Iligan 

City
15

‐Financial Arrangement Secured from various banks;
‐On‐going process in securing the regulatory requirements, permits, GIS, etc. ;
‐SEC issued last 24 February 2011, ECC issued last 8 November 2011; 
‐Off‐taker: PSA with Iligan Light & Power, Inc. (ILPI) for a 15‐year supply contract dated 9 May 2011;
‐Remaining permist and regulatory requirements to be secured are expected to be completed at the end of May 2014;
‐Already conducted reliability test on the engines and equipment. Awaiting approval for NGCP connection to the grid and synchronization  for testing and commissioning;
‐Project Status as of 30 September 2014: 99% completed;
‐Project cost Php379M; 

1st Unit ‐ End of 
May 2014

2nd Unit‐ End of 
June 2014

September 2014

Committed
3x6.97 MW Bunker‐
Fired Power Plant 

Peak Power 
Soccsargen, Inc. 
(PSI)

National 
Highway, 

Brgy.Apopong, 
General Santos 

City

20.9

‐Financial Arrangement Secured:The Project was financed by 30% equity and 70% debt via peso‐denominated loan from  a bank granted on 4 February 2014;
‐Leased Agreement with Offtaker (SOCOTECO II) signed on December 2013;
‐The technical review for the proposals is ongoing; 
‐Environmental Impact Study was conducted on the area which was submitted to the DENR‐ EMB for the application of ECC. 
‐The technical review for the proposals is ongoing;
‐Environmental Impact Study was conducted on the area which was submitted to the DENR‐ EMB for the application of ECC (ECC ‐R12‐1306‐0078) granted on 26 June 2013; amended ECC: R12‐1310‐0034 granted on 
26 November 2013; Endorsement from LGU: Sangguniang Barangay Resolution No. 2010‐37 dated 16 August 2010 (Brgy. Apopong); Sangguniang Panlunsod Resolution No. 2013‐21‐dated 5 July 2013 (Brgy. San Isidro); 
Barangay Resolution No. 63 Series of 2014 dated 8 Janury 2014 (General Santos City); 
‐GIS ongoing (started November 2013);
‐Bureau of Customs, Certi. of Accreditation: CAR No.102841031‐13; Bureau of Customes, Cert. of Registration: CNN: IM0006357296; PSI will build the plants and connect directly to the substation of the Offtaker and 
the potential output of the plant will fed driectly to SOCOTECO 2 franchise area; 
‐Clearance to Underatake GIS from DOE issued on 11 September 2013;
‐Commencement of Construction: December 2013; 
‐Testing and Commissioning activities started on 26 September 2014;
‐Project Status as of 26 September 2014: 99% completed;
‐Project cost is Php1,907.55M

September 2014 October 2014

Committed
1x5.2 MW Bunker‐
Fired Power Plant 

Peak Power San 
Francisco (PSFI)

ASELCO 
Compound, Brgy. 
San Isidro,San 

Francisco, Agusan 
del Sur

5.2

‐Financial Arrangement Secured:The Project was financed by 30% equity and 70% debt via peso‐denominated loan from  a bank granted on 4 February 2014;
‐Clearance to Underatake GIS issued on 24 September 2013;Geotechnical Foundations and Geohazard Risk Investigation by Construction & Drilling Specialists, Inc. on October 2013; Geohazards Assessment by 
Construction & Drilling Specialists, Inc. on November 2013;  
‐Leased Agreement with Offtaker (ASELCO) signed on 3 January 2014; 
‐The technical review for the proposals is ongoing;  
‐Environmental Impact Study was conducted on the area which was submitted to the DENR‐ EMB for the application of ECC (ECC ‐R13‐1401‐009) granted on 19 February 2014; ‐Endorsement from LGU: Sangguniang 
Barangay Resolution No. 2013‐18 dated 15 July 2013 (Brgy. Karaos); Sangguninang Barangay Resolution No. 2013‐21‐dated 5 July 2013 (Brgy. San Isidro); Sangguniang Barangay Resolution No. 2014‐01 dated 6 January 
2014 (Brgy. San Isidro); 18th Sangguniang Bayan Resolution No.2014‐24 dated 29 January 2014 (Municipality of San Francisco); Bureau of Customs, Certi. of Accreditation: CAR No.106851112‐13; Bureau of Customes, 
Cert. of Registration: CNN: IM0006371299; 
‐PSFI will build the plants and connect directly to the substation of the Offtaker and the potential output of the plant will fed driectly to ASELCO franchise area; 
‐Engineering, Installation, Construction and Completion Contract with Power Manufacturing and Machine Works, Inc. dated 29 November 2013;
‐Clearance to Underatake GIS from DOE issued on 24 January 2014;
‐Commencement of Construction: January 2014; Project Status as of 15 September 2014:57.41% completed;Experienced delay in work schedule due to bad weather;
‐Project cost is Php509.15M

September 2014 October 2014



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

HYDROPOWER 64.00         

Committed
Puyo Hydroelectric 
Power Project

First Gen 
Mindanao 
Hydropower 
Corp.

Jabonga, Agusan 
del Norte

30

‐Financial Arrangement Secured;
‐Ground breaking held on 17 April 2013;
‐Issued Confirmation of Commerciality on 12 July 2013;
‐Already secured LGU Endorsements, DENR  Certificate of Non‐Coverage, NCIP Certificate and NWRB Permit;
‐Also submitted Feasibility Study and 5‐Yr Work Plan;
‐EPC for main facilities for tender;
‐Pre‐Construction stage (100% completed as of 31 August 2014);Interconnection ‐ 0% as of 31 August 2014;
‐Construction stage (10% completed as of 31 August 2014)
‐Groundbreaking held on 17 April 2013;

July 2017
July 2017
(Target Testing and 
Commissioning)

Commited
Limbatangon 
Hydroelectric Power 
Project

Turbines 
Resource & 
Development 
Corp.

Cagayan de Oro 
City, Misamis 

Oriental
9

‐Financial Arrangement Secured;
‐On‐going construction;
‐ Issued Confirmation of Commerciality on 12 July 2013;
‐ Already secured LGU Endorsements, DENR  ECC, and NCIP Certificate;
‐Also submitted Feasibility Study, Detailed Engineering Design, and 5‐Yr Work Plan;
‐Construction stage (10% completed as of  30 September 2014);
‐Construction of Access Road completed.

January 2017
January 2017
(Target Testing and 
Commissioning)

Committed Lake Mainit
Agusan Power 
Corporation

Jabonga, Agusan 
del Norte

25.0

‐Financial Arrangement Secured;
‐Clearance to Underatake GIS from DOE issued on 7 October 2012;
‐On‐going construction;
‐ Submission of lacking requirements e.g. permits in progress.

March 2016
March 2016
(Target Testing and 
Commissioning)

Committed Asiga
Asiga Green 
Energy Corp.

Santiago, Agusan 
del Norte

5

‐Financial Arrangement Secured;
‐Issued Confirmation of Commerciality on 09 April 2014;
‐ Submission of lacking requirements e.g. permits in progress;

TBD TBD



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
COMMITTED
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

BIOMASS 20.60         

Committed

10 MW Malaybalay 
Bio‐Energy 
Corporation Multi 
Feedstock Power 
Generating Facility

Malaybalay 
Bioenergy 
Corporation

FIBECO, 
Anahawan, 
Maramag, 
Bukidnon

9.00           

‐Financial Arrangement Secured:
‐On‐going construction; 
‐On‐going Processing of Requirements;Permits obtained LGU Endorsement, Land Use Permit, etc.) 
‐Has EPC.

2016
2016
(Target Testing and 
Commissioning)

Committed
15 MW LPC Biomass 
Power Plant Project

Lamsan Power 
Corporation

Sultan Kudarat,
Maguindanao

10.00
‐Financial Arrangement Secured:
‐On‐going construction;
‐Secured Clearance from DOE for the conduct of GIS on 28 February 2014;

December 2015

December 2015 
(Target Testing & 
Commissioning)

Committed
3 MW Biomass 
Cogeneration 
Facility

Philippine Trade 
Center, Inc.

Sultan Kudarat,
Maguindanao

1.60
‐Financial Arrangement Secured:
‐Operating for Own‐Use;
‐Secured Clearance from DOE for the conduct of GIS on 13 March 2014;

TBD TBD

Total Committed Rated Capacity 1,870.70


