
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          
PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
INDICATIVE
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

COAL      1,230.00 

Indicative

Davao del Norte 20 MW 
Circulating Fluidized Bed 
Biomass‐Coal Fired 
Thermal Power Plant

FDC Utilities, Inc.
Maco, Davao del 

Norte
20

‐Awaiting approval of sale from ERC on proposed plant connection at DANECO 69/13.2kV Canocotan Substation; 
‐On‐going of securing of permits; 
‐Clearance to Underatake GIS from DOE issued on 7 June 2012;
‐Project cost is Php4.8B

March 2015
March 2015
(Target Testing and 
Commissioning)

Indicative 

ZAM 100 MW 
Circulating Fluidized Bed 
(CFB) Coal‐Fired Power 
Station

San Ramon 
Power Inc.

Sitio San Ramon, Bgry. 
Talisayan, Zamboanga 

City
100

‐On‐going securing permits; 
‐On‐going negotiations with ZAMCELCO for baseload supply; Power Sales Agreement for ZAMCELCO is 85MW, and ZAMSURECO 1 is 10MW; 
‐Awaiting for the ERC approval of PSAL with ZAMCELCO;
‐EPC Contract between Owner and Daelim Philippines, Inc. executed on 27 December 2012; 
‐Land Lease Agreement with ZamboEcozone signed on 28 January 2013; DENR had issued ECC in April 2012; 
‐On‐going sourcing of financing the project; 
‐Ground breaking last 27 January 2013; 
‐Notice to Proceed targeted on Q4 2013; 
‐Project cost is $292M

December 2015 June 2016



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
INDICATIVE
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Indicative
600 MW SMC Davao 
Power Plant Project 
Phase III

San Miguel 
Consolidated 
Power 
Corporation

Brgy. Culaman, 
Malita, Davao del Sur

600

‐Land acquisition completed;
‐Secured DENR ECC (ECC‐CO‐1304‐0010)  on 18 June 2013;
‐On‐going securing of permits and other regulatory requirements; 
‐On‐going negotiations for financing arrangements;
‐On‐going civil works construction/installation;
‐Project Status as of 20 March 2014 ‐ 20% completed;

Phase I 
Unit 1 (150MW) ‐ 
January 2016
Unit 2 (150MW0 ‐ 
June 2016

Phase II
300 MW ‐ Dec 
2018

Phase I 
Unit 1 (150MW) ‐ 
January 2016
Unit 2 (150MW0 ‐ 
June 2016
(Testing and 
Commissioning)

Phase II
300 MW ‐ Dec 
2019

Indicative
Sibuguey Power Plant 
Project

Philippine 
National Oil 
Company (PNOC‐
EC)

Sibugay, Zamboanga 100

‐Technical and economic feasibility study was completed in July 2011; 
‐Eligible bidder for Transaction Advisor on 8 August 2012; 
‐On‐going bid processing for the EIS consultancy leading to ECC application and other permits;
‐Clearance to Underatake GIS from DOE issued on14 October 2011;

September 2016
September 2016
(Target Testing and 
Commissioning)

Indicative

2x55 MW Balingasag 
Thermal Power Plant  
(Circulating Fluidized 

Bed Combustion (CFBC) 
Coal‐Fired Power Plant 

Plant)

Minergy Coal 
Corporation

Brgy. Mandangoa, 
Balingasag, Misamis 

Oriental
110

‐ SEC Registered on February 2013;Certificate of Endorsement (No. 2013‐07‐007) issued on  1 August 2013; 
‐Site Evaluation completed on 14 August 2002;  
‐On‐going securing of permits and other regulatory requirements such as EIS/ECC;
‐Technical review on‐going; Off‐taker ‐ CEPALCO (embedded via double ckt 138 kV line); 
‐Main EPC Contractor: Mitsubishi Corporation; Main Sub‐contractor: Toshiba Plants Systemes * Services Corp. (TPSC);
‐Total project cost ‐ P14,553B

January 2017
January 2017
(Target Testing and 
Commissioning)

Indicative

300 MW Coal Fired 
Power Plant
Phase 1 ‐ 2 x 100MW
Phase 2 ‐ 1 x 100MW

Ozamiz Power 
Generation, Inc.

Brgy. Pulot,Ozamiz 
City,Misamis 
Occidental

300

‐Presented plan to the LGU of Ozamiz and was endorsed the project  through Sangguniang Panglungsod Resolutions; 
‐iMinor revisions on Feasibility Study; Target completion of Feasibility Study by September 2014;
‐Topographic and Bathymetric Survey of the proposed site as well as the first Technical Review by EMB are completed on June 2014;‐CAAP application, NCIP Certificate of 
Non‐Overlap, BOI application and detailed development plans are all ongoing; ‐Geological drilling will be completed by August 2014; 
‐Securing of required land and conversion is 50% completed;
‐On‐going request for a Certificate of Land Use Compatability from the City Planning and Development Office of Ozamiz City; Final report on the 1st technical review was 
completed last 18 August 2014;Completing requirements for CAAP application, Endorsement from DOE to NCIP for the issuance of the CNO on 9 September 2014, BOI 
application and detailed site development plans are still on process;Clearance to undertake GIS released on 6 August 2014;
‐ 1st Public Scoping was already completed on 28 May 2014;Land aquisition and conversion is still on‐going. 1st Phase Target Completion on August 2014; 2nd Phase and 
Land Conversion Target Completion October 2014;
‐ Target Completion of DENR requirements (Environmental Impact Assessment, Environmental Compliance Certificate and Area Clearance Certificate on September 2014; 
DENR‐ECC to be started; Target date of Ground breaking for site development works mov
‐Barangay and City Endorsement acquired last 7 March 2014 and 10 March 2014, respectively; 
‐SEC Registration obtained 11 Nov. 2013; 
‐ Target date of Ground breaking for site development works moved on December 2014;
‐Negotiations with prospective off‐takers are on‐going, 1st phase target completion October 2014;2nd Phase Target Completion February 2015;
‐Negotiations with foreign partners for financing arrangements on‐going; Detailed Site Development Plans ongoing;
‐Selection of EPC Contractor on‐going; Target awarding of EPC contract by December 2014;

Phase 1 ‐ 2 x 
100MW ‐March 
2018
Phase 2 ‐ 1 x 
100MW ‐ 2018

Phase 1 ‐ 2 x 
100MW ‐
September 2018
Phase 2 ‐ 1 x 
100MW ‐ 2018



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
INDICATIVE
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location
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(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
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Indicative
300 MW SMC Davao 
Power Plant Project 
Phase II

San Miguel 
Consolidated 
Power 
Corporation

Brgy. Culaman, 
Malita, Davao del Sur

300
‐Land acquisition completed; 
‐On‐going securing of permits and other regulatory requirements; ‐On‐going negotiations for financing arrangements

December 2018
December 2018
(Target Testing and 
Commissioning)



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
INDICATIVE
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

GEOTHERMAL 50.00          

Indicative
Mindanao 3 Geothermal 
Power Project

Energy 
Development 
Corporation

Kidapawan, North 
Cotabato

50

‐Ongoing feasibity study,  resource assessment and studies in optimal power plant capacity; 
‐The project is within the DOE Service Contract ‐GRESC# 009‐10‐004; DENR ECC obtained; 
‐Land use permits obtained; LGU Endorsement on‐going; Water right secured; On‐going preparation of DENR requirements for TL FLAg; Turnkey Contracts pending result of 
feasibility study;Target of commissioning on December 2017;
‐Clearance to Underatake GIS from DOE issued on 7 June 2012;
‐Project cost is subject to the result of the feasibility study;

December 2017
December 2017
(Target Testing and 
Commissioning)



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
INDICATIVE
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

HYDROPOWER 148.20        

Indicative Tagoloan Hydropower

First Gen 
Mindanao 
Hydropower 
Corp.

Impasugong & 
Sumilao, Bukidnon

39
‐Issued Confirmation of Commerciality on 02 July 2013;
‐Submission of lacking requirements e.g. permits in progress;
‐On‐going Pre‐construction activities; Pre‐Construction stage (93% completed as of 30 September 2014)

October 2015
October 2015
(Target Testing and 
Commissioning)

Indicative
Bubunawan 
Hydroelectric Power 
Project

First Gen 
Mindanao 
Hydropower 
Corp.

Baungon and Libona, 
Bukidnon

23

‐Issued Confirmation of Commerciality on 02 July 2013;
‐ Already secured LGU Endorsements, DENR Environment Compliance Certificate , NCIP Certificate and NWRB Permit;
‐Also submitted Feasibility Study and 5‐Yr Work Plan;
‐Clearance to Underatake GIS from DOE issued on 28 September 2012;
‐Bids and tendering for the EPC started on April 2014;
‐Construction is set to start on the 3rd quarter of 2014;
‐On‐going Pre‐construction activities;
‐On‐going construction (Pre‐construction ‐0%, Construction‐0%, Interconnection‐0%) completed as of 30 September 2014;

October 2015
October 2015
(Target Testing and 
Commissioning)



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
INDICATIVE
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

Indicative
Tumalaong 
Hydroelectric Power 
Project

First Gen 
Mindanao 
Hydropower 
Corp.

Baungon, Bukidnon 9

‐Issued Confirmation of Commerciality on 2 July 2013;
‐ Already secured LGU Endorsements DENR  Certificate of Non‐Coverage, and Conditional Water Permit;
‐ Also submitted Feasibility Study and 5‐Yr Work Plan;
‐On‐going Pre‐construction activities;Pre‐Construction stage (93% completed as of 30 September 2014)

October 2015
October 2015
(Target Testing and 
Commissioning)

Indicative
Cabadbaran 
Hydroelectric Power 
Project

First Gen 
Mindanao 
Hydropower 
Corp.

Cabadbaran, Agusan 
del Norte

9.75

‐Issued Confirmation of Commerciality on 03 July 2013. 
‐Already secured LGU Endorsements, DENR  Certificate of Non‐Coverage, NCIP Certificate and NWRB Permit;
‐Also submitted Feasibility Study and 5‐Yr Work Plan;
‐Clearance to Underatake GIS from DOE issued on 28 September 2012;
‐‐On‐going Pre‐construction activities;Pre‐Construction stage (20% completed as of 30 September 2014);
‐For improvement of existing access road (logging)

December 2015
December 2015
(Target Testing and 
Commissioning)

Indicative New Bataan
Euro Hydro 
Power (Asia) 
Holdings, Inc.

New Bataan, 
Compostela Valley

2.40             

‐Issued Confirmation of Commerciality on 24 April 2014;
‐ Submission of lacking requirements e.g. permits in progress;
‐On‐going Pre‐construction activities;
‐On‐going construction (Pre‐construction ‐0%, Construction‐0%, Interconnection‐0%) completed as of 30 September 2014;

January 2017
January 2017
(Target Testing and 
Commissioning)

Indicative Pasonanca Philcarbon, Inc. Zamboanga City 0.05             

‐Issued Confirmation of Commerciality on 09 January 2014;
‐Submission of lacking requirements e.g. permits in progress;
‐On‐going Pre‐construction activities;
‐On‐going construction (Pre‐construction ‐0%, Construction‐0%, Interconnection‐0%) completed as of 30 September 2014;

March 2017
March 2017
(Target Testing and 
Commissioning)

Indicative
Culaman Hydroelectric 
Power Project

Oriental Energy 
and Power 
Generation 
Corporation

Manolo Fortich, 
Bukidnon

10

‐Issued Confirmation of Commerciality on 03 June 2013;
‐Clearance to Underatake GIS from DOE issued on 5 October  2012;
‐ Submission of lacking requirements e.g. permits in progress;
‐On‐going Pre‐construction activities;Pre‐Construction stage (93% completed as of 30 September 2014)

June 2018
June 2018
(Target Testing and 
Commissioning)

Indicative
Mangima Hydroelectric 
Power Project

Philnew Hydro 
Power 
Corporation

Manolo Fortich, 
Bukidnon

10
‐Issued Confirmation of Commerciality on 03 September 2014;
‐ Submission of lacking requirements e.g. permits in progress;
‐On‐going Pre‐construction activities;Pre‐Construction stage (93% completed as of 30 September 2014)

TBD TBD

Indicative Clarin
Philnew Hydro 
Power 
Corporation

Clarin, Misamis 
Occidental

5.00             

'‐Issued Confirmation of Commerciality on 09 April 2014;
‐ Submission of lacking requirements e.g. permits in progress;
‐On‐going Pre‐construction activities;
‐On‐going construction (Pre‐construction ‐0%, Construction‐0%, Interconnection‐0%) completed as of 30 September 2014;

TBD TBD

Indicative Puyo HEP
FGEN Puyo 
Hydro Project

Jabonga, Agusan del 
Norte

30.00          

'‐Issued Confirmation of Commerciality on 12 July 2013;
‐ Submission of lacking requirements e.g. permits in progress;
‐On‐going Pre‐construction activities;
‐On‐going construction (Pre‐construction ‐100%, Construction‐10%, Interconnection‐0%) completed as of 30 September 2014;
‐Groundbreaking held on 17 April 2013;

TBD TBD



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
INDICATIVE
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 
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Location
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(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
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Indicative Mat‐i‐I
Philnew Hydro 
Power 
Corporation

Claveria, Cagayan de 
Oro

2.00             

‐Issued Confirmation of Commerciality on 09 April 2014;
‐ Submission of lacking requirements e.g. permits in progress;
‐On‐going Pre‐construction activities;
‐On‐going construction (Pre‐construction ‐0%, Construction‐0%, Interconnection‐0%) completed as of 30 September 2014;

TBD TBD

Indicative Mat‐i‐2
Philnew Hydro 
Power 
Corporation

Cagayan de Oro, 
Misamis Oriental

4.00             

‐Issued Confirmation of Commerciality on 3 September 2014;
‐ Submission of lacking requirements e.g. permits in progress;
‐On‐going Pre‐construction activities;
‐On‐going construction (Pre‐construction ‐0%, Construction‐0%, Interconnection‐0%) completed as of 30 September 2014;

TBD TBD

Indicative Mat‐i‐3
Philnew Hydro 
Power 
Corporation

Cagayan de Oro, 
Misamis Oriental

4.00             

‐Issued Confirmation of Commerciality on 3 September 2014;
‐ Submission of lacking requirements e.g. permits in progress;
‐On‐going Pre‐construction activities;
‐On‐going construction (Pre‐construction ‐0%, Construction‐0%, Interconnection‐0%) completed as of 30 September 2014;

TBD TBD



PRIVATE SECTOR INITIATED POWER PROJECTS (MINDANAO)
INDICATIVE
As of  30 September 2014 

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

SOLAR            28.75 

Indicative
Centralla Solar Power 
Project

NV Vogt 
Philippines Solar 
Energy One, Inc.

Brgy. Centralla, 
Surallah, South 
Cotabato

6.25

‐Awarded with the Solar Energy Service Contract (SESC No. 2013‐10‐043) on 05 December 2014; 
‐Non‐FIT Project, Embedded to SOCOTECO I; 
‐Acquired ECC from DENR, CNO from NCIP, Resolutions of Support (Barangay, Municipal, and Provincial), Land Ownership, Municipal Ordinance for Land‐Use Conversion 
from Agricultural to Commercial/Industrial, Third Party Distribution Impact Study, and Power Purchase Agreement with SOCOTECO I; 
‐Declaration of Commerciality was submitted on 11 April 2014; 
‐Acquired the DOE Certificate of Confirmation of Commerciality on 18 June 2014; 
‐Filed for ERC's Certificate of Compliance;
‐Secured Clearance from DOE for the conduct of GIS on 9 October 2013  ;

March 2015
March 2015
(Target Testing and 
Commissioning)

Indicative
Kirahon Solar Power 
Project Phase 1

Kirahon Solar 
Energy 
Corporation

Brgy. 
Kirahon,Villanueva,Mi
samis Oriental

12.5

‐Awarded with the Solar Energy Service Contract (SESC No. 2012‐03‐004) on 3 May 2012; 
‐ Filed Declaration of Commerciality on 09 September 2014;

May 2015
May 2015
(Target Testing and 
Commissioning)

Indicative
Digos Solar Photovoltaic 
Power Project

Enfinity 
Philippines 
Renewable 
Resources, Inc.

Digos City, Davao del 
Sur

10

‐Awarded with the Solar Energy Service Contract (SESC No. 2012‐09‐033) on 12 October 2014; 
‐Acquired ECC from DENR;
‐Acquired the DOE Certificate of Confirmation of Commerciality subject to execution of Amendment Contract on 11 March 2014;
‐Clearance to Underatake GIS from DOE issued on 7 August 2013;
On‐going acquisition of relevant permits under Pre‐Construction Stage as per Work Plan;
‐On‐going construction; Construction Stage as of 30 September 2014( Pre‐Construction ‐ 0% completed, Construction‐0%, Interconnection‐0%);On‐going acquisition of 
relevant permits under Pre‐Construction Stage as per Work Plan;

October 2015
October 2015
(Target Testing and 
Commissioning)

BIOMASS 9.00             

Indicative
12 MW Biomass Power 

Plant Project 

Misamis Oriental 
Bio‐Energy 
Corporations

Misamis Oriental 10.80
‐For construction;
‐Clearance to Underatake GIS from DOE issued on 6 June 2014;

2015 2015

Indicative

10MW Kalilangan Bio‐
Energy Corporation 

Multi‐Feedstock Power 
Generating Facility

Kalilangan Bio‐
Energy 

Corporation
Bukidnon 9.00

‐For construction;
‐Clearance to Underatake GIS from DOE issued on 28 January 2014;

2016 2016

Indicative

10MW Don Carlos Bio‐
Energy Corporation 

Multi‐Feedstock Power 
Generating Facility

Don Carlos Bio‐
Energy 

Corporations
Bukidnon 9.00 ‐For construction; 2016 2016

Total Indicative Rated Capacity 1,465.95


