
PRIVATE SECTOR INITIATED POWER PROJECTS (VISAYAS)
COMMITTED
As of 31 March 2015

Committed / 
Indicative

Name of the Project
Project 

Proponent
Location

Rated 
Capacity 
(MW)

Project Status
Target Testing & 
Commissioning

Target Commercial 
Operation

COAL      270.00 

Committed

2 X 135 MW Concepcion 
Coal‐fired Power Plant

Phase 1‐135MW                  
(1st Unit)

Phase 2‐135MW                  
(2nd Unit)

Palm 
Concepcion 
Power Corp. 
(Formerly DMCI 
Concepcion 
Power Corp.)

Brgy. Nipa, 
Concepcion, 

Iloilo
270

‐Financial Arrangement Secured : Done on 24 July 2013;
‐Secured Clearance from DOE for the conduct of GIS on 14 June 2012;
‐SIS Report approved by NGCP on 17 July 2012;
‐Secured the Appraisal report for the PPA/MLA from the DENR Regional Director;
‐Commencement of Construction for 1st Unit on 18 July 2013; 2nd Unit on September 2014 (specific dates for the 2nd unit will still firmed up after 1st unit's 
commencement of construction) ;
‐Civil Construction: Work is on slope protection; dormitory and guesthouse; main power House Concrete Foundation Work and Chimney rebar work;Boiler Steelwork 
commenced on 27 July 2014. Start Lift Boiler Steel Structure has been achieved with 52 days ahead of schedule;3 out of 5 total layers of Boiler Steel Structure have been 
completed;Start Lift Main Power House Steel structure has been achieved on 6 October 2014; piling work concrete foundation work, backfilling in substation area; 
Protectionfor storm surge is also undertaken. Mechanical Construction: Steel structure for boiler area already started.
‐Offtaker: Signed Electric Power Purchase Agreements (EPPA) with VRESCO (5MW) ‐ 14 Nov. 2012, NOCECO (10MW)‐ 31 Jan. 2013, NORECO(1 MW)‐ 13 Feb. 2013, CENECO 
(22.6MW) on 11 March 2013, PECO(10MW) on 20 May 2013, AKELCO (12MW) on 22 Aug. 2013, and CAPELCO (2MW) on 5 Sep. 2013;
‐Ground breaking of construction on 15 Jan. 2013; 
‐ Commencement of Construction ‐1st Unit ‐18 July2013,2nd Unit (specific dates for the 2nd unit will still be firmed up later); Basic design has been completed; 
foundation excavation and pile driving for boiler house, main powerhouse and Electro Static Precipitator to have been completed; Cast First Concrete Pour on the boiler 
Foundation was achieved on April 29, 2014;
‐ Procurement of power plant's major equipment has been completed; Procurement of Auxiliary Equipment has substantially been completed; Manufacturing of 
equipment is ongoing;                                 
‐Major activities as of 30 November, 2014 project is ahead of schedule with 37.06 actual vs. 23.87 planned; procurement of auxiliary equipment category 1 to category 4 
have substantially been completed;  the manufacturing of the auxiliary Equipment has been commenced and some has already been delivered to site. Start Lift Boiler 
Steel Structure has been achieved; Boiler Steam Drum lifting on or before 20th December 2014; Start Lift main Power House Steel Structure achieved 6 October 2014;

 1st Unit ‐ June 
2016
2nd Unit ‐ May 
2016 to September 
2016 (specific dates 
for the 2nd unit will 
still be firmed up 
after 1st unit's 
commencement of 
construction)

1st Unit ‐ 2nd 
Quarter 2016
2nd Unit ‐ 
November 2016 
(specific dates for 
the 2nd unit will 
still be firmed up 
after 1st unit's 
commencement of 
construction) ;

GEOTHERMAL ‐           
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HYDROPOWER 8.00         

Committed Cantakoy
Quadriver 
Energy Corp.

Danao, Bohol 8.00         
‐Financial Arrangement Secured;
‐Secured Clearance from DOE for the conduct of GIS on 11 July 2011  ;
‐Construction was on‐hold due to conflict with LGU

June 1, 2017 June 1, 2017

SOLAR               ‐   
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WIND 50.00       

Committed

Nabas Wind Power 
Project
Phase I ‐ 34
Phase II‐16

PetroWind 
Energy 
Corporation

Brgy. Pawa, 
Nabas, Aklan

50

Financial Arrangement Secured: Submitted a certification dated 31 August 2012 from its Lead Arranger, ensuring the required financing is already available if needed; 
‐Awarded with Wind Energy Service Contract (WESC No. 2009‐09‐002) on 14 Sept 2009;  
‐Conducted detailed wind resource assessment; 
‐Completed final feasibility study on Aug 2012;
‐Secured Clearance from DOE for the conduct of GIS on 16 September 2011  ;
‐SIS Final Report from NGCP dated 1 Oct 2012; 
‐Acquired ECC from DENR dated 4 Jun 2012; 
‐Acquired CNO from NCIP; secured Barangay, Municipal, and Provincial Resolutions of Support; EPC Contract with EEI Corp. secured 31 Jul 2012; 
‐Heads of Agreement with AKELCO for T/L construction secured 28 Nov 2012; 
‐ Acquired the DOE Certificate of Confirmation of Commerciality on 31 May 2013; 
‐On‐going construction as of 30 September 2014  ( Pre‐construction ‐98% completed, Construction ‐ 20% completed, Interconnection ‐ 69% completed) ;
‐On‐going land rights acquisition for WTG Foundations, access roads, and civil works on access roads;
‐Major Activities: Installation of remaining 24 WTGs; Installation of remaining foundation works; Construction of Switchyard and Substation; Installation of Optical 
Ground Wires ‐31.25% acc.;                                                                                                                                                                                                                                                                       
‐Secured contract to sell. lease and other forms of consent of 49 out of 61 lot owners                                                                                                                                                              
‐Road and network construction is ongoing                                                                                                                                                                                                                                           
‐Total project cost is US$118.44M;

Phase 1 (36 MW) ‐ 
January 2015

Phase 2 (14 MW) ‐
3rd Quarter 2015

Phase 1 (36 MW) ‐ 
January 2015
(Testing and 
Commission 16 
MW) March 20, 
2015
Phase 2 (14 MW) ‐
3rd Quarter 2015

(Target Testing and 
Commissioning)
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BIOMASS 24.00       

Committed
20 MW SCBiopower 
Bagasse‐Fired Power 
Generation Project

San Carlos 
Biopower Inc.

Negros 
Occidental

18.00

‐Financial Arrangement Secured;
‐On‐going site development; 
‐Various permits permits obtained (ECC,LGU Endorsement, Land Use Perit, etc); 
‐Has EPC; 
‐SEC secured 29 July 2009; 
‐ECC secured 28 June 2011; 
‐Secured Clearance from DOE for the conduct of GIS on 22 June 2011  ;
‐GIS completed 4 June 2012; 
‐EPC signed 10 Aug. 2012; 
‐Commencement of construction on Dec. 2012; 
‐Scope of Work completion: ‐ Admin Building ‐46.48%; Construction of Temporary access road‐24.56%;Site Development for Warehouse, elctrical & machine shop ‐ 
87.14%;Site Development for Fuel Shed No.2 ‐ 27.56%; Installation of WInd Turbine Generator‐20%;
‐Project cost is $3.5B

November 2015
(Target Testing & 
Commissioning)

November 2015
(Target Testing & 
Commissioning)

Committed
12 MW HPCo Bagasse 
Cogeneration Plant

Hawaiian 
Philippines 
Company

Silay City, 
Negros 

Occidental
3.00

‐Financial Arrangement Secured;
‐BREOC No. 2013‐02‐029;
‐Issued Certificate Confirmation of Commerciality on 22 January 2014;
‐Constructing sub‐station and transmission line going to NGCP; 
‐Secured Clearance from DOE for the conduct of GIS on 25 March 2013  ;
‐Declared Capacity is 8MW but will be exporting 3 MW to the grid;
‐Issued Declaration of Commerciality on 22 January 2014; 
‐100% Constructed (Operating for Own‐Use);
‐Project Status as of 30 September 2014: Pre‐construction 100%, Construction‐93%, Interconnection‐15%;
‐Construction of Interconnection Facility is targeted at 3rd week of September 2014;
‐Completion fate of Transmission Line still depends on the issuance of SIS from NGCP; Will only start construction upon the release/issuance of the SIS;
‐Increased capacity from 8MW to 12MW as per amendment of BREOC No. 2013‐02‐029 which took effect on 9 June 2014;
‐Operating for Own‐Use on October 2013;

November 2014
March 29, 2015
(Waiting for release 
of COC)

Committed
34 MW VMCI Bagasse‐
Fired Cogeneration Plant

Victorias 
Milling 
Company Inc.

Negros 
Occidental

3.00

‐Financial Arrangement Secured;
‐Secured Clearance from DOE for the conduct of GIS on 29 May 2013  ;
‐Approved SIS on Sept 2014;
‐Amended Capacity from 2MW to 3MW on 4 September 2014;
‐Operating for Own‐Use;

October 2015 October 2015

Total Committed Rated Capacity 352.00


