
PRIVATE SECTOR INITIATED POWER PROJECTS (LUZON)

COMMITTED

As of 28 February 2017

Committed/

Indicative 
Name of the Project Project Proponent Location

Rated 

Capacity 

(MW)

Project Status
Target Testing & 

Commissioning

Target Commercial 

Operation

COAL 2720

Unit 1 - 150 MW -

November 2016

(Ongoing Testing and 

Commissioning)

Unit 2 - 150 MW -

April 2017                                               

Unit 1 - 150 MW - 

March 2017

Unit 2 - 150 MW -

July 2017                                               

FEASIBILITY STUDY: Completed;

'ARRANGEMENT FOR SECURING THE REQUIRED LAND: Completed; 

MARKETING OF GENERATING CAPACITIES: 

• On-going electric power supply contract negotiation with prospective off-takers (DUs); 

• For Unit 1 - ISECO-10MW, TARELCO I-10MW, TARELCO II-15MW, PENELCO-10MW, REAL STEEL-7MW, SMC (Various Facilities)-60.3MW; For Unit 2 – PENELCO-10MW, OCEANA GOLD-12.5MW, REAL STEEL-

17MW, SMC (Various Facilities)-37.1MW; 188.9 TOTAL

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Environmental Impact Assessment completed; 

• Topographic and Hydrographic completed;

• Soil Investigation completed;

• GIS/SIS submitted last 12 July 2013, under review of NGCP; 

• Facility Study already sent to NGCP for review;

• EPC was executed in January 2013; awarded;

• ECC was issued on 17 September 2013;

• SEC issued last 19 August 2011

• Clearance to Underatake GIS from DOE issued on 13 February 2013; 

• Addendum for the re run of SIS was submitted to NGCP last Jan 30, 2015 for review;

GROUNDBREAKING SCHEDULES:

• Groundbreaking was held September 2014; 

FINANCING ARRANGEMENTS:

• Financial Arrangement Secured (65% Loan / 35% Equity);

• Project cost is $622.15M / Php25.508B

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 

• Construction of the Project has been underway since January 2014;                                                                                                                                                                          

• Construction Activities of Unit 1&2 2 x 150MW Power Plant - 2.30%;

• Design and Construction of Pier and Jetty Structure is 99.55%;

• Overall Piling Works is 52.29%;

• Turbine and Generator Building is 58.47%;

• Ash Dump Design and Construction - 100%;

COMMENCEMENT OF CONSTRUCTION: 

• March 2014;

Between May to 

November 2017

FEASIBILITY STUDY: 

• Feasibility Study completed;

• Estimated Net Capacity: 400MW

ARRANGEMENT FOR SECURING THE REQUIRED LAND: Completed; 

MARKETING OF GENERATING CAPACITIES: 

• Contract with off-takers completed, Suppy agreement executed;

• 50% of the plant's capability will be sold to Therma Luzon Inc. 

• 50% will be sold to TeaM (Phils.) Energy Corporation;

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Environmental Compliance Certificate was issued on 18 June 2013; 

• Secured endorsement from Sangguniang Barangay of Ibabang Polo, Sangguniang Bayan of Pagbilao, Sangguniang Panlalawigan of Quezon; 

• ECC issued on 18 June 2013

• In final negotiations with NPC, PSALM, TeaM Energy Corporation and Therma Luzon, Inc. to co-locate the plant in the existing Pagbilao Power Station;  

GROUNDBREAKING SCHEDULES:

• 23 July 2014

FINANCING ARRANGEMENTS:

• Financial Arrangement Secured with various lenders on 30 July 2014; On-going draw downs for planned milestones and progress payments;

• Estimated Project Cost: US$ 1,000,000,000.00

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: 

• Construction Contracts for Plant & Equipment:Completed and executed;

• Notice to Proceed and Commencement 

• Notice issued to EPC Contractor; Down Payment already released to EPC contractor; 

• Commencement of EPC and Construction: May 2014; Approximately 71% completed as of February 2016;

• 84.32% completion as of 25 July 2016

• 86.49% completion as of 26 August 2016

420 November 2017Committed
Pagbilao Energy 

Corporation

Pagbilao Power Station, Nrgy. 

Ibabang Polo, Pagbilao, Quezon

Pagbilao Coal-Fired 

Thermal Power Plant

Committed
Limay Power Plant Project 

Phase I

SMC Consolidated 

Power Corporation
Brgy. Lamao, Limay, Bataan 300



Unit 3 - September 2019

December 2019

(Target Testing and 

Commissioning)

December 2018 December 2019

FEASIBILITY STUDY: Completed

• Completed Selection Study in 2012; Technology selection study completed 2012

• Coal Sourcing Study completed in 2012

• Facility Study to be done in 2014; System Impact Study completed 2007 and revalidated 2013

ARRANGEMENT FOR SECURING THE REQUIRED LAND: 

• Project will be located within the existing site

MARKETING OF GENERATING CAPACITIES: 

• 20 years + 5-year extension PSA with MERALCO as offtaker; 

• Awaiting for the ERC approval of their PSA with MERALCO;

• SBPL has signed a PSA with Meralco on 29 May 2014; PSA approved by ERC on March 27, 2015 and released May 19, 2015

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Clearance to Underatake GIS from DOE issued on 7 March  2013;

• System Impact Study completed in 2007 and is being revalidated in 2013;

• ECC (Ref.Code 0610-012-4021) issued on 4 June 2007; 

• ECC extension of validity issued on 31 May 2012 and valid until 4 June 2015; ECC for SBPL issued on 11 November 2014

• Reguest for Amendment to upgraded technology submitted to EMB on 17 February 2014

• Request to assign the ECC for new project was requested on 2 June 2014; 

• Additional information requested by EMB on 7 August 2014;QPL is in the process of preparing the documents;

• Secured Sanggunian Bayan Resolution No. 2014-269 endorsing the project to expand;  

• SIS completed in 2007 and is being revalidated;

• Municipal LGU endorsement issued April 19, 2005;

• Certificate of Non-Overlap was issued by the NCIP to Quezon Power on 5 February 2014; Request to assign the CNO was endorsed by the DOE and submitted to the NCIP on 15 July 2014; Certificate of Non-

overlap issued on 29 August 2014

• ERC application was filed on 2 June 2014; Financing arrangements is expected to be secured only after the ERC issues the final approval; BOI Certificate of Registration issued on 15 October 2015

FINANCING ARRANGEMENTS:

• Financing arrangements is expected to be secured only after the ERC issues the final approval; Financially closed December 1, 2015

• Project cost is Php37.8B

GROUNDBREAKING SCHEDULES:

• December 10, 2015

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

• Owner's Engineer selected; EPIC bids received in November 2013 

• EPC Contract signed October 2014;                                                                                                                                                                                                                                                                                                                               

COMMENCEMENT OF CONSTRUCTION: 

• Award EPC contract estimate September 2013; 

• End of 2014

• Expect to commence construction only after the ERC issues the final approval

• 4 years to fully complete the construction of the plant;

500

Masinloc Expansion 

Project

AES Masinloc Power 

Partners Co., Inc.
Zambales 300

FEASIBILITY STUDY: 

• Completed February 2011

ARRANGEMENT FOR SECURING THE REQUIRED LAND:  

• No additional land will be aquired as the expansion will be inside the existing Masinloc Power Plant Complex. 

• NPC/PSALM, however, is still continuing the titling process and land registration for some parcels of land

PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Grid Impact Studies obtained on 7 January 2011

• ECC Amendment was released by DENR  on April 23, 2012 

• The amended  DOE Certificate of Endorsement for BOI was released on May  7, 2012

• Secured CoE for ERC on September 2011

• On-going processing of Certificate of Precondition from NCIP

• SAPA amendment is still pending with DENR

FINANCING ARRANGEMENTS: 

• Provided bank certification for financial closing status to DOE dated 24 August 2016; 

• Project cost is Php49.45B

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

• Selection of EPC Contractor on going

COMMENCEMENT OF CONSTRUCTION: 

• 2nd Qtr 2014

Committed

Committed
Barangay Cagsiay 1, Mauban, 

Quezon

San Buenaventura 

Power Ltd. Co. (SBPL)San Buenaventura Power 

Ltd. Co. (SBPL) Project



Committed

GNPower Dinginin 2 x 660 

MW Supercritical Coal-

Fired Power Plant

GNPower Dinginin 

Coal Plant Ltd. Co.
Mariveles, Bataan 1200

PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• On-going presentation/proposal submissions to potential customers

• Clearance to Undertake GIS from DOE issued on 26 June 201; 

• Obtained LGU endorsements; BOI registration for 600 MW pre-approve

• On-going SI;

• On-going EIS for ECC application 

• On-going securing DOE of Endorsement for DENR-ECC Arrangements for securing the required land will be acquired by an  affiliate Filipino company of GNPower; 

• On-going negotiation with tenders

FINANCING ARRANGEMENTS: 

• Project cost is $1B

• Provided bank certification which was received by DOE-EPIMB-PPDD on 18 March 2016

• With Financial Closing, agreed by GNPD and banks/financial institutions on 17 December 2015

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

• On-going finalization of EPC Contract

• EPC Contract was signed on Oct 27, 2015

Unit I - Oct 2018                           

Unit II - 2019

Unit I - March 2019                        

Unit II -January 2020



NATURAL GAS 650

HYDROPOWER 62.5

Committed Kapangan

Cordillera Hydro 

Electric Power 

Corporation

Kapangan & Kibungan, Benguet 60

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Issued Confirmation of Commerciality on 13 February 2014

COMMENCEMENT OF CONSTRUCTION: 

• On-going civil works of hydro facilities

February 2019 February 2019

Committed Prismc
PNOC-Renewables 

Corporation
Rizal, Nueva Ecija 1

GROUNDBREAKING SCHEDULES:

• Ground breaking held on 11 July 2014; Confirmed DOC on 4 September 2014; Rehabilitation

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

• On-going construction activities

September 2019 September 2019

Committed Tubao
Tubao Mini-Hydro 

Electric Corporation
Tubao, La Union 1.5

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Issued Confirmation of Commerciality on 19 March 2015

GROUNDBREAKING SCHEDULES:

• Ground breaking held on 8 November 2014

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

• Pending submission of requirements for construction

March 2020 March 2020

SOLAR 29.515

Committed
Bataan Solar Power 

Project

Next Generation 

Power Technology 

Corp. (NGPT)

Brgy. Alas-asin, Mariveles, Bataan 18

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Awarded with RE Service Contract (SESC No. 2014-04-076) on 12 May 2014

• Certificate of Commerciality No. SCC- 2016-03-048 dated 11  March 2016

March 2016

(On-going Testing and 

Commissioning)
March 2017

Committed
CW Home Depot Solar 

Power Project

CW Marketing & 

Development Corp. 

(CW)

CW Home Depot, Brgy. Pulong, 

Sta. Rosa City, Laguna
1.675

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Awarded with RE Service Contract (SESC No. 2016-02-228) on 07 Mar 2016

• Certificate of Commerciality No. SCC- 2016-03-054 dated 31  March 2016

September 2016

(On-going Testing and 

Commissioning)

March 2017

U1 - Aug 2017

U2 - Nov 2017        

U3 - Feb 2018

U1 - Aug 2017

  U2 - Nov 2017      

  U3 - Feb 2018       

(Target Testing and 

Commissioning)

Committed
Energy World 

Corporation

Pagbilao Combined Cycle 

Gas Fired Power Plant

Proposed 3x200 MW CCGT 

Power Plant

FEASIBILIY STUDY: 

• Completed

'ARRANGEMENT FOR SECURING THE REQUIRED LAND: 

• Land is already secured with a long lease entered into since 2007

MARKETING OF GENERATING CAPACITIES: 

• No specific off taker yet but already have a discussion with Federation of Philippine Industries, intended to supply power into the Wholesale Electricity Spot Market but is also open to discussing potential off 

take arrangements as well

• 100% WESM

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• GIS for 300MW  issued by NGCP on 8 August 2013 and revised on 3 July 2013 for 600MW 

• Issued DOE Endorsement for Revised Capacity on 3 July 2013;

• Revised DOE clearance for GIS submitted to NGCP on January 2014

• GIS from NGCP for the 600MW was released on August 2014;

• Several Resolutions has been issued on May 2014 (Sangguniang Barangay Resolution, Sangguniang Bayan Resolution and Sangguniang Panlalawigan Resolution) interposing no objection for the construction of 

a 600 MW Liquified Natural Gas (LNG) Power Plant; 

• On-going processing of ECC for power plant

FINANCING ARRANGEMENTS: 

• Financial Arrangement Secured 

• Syndicated Loan

• Project Cost:$300M

• Signing of loan agreement last 18 Sep 2015

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

• Entered into a Sale and Purchase Agreement last October 2012 with Siemens Energy for two 200 MW gas turbines and the first 200MW turbine is expected to arrive by September 2014; 

• LNG Tank is currently at 50% construction completed as of August 2014;

COMMENCEMENT OF CONSTRUCTION: 

• December 2013

• Completed

650
Brgy. Ibabang Polo, Grande 

Island, Pagbilao, Quezon



Committed
San Rafael Solar Power 

Plant

SPARC Solar Powered 

Agri-Rural 

Communities 

Corporation

San Rafael, Bulacan 3.82

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Awarded with Solar Energy Service Contract (SESC No. 2012-03-012) on 03 May 2012

• Certificate of Commerciality No. SCC- 2015-10-035 dated 10  November 2015

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

On-going construction (see FIT Monitoring Board)

July 2016

(On-going Testing and 

Commissioning)
March 2017

Committed Morong Solar Power Plant

SPARC Solar Power 

Agri-Rural 

Communities

Morong, Bataan 5.02

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Awarded with Solar Energy Service Contract (SESC No. 2012-03-012) on 03 May 2012

• Certificate of Commerciality No. SCC- 2015-10-037 dated 10  November 2015

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

On-going construction (see FIT Monitoring Board)

June 2016

(On-going Testing and 

Commissioning)
March 2017

Committed Sarrat Solar Power Project
Bosung Solartec, Inc. 

(BOSUNG)

Brgy. 21 San Marcos, Sarrat, 

Ilocos Norte
1

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Awarded with RE Service Contract (SESC No. 2016-02-276) on 19 Feb 2016

• Certificate of Commerciality No. SCC- 2016-03-052 dated 22  March 2016

March 2017

March 2017

(Target Testing and 

Commissioning)

WIND 0

GEOTHERMAL 43

Committed
Maibarara 2 Geothermal 

Project

Maibarara 

Geothermal Inc.
Batangas 12

FEASIBILITY STUDY: On-going

MARKETING OF GENERATING CAPACITIES: 

• The off-taker for generated power is still under negotiation

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Project is within the existing DOE Service Contract within GRESC # 2010-02-012 

• LGU endorsement 

• Land Use permits 

• DENR-ECC and water rights obtained

• Secured Certificate of Non-overlap from NCIP regional Office IV

• Confirmation of Commerciality obtained from DOE on 21 September 2015;

FINANCING ARRANGEMENTS: 

• Project cost estimated PhP 1,848.30 Million

August 2017 August 2017

Committed
Bacman 3 (Tanawon) 

Geothermal Project

Energy Development 

Corporation
Guinlajon, Sorsogon 31

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• DOE Service Contract within GRESC # 2009-10-003; 

• LGU endorsement

• Land Use Permits, 

• DENR-ECC

• Water Rights obtained; 

• Turnkey Contract pending result of feasibility study under negotiation;

• Submitted Declaration of Commerciality (DOC) on 17 June 2014, evaluation by DOE of the DOC is still on-going; 

FINANCING ARRANGEMENTS: 

• Project to be finance by EDC; 

• Project cost estimated $140M-180M

December 2018
December 2018

(Target Testing and 

Commissioning)

BIOMASS 22.9

Committed
ACNPC WTE Biomass 

Power Plant Project

Asian Carbon Neutral 

Power Corporation
Tarlac 1.5

FINANCING ARRANGEMENTS: Closed

CONSTRUCTION:

• On-going construction

Phase 1 - March 2017

Phase 2 - TBD

Phase 1 - March 2017 

(Target Testing and 

Commissioning)

Phase 2 - TBD

Committed
Bicol Biomass Energy 

Corporation

Bicol Biomass Energy 

Corporation
Camarines Sur 4.5

FINANCING ARRANGEMENTS: Closed

CONSTRUCTION:

• On-going construction

March 2017

March 2017 (Target 

Testing and 

Commissioning)

Committed
AseaGas Biogas Power 

Plant Project
AseaGas Corporation Batangas 6.1

CONSTRUCTION:

• On-going construction March 2017

March 2017 (Target 

Testing and 

Commissioning)



Battery 10

Committed
AES Battery Storage - 

Masinloc Project

AES Philippines Power 

Partners Co., LTD.
Masinloc, Zambales 10

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Secured GIS on June 2, 2015; COE issued 16 December 2015 (10MW BESS)

• Receipt of ECC dated 5 Oct 2016

• Construction Substantial Completion (MPPCL) dated 11 May 2016

• WESM Registration - 01 July 2016

• Provisional Approval to Connect (NGCP) - 08 July 2016

• Approval of NGCP PGC Compliance Test Protocol for BESS (GMC)  - 05 August 2016

• PGC Compliance Testing and Commissioning, including NGCP witnessing of Factory Acceptance Testing (NGCP) - 22 September 2016

• Receipt of signed Connection Agreement (NGCP) - 03 October 2016

• Receipt of Signed Metering Services Agreement (NGCP) - 14 October 2016

GROUNDBREAKING SCHEDULES:

• Ground breaking ceremony 15 December 2015

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

• Construction on going

COMMENCEMENT OF CONSTRUCTION:  

• Target Commencement of Construction: June 2016

March 2017 December 2017

Total Committed Rated Capacity 3527.915

* Committed Project(s)

COAL 2720

DIESEL / OIL -

NATURAL GAS 650

GEOTHERMAL 43

HYDROPOWER 62.5

SOLAR 29.515

WIND 0

BIOMASS 22.9

BESS 10

3527.915

TRUE

June 2017

(Subject to FIT)

July 2017                   

(Subject to FIT)

PERMITS AND OTHER REGULATORY REQUIREMENTS:

• BREOC No. 2011-01-013

• ECC, LGU, Land Use Permit

• Secured Clearance from DOE for the conduct of GIS on 21 July 2011 

• Issued Certificate Confirmation of Commerciality on 2 Sept 2013

GROUNDBREAKING SCHEDULES:

• Groundbreaking on 12 Oct 2013

FINANCING ARRANGEMENTS: 

• Project Cost Php1.234B

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

• EPC w/ Engcon of Singapore

• Pre-construction (100% completed as of 31 August 2014 );

• Phase I - Estimated Accomplishment of Construction 98 % completed as of 31 August 2014 ) 

• Remaining major equipment in-progress is the installation of travelling gate

• On-going installations of the feed water piping system, chemical dosing pipeline, three control elements of the boiler and other field instruments

• Expected arrival of switchyard is on May 2014

• Interconnection (100% completed as of 31 August 2014 )

• On-going construction as of 30 September 2014 

• Pre-Construction - 100%; Construction-98%; Interconnection-100%)

Committed

SJCiPower Rice Husk-Fired 

Biomass power Plant 

Project Phase 2

San Jose City I Power 

Corporation
Brgy. Tulat, San Jose, Nueva Ecija 10.8


