
LUZON INDICATIVE POWER PROJECTS
As of 30 June 2021

Name of the Project Plant Type Company Name Location  Installed/ Rated 
Capacity (MW) 

Target Testing and 
Commissioning

Target 
Commercial 

Operation
Remarks / Issues Encountered During Project Development

COAL                 3,670.00 
SMC Mariveles Coal-Fired Power Plant - Unit 1 Coal SMC Global Power Holdings Corp. Mariveles, Bataan 150.00                   Mar 2022 Jun 2022 Delays due to COVID-19 pandemic
SMC Mariveles Coal-Fired Power Plant - Unit 2 Coal SMC Global Power Holdings Corp. Mariveles, Bataan 150.00                   Sep 2022 Dec 2022 Delays due to COVID-19 pandemic
SMC Mariveles Coal-Fired Power Plant - Unit 3 Coal SMC Global Power Holdings Corp. Mariveles, Bataan 150.00                   Dec 2022 Mar 2023 Delays due to COVID-19 pandemic
SMC Mariveles Coal-Fired Power Plant - Unit 4 Coal SMC Global Power Holdings Corp. Mariveles, Bataan 150.00                   Mar 2023 Jun 2023 Delays due to COVID-19 pandemic

H & WB PCB Supercritical Coal-Fired Power Plant - Unit 1 Coal H & WB Asia Pacific (PTE LTD) Corporation Jose Panganiban, Camarines Norte 350.00                   2028 2028 Ongoing acquisition of permits; encountering delays due to COVID-
19 pandemic

H & WB PCB Supercritical Coal-Fired Power Plant - Unit 2 Coal H & WB Asia Pacific (PTE LTD) Corporation Jose Panganiban, Camarines Norte 350.00                   TBD TBD

Ongoing acquisition of permits; encountering delays due to COVID-
19 pandemic; subject to the completion of the proposed 500 kV 
Tagkawayan Substation and demand-supply situation of the Luzon 
grid

KEPCO Pangasinan Coal-Fired Power Plant - Unit 1 Coal KEPCO Philippines Corporation Sual, Pangasinan                    500.00 Mar 2025 Sep 2025
KEPCO Pangasinan Coal-Fired Power Plant - Unit 2 Coal KEPCO Philippines Corporation Sual, Pangasinan                    500.00 Dec 2025 Jun 2026

SRPGC Coal-Fired Power Plant Project Coal St. Raphael Power Generation Corporation Brgy. San Rafael, Calaca, Batangas 350.00                   Jun 2025 Dec 2025

SRPGC Coal-Fired Power Plant Project Coal St. Raphael Power Generation Corporation Brgy. San Rafael, Calaca, Batangas                    350.00 Jun 2025 Dec 2025

Global Luzon Coal-Fired Power Plant Coal Global Luzon Energy Development Corporation Brgys. Carisquis and Nalvo Sur, Luna, La Union 670.00                   TBD TBD Issue on Power Supply Agreement (PSA) and delays due to COVID-
19

OIL-BASED 450.00                   
Kiwalo Ancillary Reserve Diesel Power Plant Oil Sunwest Water and Electric Co. Brgy. Kiwalo, Daraga, Albay 100.00                   Aug 2021 Oct 2021 Delays due to COVID-19 pandemic
Namantao Ancillary Reserve Diesel Power Plant Oil Sunwest Water and Electric Co. Brgy. Namantao , Daraga, Albay 50.00                     Aug 2021 Oct 2021 Delays due to COVID-19 pandemic
Ingrid2 Dual-Fired Power Plant Project Oil Ingrid2 Power Corporation Brgy, Batangas II, Mariveles, Bataan 300.00                   Jun 2024 Sep 2024 Bataan grid congestion
NATURAL GAS 5,950.00               
Lloyds Energy Philippines Inc. Floating Power Plant Natural Gas Lloyds Energy Philippines Inc. San Pascual, Batangas Bay 1,200.00               Jan 2022 Jun 2023 Delays due to COVID-19 pandemic
GNPower Sisiman LNG Combined Cycle Power Plant Natural Gas GNPower Ltd. Co. Barangays Alas-asin and Sisiman, Mariveles, Bataan 1,200.00               Jun 2027 Dec 2027

Natural Gas-Fired Power Plant Natural Gas Batangas Clean Energy, Inc. Pinamucan Ibaba, Batangas City 1,100.00               Mar 2025 Dec 2025 Transferred from committed to indicative as the development 
activities of the project was temporarily suspended

Mariveles Gas to Power Project (Mariveles LNG) Natural Gas Mariveles Power Inc. Brgy. Biaan, Mariveles, Bataan 1,200.00               Mar 2026 Jun 2026 PSA acquisition

Stellar Dual-Fired Power Plant Project Natural Gas Ingrid3 Power Corporation Brgy. Libjo and Malitam, Batangas City 1,250.00               Sep 2024 Dec 2024 Also considering diesel as fuel option should there be issues 
encountered on the availability and supply of liquefied natural gas

GEOTHERMAL 190.00                   
Kalinga Geothermal Power Project - Phase 1 Geothermal Aragorn Power & Energy Corp. Lubuagan, Pasil and Tinglayan, Kalinga 40.00                     2027 2027
Kalinga Geothermal Power Project - Phase 2 Geothermal Aragorn Power & Energy Corp. Lubuagan, Pasil and Tinglayan, Kalinga 40.00                     2029 2029
Kalinga Geothermal Power Project - Phase 3 Geothermal Aragorn Power & Energy Corp. Lubuagan, Pasil and Tinglayan, Kalinga 40.00                     2031 2031

Maibarara3 Geothermal Power Project Geothermal Maibarara Geothermal, Inc. (MGI) Laguna/Batangas 20.00                     2025 2025

MGI has undertaken the transfer of its 115kV transmission line facility 
from the First Philippine Industrial Park-Calamba Meralco line to the 
69kV National Grid Corporation of the Philippines' (NGCP) 
transmission line in accordance with the Distribution Impact Study 
and Distribution Asset Study.  

Bacman 4 Botong - Rangas Geothermal Project Geothermal Energy Development Corporation Bacon District, Sorsogon, Sorsogon City 20.00                     2026 2026
Kayabon Geothermal Project Geothermal Energy Development Corporation Manito, Albay 30.00                     2026 2026
HYDROPOWER 5,184.59               
Lamut Hydroelectric Power Project Hydro Lamut - Asipulo Mini Hydro Corp. Asipulo, Ifugao 6.80                       Dec 2022 Dec 2022
Mariveles Hydroelectric Power Project Hydro Southeast Asia Renewable Power Corporation Mariveles, Bataan                         0.52 Dec 2022 Dec 2022
Talubin Hydropower Project Hydro Mountain Province Electric Cooperative, Inc. Bontoc, Mountain Province 5.40                       Dec 2022 Dec 2022
Camiling 1 Hydroelectric Power Project Hydro Northgreen Energy Corporation Mayantoc, Tarlac 7.00                       Dec 2023 Dec 2023
Matibuey Hydroelectric Power Project Hydro Sta. Clara Power Corporation San Emilio, Ilocos Sur 16.00                     Dec 2023 Dec 2023
Pinacanauan River Hydroelectric Power Project Hydro Sunwest Water & Electric Co., Inc. Peñablanca, Cagayan 6.00                       Dec 2023 Dec 2023
Pasil C Hydroelectric Power Project Hydro I-Magat Renewable Energy Corporation Pasil, Kalinga 9.75                       Dec 2024 Dec 2024
Chico River Hydroelectric Power Project Hydro San Lorenzo Ruiz Builders & Developers Group, Inc. Tabuk, Kalinga 52.00                     Dec 2024 Dec 2024
Coto 1 Hydroelectric Power Plant Hydro Gedangan Enterprises Co. Masinloc, Zambales 9.00                       Dec 2024 Dec 2024
Ibulao 2 Hydroelectric Power Plant Hydro Enerhighlands Corporation Lagawe, Ifugao 7.40                       Dec 2024 Dec 2024
Lower Siffu Hydroelectric Power Project Hydro Asiapac Green Renewable Energy Corporation Natonin, Mt. Province                         3.00 Dec 2024 Dec 2024
Matuno 1 Hydroelectric Power Project Hydro Smith Bell Mini Hydro Corporation Ambaguio, Nueva Vizcaya 7.40                       Dec 2024 Dec 2024
Matuno 2 Hydroelectric Power Project Hydro Aurora All Asia Energy Corp. Ambaguio, Nueva Vizcaya 15.00                     Dec 2024 Dec 2024
Olilicon Hydroelectric Power Project Hydro SN Aboitiz - Ifugao Inc. Ilagan, Ifugao 20.00                     Dec 2024 Dec 2024
Pampang Hydroelectric Power Plant Hydro FDC Renewables Corporation Sta. Fe Nueva Vizcaya 26.00                     Dec 2024 Dec 2024
Pasil B Hydroelectric Power Project Hydro I-Magat Renewable Energy Corporation Pasil, Kalinga 15.68                     Dec 2024 Dec 2024
Tignoan (Lower) Hydroelectric Power Project Hydro Aurora All Asia Energy Corp. Real, Quezon 8.00                       Dec 2024 Dec 2024
Upper Siffu Hydroelectric Power Project Hydro Asiapac Green Renewable Energy Corporation Natonin, Mt. Province                         2.75 Dec 2024 Dec 2024
ARIIS 1 (NIA Station 4+283) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan 0.67                       Dec 2025 Dec 2025
ARIIS 2 (NIA Stn 5+437.50) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan 0.48                       Dec 2025 Dec 2025
ARIIS 3 (NIA Stn 5+898.50) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan 0.48                       Dec 2025 Dec 2025
ARIIS 4 (Stn 4+808) Hydroelectric Power Project Hydro C Squared Prime Commodities Corporation San Manuel, Pangasinan 0.68                       Dec 2025 Dec 2025
Bacolan Hydroelectric Power Project Hydro Northgreen Energy Corporation San Clemente, Tarlac & Mangatarem, Pangasinan                         3.00 Dec 2025 Dec 2025
Boga Hydroelectric Power Project Hydro Kadipo Bauko Hydropower Corp. Bauko, Mt. Province                         1.00 Dec 2025 Dec 2025
Calanan Hydroelectric Power Project Hydro Violago Gold Development Corp. Tabuk, Kalinga 60.00                     Dec 2025 Dec 2025
Camiling 3 Hydroelectric Power Project Hydro Northgreen Energy Corporation Mayantoc, Tarlac 4.20                       Dec 2025 Dec 2025

Dependent on the completion of the Tuy-Dasmarinas Transmission 
Line Expansion Project; encountering challenges in the negotiations 
and acquisitions of the rights-of-way for its ~11 km transmission line 
route traversing Calaca, Balayan and Tuy, Batangas; final project 
economics is also dependent on competititive bidding result which 
impacts financing
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Coto 2 Hydroelectric Power Plant Hydro Gedangan Enterprises Co. Masinloc, Zambales 3.50                       Dec 2025 Dec 2025
Dalimuno Hydropower Project Hydro Violago Gold Development Corp. Tabuk, Kalinga 58.00                     Dec 2025 Dec 2025
Ilaguen Hydroelectric Power Project Hydro Isabela Power Corporation Echague, Isabela 19.00                     Dec 2025 Dec 2025
Kabayan 2 Hydroelectric Power Project Hydro Aboitiz Power Corporation Kabayan, Benguet 52.00                     Dec 2025 Dec 2025
Lower Chico Hydroelectric Power Project Hydro Kadipo Bauko Hydropower Corporation Bauko, Mountain Province 2.10                       Dec 2025 Dec 2025
Sablan 1 Hydroelectric Power Project Hydro Hedcor, Inc. Sablan and La Trinidad Benguet 20.00                     Dec 2025 Dec 2025
Tinoc 1 Hydroelectric Power Project Hydro Sta. Clara Power Corp. Tinoc, Ifugao 3.00                       Dec 2025 Dec 2025
Tumauini (Upper Cascade) Hydroelectric Power Project Hydro Sta. Clara Power Corp. Tumauini, Isabela 14.00                     Dec 2025 Dec 2025
Upper Chico Hydroelectric Power Project Hydro Kadipo Bauko Hydropower Corporation Bauko, Mountain Province 2.00                       Dec 2025 Dec 2025
Alimit Hydroelectric Power Project Hydro SN Aboitiz Power - Ifugao, Inc. Lagawe, Ifugao                    120.00 Dec 2026 Dec 2026
Asin Hydroelectric Power Project Hydro Enerhighlands Corporation Kiangan, Ifugao 7.04                       Dec 2026 Dec 2026
Baua 1 Hydroelectric Power Project Hydro Pan Pacific Renewable Power Philippines Corporation Gonzaga, Cagayan                         4.44 Dec 2026 Dec 2026
Hungduan Hydroelectric Power Project Hydro Enerhighlands Corporation Kiangan, Ifugao 4.04                       Dec 2026 Dec 2026
Ibulao 1 Hydroelectric Power Plant Hydro Enerhighlands Corporation Lagawe, Ifugao 6.75                       Dec 2026 Dec 2026
Ilaguen 2 Hydroelectric Power Project Hydro Isabela Power Corporation Echague, Isabela 14.00                     Dec 2026 Dec 2026
Ilaguen 3 Hydroelectric Power Project Hydro Isabela Power Corporation Echague, Isabela 25.70                     Dec 2026 Dec 2026
Nabuangan Run-of-River HEP Hydro Strategic Power Development Corp Conner, Apayao 10.00                     Dec 2026 Dec 2026
Rizal Run-of-River Hydroelectric Power Project Hydro Strategic Power Development Corp San Guillermo, Isabela 10.00                     Dec 2026 Dec 2026
Santol-Sugpon Hydroelectric Power Project Hydro Hedcor, Inc. Sugpon, Ilocos Sur 52.00                     Dec 2028 Dec 2028
Tinglayan Hydroelectric Power Project Hydro Pan Pacific Renewable Power Phils. Corp. Tinglayan, Kalinga 4.80                       Dec 2026 Dec 2026
Upper Nabuangan Hydroelectric Power Project Hydro Strategic Power Development Corp Conner, Apayao 10.00                     Dec 2026 Dec 2026
Wawa Pumped Storage 1 Hydroelectric Power Project Hydro San Lorenzo Ruiz Builders & Developers Group, Inc. Rodriguez, Rizal                    500.00 Dec 2026 Dec 2026
Wawa Pumped Storage 2 Hydroelectric Power Project Hydro San Lorenzo Ruiz Builders & Developers Group, Inc. Rodriguez, Rizal                    100.00 Dec 2026 Dec 2026
Wawa Pumped Storage 3 Hydroelectric Power Project Hydro Olympia Violago Water & Power, Inc. Rodriguez, Rizal                       50.00 Dec 2026 Dec 2026
Camiling 2 Hydroelectric Power Project Hydro Northgreen Energy Corporation Mayantoc, Tarlac 4.00                       Dec 2027 Dec 2027
Alimit-Pumped Storage Hydroelectric Power Project Hydro SN Aboitiz Power - Ifugao, Inc. Lagawe & Mayoyao, Ifugao                    250.00 Dec 2028 Dec 2028
Gened - 2 Hydroelectric Power Project Hydro Pan Pacific Renewable Power Phils. Corp. Kabugao, Apayao 50.00                     Dec 2028 Dec 2028
Pantabangan (Pump Storage) Hydroelectric Power Project Hydro First Gen Prime Energy Corporation Pantabangan, Nueva Ecija                    600.00 Dec 2029 Dec 2029
Aoan Hydroelectric Power Project Hydro Pan Pacific Renewable Power Phils. Corp. Calanasan, Apayao 50.00                     Dec 2030 Dec 2030
Kibungan Hydroelectric Power Project Hydro Kibungan Hydropower Coporation Kibungan, Benguet 1,000.00               Dec 2030 Dec 2030
Pakil Pump Storage Hydroelectric Power Plant Hydro JBD Management and Consulting Services Pakil and Paete Laguna 350.00                   Dec 2030 Dec 2030
San Roque Upper East Pump Storage Hydroelectric Power Project Hydro Strategic Power Development Corp. Itogon, Benguet                    600.00 Dec 2030 Dec 2030
San Roque West Pump Storage Hydroelectric Power Project Hydro Strategic Power Development Corp Itogon, Benguet 400.00                   Dec 2030 Dec 2030
Dingalan Pumped-Storage Hydroelecric Power Project Hydro Strategic Power Development Corp Dingalan, Aurora 500.00                   Dec 2032 Dec 2032
BIOMASS 56.98                     
Santa Biomass Power Project Biomass Satrap Power Corporation Brgy. Nagpanaoan, Santa, Ilocos Sur 10.00                     Dec 2024 Dec 2024
Polillo Biomass Power Plant Project Biomass Renesons Energy Polillo, Inc. Quezon 1.50                       Feb 2022 Feb 2022 Approved 2-years extension of work program

Green Atom Pampanga Waste to Energy Project Biomass Green Atom Renewable Energy Corp Mabalacat City, Pampanga 12.00                     Jun 2022 Jun 2022 Amended Biomass Renewable Energy Operating Contract (BREOC) 
on 26 June 2020

Green Atom Pangasinan Waste to Energy Project Biomass Green Atom Renewable Energy Corp Laoac, Pangasinan 6.00                       Mar 2023 Mar 2023
3.78 MW Biomass Power Plant Project Biomass SATRAP Power Corporation Bacnotan, La Union                         3.78 Dec 2024 Dec 2024 Awarded BREOC on 08 November 2019
6 MW Biomass Power Plant Project Biomass Prudenzia BioPower Corporation San Jose, Occidental Mindoro                         6.00 Dec 2022 Dec 2022 Awarded BREOC on 25 October 2019
11.1 MW Waste-to-Energy Power Plant Project Biomass W2W Angeles City, Inc. Angeles City, Pampanga                       11.10 Dec 2022 Dec 2022 -

6.957 MW Baguio Waste-to-Energy Plant Project Biomass PNOC - Renewables Corporation Baguio City, Benguet                         6.60 Feb 2026 Feb 2026 Awarded Biomass Energy Operating Contract on 24 February 2021

SOLAR 11,419.94             
San Jose  Solar Power Project Solar V-Mars Solar Energy Corporation San Jose City, Nueva Ecija 10.00 2022 2022 Valid and subsisting
San Manuel 1 Solar Power Project Solar Pilipinas Newton Energy Corp. San Manuel, Pangasinan 70.00 2024 2024 Valid and subsisting
San Ildefonso Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. San Ildefonso, Bulacan 140.00 2024 2024 Valid and subsisting
Iba-Palauig 2 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. Iba-Palauig, Zambales 1200.00 2024 2024 Valid and subsisting
Santa Solar Power Project Solar Satrap Power Corporation Santa, Ilocos Sur 20.00 Aug 2023 Oct 2023 Valid and subsisting
Malvar Solar Power Project Solar Majestics Energy Corporation Malvar, Batangas 3.00 2024 2024 Valid and subsisting
Bugallon Solar Power Project Solar Phinma Energy Corporation Bugallon & San Carlos City, Pangasinan 1.03 2024 2024 Valid and subsisting
San Manuel 2 Solar Power Project Solar Pilipinas Einstein Energy Corp. San Manuel, Pangasinan 70.00 2024 2024 Valid and subsisting
Raslag III Solar PV Power Project Solar Raslag Corp. Mabalacat, Pampanga 18.01 2027 2027 Valid and subsisting
Balayan Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. Balayan and Calaca, Batangas 600.00 2024 2024 Valid and subsisting
San Rafael 1 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. San Rafael, Bulacan 140.00 2025 2025 Valid and subsisting
Cabanatuan Solar Power Project Solar Greentech Solar Energy Inc. Cabanatuan City and Laur, Nueva Ecija 6.25 2025 2025 Valid and subsisting
Labrador Solar Power Project Solar IJG1 Philippines Inc. Labrador, Pangasinan 5.00 2025 2025 Valid and subsisting
Limbauan Solar Power Project Solar BKS Green Energy Corp. San Pablo and Cabagan, Isabela 25.00 2024 2024 Valid and subsisting

Sta. Maria Solar Power Project Solar East Coast FAS Renewable Energy and Industrial 
Corporation Sta. Maria, Isabela  30.00 2023 2023 Valid and subsisting

Talugtug Solar Power Project Solar Greenergy Solutions Inc. Muñoz and Lupao, Nueva Ecija 125.00 2023 2023 Valid and subsisting
Capas Solar Power Project Solar Sindicatum C-Solar Power Inc. Clark Green City, Capas, Tarlac 27.56 Jan 2022 Feb 2022 Valid and subsisting

Calamba - Tanauan Solar Power Project Solar Solar Philippines Tanauan Corporation (formerly Solar 
Philippines Commercial Rooftop Projects, Inc.) Calamba, Laguna and Tanauan, Batangas 100.00 2024 2024 Valid and subsisting

Bato (formerly applied as Bulawen) Solar Power Project Solar Solar Power Utilities Generator Corporation Palauig, Zambales 35.50 2022 2022 Valid and subsisting
San Pablo Solar Power Project Solar Solar Valley Energy Solutions Inc. San Pablo, Isabela 130.00 2024 2024 Valid and subsisting
1 MWp Anda Solar Power Project Solar Pangasinan I Electric Cooperative, Inc. Brgy Poblacion, Anda, Pangasinan 1.000 2026 2026 Valid and subsisting
74.131 MWp / 51.555 MW Calabanga Solar Power Project Solar Calabanga Renewable Energy (CARE), Inc. Calabanga, Camarines Sur 74.131 Apr 2023 May 2023 Valid and subsisting
Rizal Floating Solar Project Solar AC Laguna Solar, Inc. Laguna de Bay and Pililla, Rizal 150.000 Dec 2026 Dec 2026 Valid and subsisting
Arayat Solar Power Project Solar Citicore Renewable Energy Corporation Arayat, Pampanga 60.000 Dec 2026 Dec 2026 Valid and subsisting
64.260 MWp/48.118 MW Currimao Solar Power Project Solar Nuevo Solar Energy Corp. Currimao, Ilocos Norte 48.118 Aug 2023 Sep 2023 Valid and subsisting
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Palauig Solar Power Project Solar Shizen Inc. Iba-Palauig, Zambales 50.000 Oct 2026 Oct 2026 Valid and subsisting
SM City Tuguegarao Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. Tuguegarao City, Cagayan 5.000 Dec 2026 Dec 2026 Valid and subsisting
98.136 MWp/81.780MW  Laoag Solar Power Project Solar PV Sinag Power Inc. Laoag,Aguilar, Pangasinan 98.136 Jun 2025 Jun 2025 Valid and subsisting
Palawan Solar Power Project Solar Global Clean Hybrid Energy Corp. Roxas and San Vicente, Palawan 25.02 Dec 2021 Dec 2021 Valid and subsisting

Santa Rosa Nueva Ecija 2 Solar Power Project Solar Solar Philippines Nueva Ecija Corporation Santa Rosa, Peñaranda and San Leonardo, Nueva Ecija 150.00 2024 2024 Valid and subsisting

Currimao Solar Power Project Solar Ilocos Norte Electric Cooperative, Inc. Currimao, Ilocos Norte 1.00 2026 2026 Valid and subsisting

San Pedro Floating Solar Power Project Solar Nortesol Incorporated Muntinlupa City, Manila 250.00 Dec 2026 Dec 2026 Valid and subsisting
Naga Solar Power Project Solar Solar Philippines South Luzon Corporation Pili and Naga City, Camarines Sur TBD Dec 2026 Dec 2026 Valid and subsisting
Lal-lo Solar Power Project Solar GM Energy Construction Philippines Inc. Brgy. Maxingal, Lal-lo, Cagayan 110.703 Jan 2028 Jan 2028 Valid and subsisting
Subic New PV Solar Power Plant Project Solar Jobin-SQM Inc. Morong and Hermosa, Bataan 100.034 Feb 2028 Feb 2028 Valid and subsisting
Sulvec Solar Power Project Solar Neoenergy Corporation Narvacan, Ilocos Sur 20.000 2024 2024 Valid and subsisting

Padre Garcia Solar Power Project (formerly Bawi Solar Power Project) Solar Phinma Energy Corporation Lipa City and Padre Garcia, Batangas 45.000 2024 2024 For termination

Maragondon-Naic-Tanza 2 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. Naic and Tanza, Cavite 200.000 2024 2024 Valid and subsisting

Luntal-Bayudbod Solar Power Project Solar Verdecore Power Solutions, Inc. Tuy, Batangas 62.500 2027 2027 Valid and subsisting

Cagayan Valley Solar Power Project Solar GRM Cagayan Valley, Inc. Cauayan City, Alicia, Angadanan, Isabela 50.000 Nov 2026 Nov 2026 Valid and subsisting
Central Luzon State University Rooftop Solar Power Project Solar PI Energy, Inc. Munoz City and San Jose, Nueva Ecija 0.977 Dec 2026 Dec 2026 Valid and subsisting
Binalonan Solar Power Project Solar PV Sinag Power Inc. Sison and Binalonan, Pangasinan 46.090 Nov 2026 Nov 2026 Valid and subsisting
Padre Garcia Solar Power Project Solar Solar Philippines Batangas Corporation Padre Garcia, Batangas 1680.000 Dec 2026 Dec 2026 Valid and subsisting
Calamba-Tanauan 2 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. Calamba City, Laguna and Tanauan City, Batangas 1680.000 Dec 2026 Dec 2026 Valid and subsisting
San Jose  Solar Power Project Solar SJC SolarPower Corporation San Jose City & Lupao, Nueva Ecija 10.00 Aug 2022 Aug 2022 Valid and subsisting
Taguig Floating Solar Power Project Solar NortesolIV, Inc. Taguig City, Taguig TBD 2026 2026 Valid and subsisting
Cordon Solar Power Project Solar Greenergy Solutions Inc. Cordon, Isabela 50.00 Dec 2022 Dec 2022 Valid and subsisting
Ilagan City Solar Power Project Solar Greenergy Solutions Inc. Ilagan City, Isabela 100.00 May 2023 May 2023 Valid and subsisting
Bongabon Solar Power Project Solar Greentech Solar Energy Inc. Bongabon, Nueva Ecija 22.00 Nov 2021 Dec 2021 Valid and subsisting
Laguna Bay 2 Solar Power Project Solar Pangasinan UPC Asia Corporation Pililla and Laguna de Bay, Rizal TBD Oct 2024 Oct 2024 Valid and subsisting
Sta Rosa Nueva Ecija 1 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. Santa Rosa and Peñaranda, Laguna 100.00 Apr 2026 Apr 2026 Valid and subsisting
Ramon Solar Power Project Solar AAESUN Corporation Ramon & Santiago, Isabela 6.496 May 2022 May 2022 Valid and subsisting
Isabela Solar Power Project Solar Daebo Green Pacific Inc. Reina Mercedes and Luna, Isabela 18 Jul 2021 Jul 2021 Valid and subsisting
Sabang Solar Power Project Solar G.A. Philkor Multi Energy Corp. Naic and Tanza, Cavite 50.47 2025 2025 Valid and subsisting
Botolan Solar Power Project Solar Solar Power Utilities Generator Corporation Botolan, Zambales 39.27 Mar 2022 Mar 2022 Valid and subsisting
Clark Solar Power Project Solar Energence Renewable Energy Corporation Clark International Airport,  Mabalacat, Pampanga 35.00 2024 2024 Valid and subsisting
San Jose del Monte Solar Power Project Solar Manresa Power Corporation San Jose del Monte, Bulacan 80.00 2023 2023 Valid and subsisting

Lal-lo Hybrid Solar Power Project Solar Natures Renewable Energy Dev't. (NAREDCO) Corporation Lal-lo and Gattaran, Cagayan 100 2023 2023 Valid and subsisting

Iba Palauig 1 Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. Iba and Palauig, Zambales 1200 2024 2024 Valid and subsisting
Cabatang Tiaong Solar Power Project Solar Solar Philippines Commercial Rooftop Projects, Inc. Cabatang, Taiong, Quezon 600.000 2026 2026 Valid and subsisting
Maragondon 1 Solar Power Project Solar Solar Philippines Tanauan Corporation Maragondon and General Emilio Aguinaldo, Cavite 60.010 2026 2026 Valid and subsisting
San Ildefonso Solar Power Project Solar Team (Philippines) Renewable Energy Corporation San Ildefonso, Bulacan 55.000 2026 2026 Valid and subsisting
Kananga-Ormoc Solar Power Project Solar Solar Philippines Visayas Corporation Kananga and Ormoc City, Leyte 1200 2026 2026 Valid and subsisting
Victorias Solar Power Project Solar VictoriaSolar Energy Corp. Brgy. XII, Victorias City, Negros Occidental 30.63 2022 2022 Under Moratorium
WIND 3,995.80               
Matnog 1 Wind Power Project Wind Energy Development Corporation Matnog, Sorsogon 153 2022 2022 For Termination
Matnog 2 Wind Power Project Wind Energy Development Corporation Matnog, Sorsogon 206 2022 2022 For Termination
Matnog 3 Wind Power Project Wind Energy Development Corporation Matnog, Sorsogon 206 2022 2022 For Termination

Tanay Wind Power Project Wind Alternergy Tanay Wind Corporation (formerly Alternergy Abra 
de Ilog Wind Corporation) Antipolo and Tanay, Rizal 96 2025 2025 Valid and subsisting 

Pagudpud Wind Power Project Wind EDC Pagudpud Wind Power Corporation Brgy. Balaoi and Caunayan, Pagudpud, Ilocos Norte 84 2024 2024 Under Moratorium

Burgos 2 Wind Power Project Wind Energy Development Corporation Pagali Burgos Wind 
Power Corporation Burgos, Ilocos Norte 183 2021 2021 For Termination

Sembrano Wind Power Project
(Formerly: Phase 2:
Mabitac Wind Power Project)

Wind Alternergy Sembrano Wind Corporation Mt. Sembrano, Mabitac, Laguna 80.4 Dec 2021 Dec 2021 Valid and subsisting 

Balaoi Wind Power Project Wind Northern Luzon UPC Asia Corporation Brgy. Balaoi, Pagudpud, Ilocos Norte 45 Oct 2021 Oct 2021 Valid and subsisting 
Talim Wind Power Project Wind Island Wind Energy Corp Rizal 198 2023 2024 Valid and subsisting 
Rizal Wind Power Project Wind Rizal Wind Energy Corporation Antipolo and Tanay, Rizal 603 2027 2027 Valid and subsisting 
Camarines Sur Wind Power Project Wind Cornerstone Energy Development Inc. Mt. Bernacci, Libmanan, Camarines Sur 71.4 Nov 2023 Feb 2024 Valid and subsisting 
Presentacion Wind Power Project Wind Amihan Power, Inc. Presentacion and Garchitorena 42 2029 2029 Valid and subsisting 
Sanchez Mira Wind Power Project Wind First Maxpower International Corporation Sanchez Mira, Cagayan 50 Dec 2022 Jan 2023 Valid and subsisting 

Real Wind Power Project Wind Real Wind Energy Inc. Real, Quezon 250 2022 2022 Wind Energy Service Contract (WESC) 2019-09-133 awarded on 04 
December 2019

Calatagan Wind Power Project Wind Solar Philippines Calatagan Corp. Calatagan and Balayan, Batangas 200 2022 2022 WESC 2019-10-126 awarded on 23 December 2019
Frontera Bay (Offshore) Wind Power Project Wind Ivisan Windkraft Corporation Offshore of Cavite Province 450 2029 2029 Valid and subsisting
San Miguel Bay (Offshore) Wind Power Project Wind Sitex Windkraft Corporation Offshore of Camarines Norte/Sur Provinces 600 2029 2029 Valid and subsisting
Real Ace Wind Power Project Wind Giga Ace 5, Inc. Province of Quezon 175 2029 2029 Valid and subsisting
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Quezon II Plaridel Wind Power Project Wind Plaridel Windkraft Corporation Plaridel and Atimonan, Quezon 50 2026 2026 Valid and subsisting
Aguilar Wind Power Project Wind Amihan Power, Inc. Bugallon and Aguilar, Pangasinan 99 Dec 2027 Dec 2027 Valid and subsisting
Presentacion 2 Wind Power Project Wind Amihan Power, Inc. Presentacion, Camarines Sur 54 Dec 2027 Dec 2027 Valid and subsisting

Kalayaan 2 Wind Power Project Wind CleanTech Global Renewables, Inc. Pakil, Paete and Kalayaan, Laguna and 
Mauban, Quezon 100 Dec 2027 Dec 2027 Valid and subsisting

BATTERY ENERGY STORAGE SYSTEM (BESS) 400.00                   
Magat Battery Energy Storage System BESS SN Aboitiz Power Magat, Inc. Ramon, Isabela 20.00                     Sep 2022 Dec 2022 Grid interconnection to Magat-Santiago 230 kV transmission line

Ambuklao Battery Energy Storage System BESS SN Aboitiz Power - Benguet, Inc. Brgy. Ambuklao, Bokod, Benguet 20.00                     Dec 2022 Mar 2023 Free and Prior Informed Consent process with the National 
Commission on Indigenous Peoples

Nagsaag Battery Energy Storage BESS Global Business Power Corporation Nagsaag, Pangasinan 20.00                     TBD TBD Awaiting formal response from NGCP on the conduct of SIS
Lumban Battery Energy Storage BESS Global Business Power Corporation Lumban, Laguna 20.00                     TBD TBD
Laoag Battery Energy Storage BESS Global Business Power Corporation Laoag, Ilocos Norte 20.00                     TBD TBD
Concepcion Battery Energy Storage BESS Global Business Power Corporation Concepcion, Tarlac 20.00                     TBD TBD
Labrador Battery Energy Storage BESS Global Business Power Corporation Labrador, Pangasinan 20.00                     TBD TBD
Pililla Energy Storage Project BESS Horus Solar Energy Corp. Pililia, Rizal 50.00                     TBD Mar 2024
Currimao Energy Storage Project BESS 3 Barracuda Energy Corp. Currimao, Ilocos Norte 50.00                     TBD Dec 2023
Currimao Energy Storage Project BESS Horus Solar Energy Corp. Currimao, Ilocos Norte 50.00                     TBD Dec 2023
Bay Energy Storage Project BESS Cell Power Energy Corporation Bay, Laguna 20.00                     Dec 2022 Mar 2023
Bay Energy Storage Project BESS CAMSUR II Wind Energy Corp. Bay, Laguna 50.00                     TBD Mar 2024
Lumban Battery Energy Storage BESS Cell Power Energy Corporation Lumban, Laguna 20.00                     TBD TBD
Labo Energy Storage Project BESS Cell Power Energy Corporation Labo, Camarines Norte 20.00                     Mar 2024 Jun 2024

Notes:
TBD - To be determined
Renewable Energy Projects (Geothermal, Hydro, Biomass, Solar, and Wind) are updated as of 31 May 2021


