
PRIVATE SECTOR INITIATED POWER PROJECTS (VISAYAS)
INDICATIVE
As of 31 October 2019

Committed / Indicative Name of the Project Project Proponent Location Rated Capacity (MW) Project Status Target Testing & Commissioning Target Commercial Operation

COAL 600

Indicative SMC Loboc Malabuyoc Coal‐Fired Power Plant Project SMC Global Power Holdings Corp. Mactan, Cebu 300

FEASIBILITY STUDY
• Pre‐engineering activities (Topo, Bathymetry & Soil Investigation and etc.) in progress

'PERMITS AND OTHER REGULATORY REQUIREMENTS: 
•   Issued with SIS 24 July 2017 (DOE‐EPIMB‐SIS No. 2018‐06‐004)

TBD TBD

Indicative SMC Global Negros Coal‐Fired Power Plant Project SMC Global Power Holdings Corp. San Carlos, Negros Occidental 300

FEASIBILITY STUDY
• Pre‐engineering activities (Topo, Bathymetry & Soil Investigation and etc.) in progress

'PERMITS AND OTHER REGULATORY REQUIREMENTS: 
•   Issued with SIS 12 January 2015 (DOE‐EPIMB‐SIS No. 2015‐01‐005)

TBD TBD

NATURAL GAS 138

Indicative Argao Floating CCGT Power Plant PHINMA Energy Corporation Brgy. Bulasa, Argao, Cebu 138
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

•Issued with SIS 24 July 2017 (DOE‐EPIMB‐SIS No. 2017‐06‐007)
TBD TBD

OIL‐BASED 124.4

Indicative
SPC Diesel Power Plant  

Supreme Power Corporation Brgy. Imelda, Ubay, Bohol 7.2

PERMITS AND OTHER REGULATORY REQUIREMENTS:
•Secured all rquired permits and clearance from various government agencies.

• ECC is already issued, with ECC No. ECC‐OL‐R07‐2019‐0120

MARKETING OF GENERATING FACILITIES
• Build‐Operate‐Transfer (BOT) to SOCOTECO‐I for 15 Years Cooperation Period

•intends to provide Dispatchable Reserve thru of ancillary services to the grid or will enter unto ASPA with NGCP.

CONSTRUCTION:
• Will start on December 2019 (2x3.6 MW)

June 2020 August 2020

Indicative
SPC Power Corporation Bohol Diesel Power Plant 

Capacity Expansion
SPC Power Corporation Tagbilaran, Bohol 44.2

FEASIBILITY:
•on‐going

ARRANGEMENT DOE SECURING THE REQUIRED LAND:
•N/A (to be built inside the existing plant.
MARKET OF GENERATING CAPACITIES:

•Coordination/consultancy with NGCP (reserve capacity off‐taker).
'PERMITS AND OTHER REGULATORY REQUIREMENTS: 

•Issued with SIS 12 March 2019 (DOE‐EPIMB‐SIS No. 2019‐03‐001); ECC on‐going.; SIS on‐going.
ESTIMATED NUMBER OF JOBS GENERATED:

•During Construction: 40 jobs and During Operation: 30 jobs
GROUNDBREAKING SCHEDULES:  OCtober 2019 (target)

FINANCING ARRANGEMENTS: Self‐financed
CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT: Under negotiation

ISSUES ENCOUNTERED RE: PROJECT DEVELOPMENT: No Advanced Contracting and Market and Regilatory Conditions

June 2020 September 2020

Indicative Alsons Energy Bunker C Fired Power Plant Alsons Energy Development Corp. Calbayog, Samar 55
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 26 October 2018 (DOE‐EPIMB‐SIS No, 2018‐10‐001)
TBD TBD

Indicative GT Energy Bunker Fired Power Plant GT Energy Corp. Calbayog, Samar 18
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on4 February 2019 (DOE‐EPIMB‐SIS No, 2019‐01‐007)
TBD TBD
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PRIVATE SECTOR INITIATED POWER PROJECTS (VISAYAS)
INDICATIVE
As of 31 October 2019

Committed / Indicative Name of the Project Project Proponent Location Rated Capacity (MW) Project Status Target Testing & Commissioning Target Commercial Operation

GEOTHERMAL 76

Indicative Dauin Geothermal Project Energy Development Corporation Dauin, Negros Oriental 40

Feasibility Studies, Permits and Other Regulatory Requirements
‐Land‐use permits for areas on public land‐obtained (*site on public land but portions of access road leading to Site sits on private land)

‐DOE Service Contract Project Project within GRESC # 2009‐10‐002
‐LGU endorsement obtained

‐SLUP Obtained (subject for renewal)
‐TCP Obtained
‐RRW Obtained

‐Water rights obtained
‐DENR‐ECC obtained; 

Financial Arrangements
‐Ongoing negotiations on the financing 

November 2025 December 2025

Indicative Mahanagdong Geothermal Brine Optimization Plant Energy Development Corporation
Barangay Tongonan, Ormoc City, 

Leyte
36

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 1 August 2019 (DOE‐EPIMB‐RE‐SIS NO. 2019‐07‐001)

TBD TBD

HYDROPOWER 728.2

INDICATIVE Loboc Hydroelectric Power Project Sta. Clara Power Corporation Loboc, Bohol 1.2
Feasibility Studies, Permits and Other Regulatory Requirements

‐Confirmation of Commerciality‐issued on 3 June 2013
‐Submission of lacking requirements in progress

November 2020 December 2020

Indicative Aklan Pumped‐Storage Hydropower Strategic Power Development Corp. Malay, Aklan 300

Declaration of Commerciality:
• Submitted Project's Declaration of Commerciality to the DOE dated February 01, 2019.

• Submitted additional project data to the DOE‐ Hydro Division in relation to the confirmation of commercilaity of the project dated May 16, 2019.

FEASIBILITY STUDY
‐Completed.

‐The conduct for the study of the SIS is still on‐going
‐NGCP submitted their 'Offer of Service' to SPDC last May 26, 2017.  As per NGCP, the earliest start that they can do the SIS will be on September 2017.

‐ SPDC submitted to NGCP the signed 'Offer of Service' together with its attachments last June 29, 2017; 
• Start‐up meeting with NGCP dated October 3, 2017 for the conduct of the SIS;
• Coordination meeting with NGCP for the conduct of SIS dated February 8, 2018;
• Coordination meeting with NGCP for the conduct of SIS dated May 21, 2018;

• Submitted to NGCP the data for the conduct of SIS dated June 6, 2018;
• Coordination meeting with NGCP for the conduct of SIS dated September 7, 2018;

• Coordination meeting with NGCP for the presentation of the preliminary results of the Grid Impact Study (GIS) of the Project dated February 15, 2019.

Financial Arrangements
‐On‐going

January 2024 February 2024     

INDICATIVE Amlan (Plant A) Natural Power Sources Integration, Inc. Amlan, Negros Oriental 3.2
Feasibility Studies, Permits and Other Regulatory Requirements
‐ Confirmation of Commerciality‐issued on 25 September 2014 

‐Submission of lacking requirements in progress;
November 2025 December 2025

INDICATIVE Malago Vivant‐Malogo Hydropower, Inc Silay City, Negros 6
Feasibility Studies, Permits and Other Regulatory Requirements

‐ Confirmation of Commerciality‐issued on 15 October 2014
‐Submission of lacking requirements in progress

November 2025 December 2025

INDICATIVE Amlan (Plant C) Natural Power Sources Integration, Inc. Amlan, Negros Oriental 0.8
Feasibility Studies, Permits and Other Regulatory Requirements
‐ Confirmation of Commerciality‐issued on 25 September 2014
‐Pending submission of requirements under development stage

November 2026 December 2026

INDICATIVE Main Aklan River Hydroelectric Power Project Sunwest Water & Electric Company, Inc. Libacao, Aklan 15
Feasibility Studies, Permits and Other Regulatory Requirements
‐ Confirmation of Commerciality‐issued on 19 September 2013

‐Submission of lacking requirements in progress
November 2026 December 2026

INDICATIVE Lower Himogaan LGU Sagay Sagay, Negros Occidental 4
Project Progress

‐On‐going pre construction activities
‐Submission of lacking requirements e.g. permits in progress

November 2026 December 2026
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PRIVATE SECTOR INITIATED POWER PROJECTS (VISAYAS)
INDICATIVE
As of 31 October 2019

Committed / Indicative Name of the Project Project Proponent Location Rated Capacity (MW) Project Status Target Testing & Commissioning Target Commercial Operation

INDICATIVE Amlan (Plant B) Natural Power Sources Integration, Inc. Amlan, Negros Oriental 1.5
Feasibility Studies, Permits and Other Regulatory Requirements

‐ Confirmation of Commerciality‐issued on 11 July 2014
‐ Submission of lacking requirements in progress;

November 2026 December 2026

INDICATIVE Cantakoy Quadriver Energy Corp. Danao, Bohol 8

Feasibility Studies, Permits and Other Regulatory Requirements
‐GIS‐secured clearance from DOE  on 11 July 2011 

Financial Arrangement
‐Financial Arrangement Secured

Project Progress
‐Construction on‐hold due to conflict with LGU

TBD TBD

INDICATIVE Hilabangan (Lower Cascade) Century Peak Energy Corporation Kabankalan, Negros Occidental 3

Feasibility Studies, Permits and Other Regulatory Requirements
‐ GIS‐clearance to undertake issued by DOE on August 2013
‐ Confirmation of Commerciality‐issued on 28 August 2013; 

‐Submission of lacking requirements in progress

TBD TBD

INDICATIVE Hilabangan (Upper Cascade) Century Peak Energy Corporation Kabankalan, Negros Occidental 4.8

Feasibility Studies, Permits and Other Regulatory Requirements
‐ GIS‐clearance issued by DOE on August 2013

‐ Confirmation of Commerciality‐issued on 28 August 2013
‐Submission of lacking requirements in progress

TBD TBD

INDICATIVE Maninila (Lower Cascade) Century Peak Energy Corporation San Remigio, Antique 4.5

Feasibility Studies, Permits and Other Regulatory Requirements
‐ GIS‐clearance from DOE issued on August 2013

‐ Confirmation of Commerciality‐issued on 02 October 2013
‐Submission of lacking requirements in progress

TBD TBD

INDICATIVE Maninila (Upper Cascade) Century Peak Energy Corporation San Remigio, Antique 3.1

Feasibility Studies, Permits and Other Regulatory Requirements
‐ GIS‐clearance from DOE issued on August 2013

‐ Confirmation of Commerciality‐issued on 02 October 2013; 
‐Submission of lacking requirements in progress

TBD TBD

INDICATIVE Sibalom (Upper Cascade) Century Peak Energy Corporation San Remigio, Antique 4.2

Feasibility Studies, Permits and Other Regulatory Requirements
‐ GIS‐clearance from DOE issued on August 2013

‐ Confirmation of Commerciality‐issued on 02 October 2013
‐Submission of lacking requirements in progress

TBD TBD

INDICATIVE Sibalom (Middle Cascade) Century Peak Energy Corporation San Remigio, Antique 4

Feasibility Studies, Permits and Other Regulatory Requirements
‐ GIS‐Clearance from DOE issued on August 2013

‐ Confirmation of Commerciality‐issued on 02 October 2013; 
‐Submission of lacking requirements in progress

TBD TBD

INDICATIVE Sibalom (Lower Cascade) Century Peak Energy Corporation San Remigio, Antique 3.3

Feasibility Studies, Permits and Other Regulatory Requirements
‐ GIS‐Clearance from DOE issued on August 2013

‐Confirmation of Commerciality issued on 02 October 2013 
‐Submission of lacking requirements in progress

TBD TBD

Indicative Bolusao Pumped Storage San Lorenzo Samar and Water, Inc. Lawaan, Eastern Samar  300
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 6 October 2016 (DOE‐EPIMB‐SIS No. 2016‐09‐004)
TBD TBD

Indicative Ilog Hydroelectric Power Plant PHINMA Energy Corporation Mabinay, Negros Occidental 21.6
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 22 February 2017 (DOE‐EPIMB‐SIS No. 2017‐02‐003)
TBD TBD

Indicative Maslog Hydroelectric Power Project Iraya Energy Corporation Maslog, Eastern Samar 40
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 23 October 2018 (DOE‐EPIMB‐RE‐SIS No. 2018‐09‐004)
TBD TBD
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PRIVATE SECTOR INITIATED POWER PROJECTS (VISAYAS)
INDICATIVE
As of 31 October 2019

Committed / Indicative Name of the Project Project Proponent Location Rated Capacity (MW) Project Status Target Testing & Commissioning Target Commercial Operation

BIOMASS 32

Indicative MCEI Multi‐Feedstock Biomass Power Plant Project Megawatt Clean Energy, Inc. Negros Occidental 12 COMMENCEMENT OF CONSTRUCTION: For construction November 2020 December 2020

Indicative UGEP Rice Husk‐Fired Biomass Power Plant Project UGEP Ormoc Biomass Power Leyte 2.5 COMMENCEMENT OF CONSTRUCTION: For construction November 2020 December 2020

Indicative Biomass Power Plant Project Green Power Panay Philippines, Inc. Mina, Iloilo 17.5
PERMITS AND OTHER REGULATORY REQUIREMENTS:  Ongoing applications of requirements;

COMMENCEMENT OF CONSTRUCTION: For construction
November 2022 December 2022

SOLAR 703.36

Indicative Bogo V Solar Power Project Sun Premier Bogo Philippine Corporation Bogo , Cebu 16.7
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 30 June 2016 (DOE‐EPIMB‐SIS No. 2016‐06‐013)
April 2020 May 2020

Indicative Bogo 3 Solar Power Plant Sun Premier Bogo Philippine Corporation Bogo , Cebu 15
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 7 October 2016 (DOE‐EPIMB‐SIS No. 2016‐09‐008)
April 2020 May 2020

Indicative Sanpalo Solar Power Plant Sunpalo Solar Energy, Inc. San Miguel, Leyte 100
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 14 October 2016 (DOE‐EPIMB‐SIS No. 2016‐10‐006)
August 2020 September 2020

Indicative
Ceko Solar PV Project (Daanbantayan Solar PV Power 

Project)
CEKO Solar Farm Systems Corp.

Brgy. Tominjao, Daan Bantayan, 
Cebu

100
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 5 November 2015 (DOE‐EPIMB‐SIS No. 2015‐10‐010) TBD TBD

Indicative Silay Phase II Solar Power Project Silay Solar Power Inc. Silay City, Negros Occidental 10
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 25 July 2016 (DOE‐EPIMB‐SIS No. 2016‐07‐004)
TBD TBD

Indicative Victorias Solar Power Project VictoriaSolar Energy Corp.
Brgy. XII, Victorias City, Negros 

Occidental
30.63

Feasibility Studies, Permits and Other Regulatory Requirements
‐RESC NO. 2015‐03‐118 awarded on 3/25/2015

‐COCOC NO. SSC‐2016‐01‐041 issued on 2/16/2016
TBD TBD

Indicative Grid Tied Solar Farm E & P Green Energy, Inc. Biliran, Biliran 25

Feasiblity Studies, Permits and Other Regulatory Requirements
‐ GIS‐ secured on April 2015
 ‐Building Permit‐21 Aug 2015

‐HLURB Certification and NIA for DAR Conversion‐21 Aug 2015 and 21 Sept 2016
‐NCIP‐28 August 2015

‐DOE Certificate of Confirmation of Commerciality‐28 Aug 2015
‐BOI‐11 Sept 2016

'Feasibility Studies, Permits and Other Regulatory Requirements
‐Covered by Solar Energy Service Contract (SESC No. 2015‐03‐117) on 25 March 2015; 

‐RESC NO. 2015‐03‐117 awarded on 3/25/2015
‐COCOC NO. SSC‐2015‐09‐022 issued on 08/28/2015

TBD TBD

Indicative Tigbauan Solar Power Project Solexar Energy International, Inc.
Brgy. Cordova Norte and Bantud, 

Tigbauan, Iloilo
34.3

Feasibility Studies, Permits and Other Regulatory Requirements
‐Covered by Solar Energy Service Contract (SESC No. 2014‐06‐082) on 14 July 2014; 

‐RESC NO. 2014‐06‐082 awarded on 7/14/2014
‐COCOC NO. SSC‐2015‐10‐032 issued on 12/09/2015

TBD TBD

Indicative Medellin Solar Power Plant Solar Philippines, Inc. Medellin, Cebu 300
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 25 October 2017 (DOE‐EPIMB‐SIS No. 2017‐09‐005)
TBD TBD

Indicative Puente Al Sol Solar Power Plant Puente Al Sol, Inc. Cadiz City, Negros Occidental 70
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 30 October 2017 (DOE‐EPIMB‐SIS No. 2017‐08‐002)
TBD TBD

Indicative Roxas City Solar Power Project Solar Philippines Commercial Rooftop Projects, Inc. Roxas City , Capiz 0.7
PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Awarded with RE Service Contract (SESC No. 2015‐02‐110) on 05 Mar 2015
• With DOC under evaluation of REMB / C‐REC

TBD TBD

Indicative Gaisano Iloilo Solar Rooftop Project
EDC Siklab Power Corporation (Formerly: EDC Bago Solar 

Power Corporation)
Iloilo City , Iloilo 1.03

PERMITS AND OTHER REGULATORY REQUIREMENTS:
• Awarded with RE Service Contract (SESC No. 2016‐11‐352) on 27 Feb 2017

• With DOC under evaluation of REMB / C‐REC
TBD TBD
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PRIVATE SECTOR INITIATED POWER PROJECTS (VISAYAS)
INDICATIVE
As of 31 October 2019

Committed / Indicative Name of the Project Project Proponent Location Rated Capacity (MW) Project Status Target Testing & Commissioning Target Commercial Operation

WIND 1718

Indicative Bronzeoak Wind Power Project Bronzeoak Philippines, Inc.
Calatrava, Salvador Benedicto and 
San Carlos, Negros Occidental

100
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 6 June 2016 (DOE‐EPIMB‐SIS No. 2016‐06‐001) 
Janurary 2020 February 2020

Indicative Iloilo 1 Wind Power Project Energy Development Corporation Batad & San Dionisio, Iloilo 213
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 6April 2016 (DOE‐EPIMB‐SIS No. 2016‐03‐003)
July 2020 August 2020

Indicative Montesol Wind Power Project Monte Solar Energy, Inc.
Bais City, Manjuyod and Mabinay, 

Negros Oriental
54

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with GIS 9 August 2016 (DOE‐EPIMB‐SIS No. 2016‐08‐001) ; Amended SIS 2 February 2017  (DOE‐EPIMB‐SIS No. 2017‐01‐007) 

TBD TBD

Indicative Iloilo 2 Wind Power Project Energy Development Corporation Concepcion, Iloilo 500
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 6April 2016 (DOE‐EPIMB‐SIS No. 2016‐03‐003)
TBD TBD

Indicative Negros Wind Power Project Energy Development Corporation
Manapla & Cadiz, Negros 

Occidental
262

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with GIS on 6April 2016 (DOE‐EPIMB‐SIS No. 2016‐03‐003)

TBD TBD

'Feasibility Studies, Permits and Other Regulatory Requirements
‐ Wind Energy Service Contract‐14 Sept 2009;  

‐ Detailed Wind Resource Assessment‐conducted
‐ GIS‐secured clearance from DOE on 16 September 2011

‐ ECC‐acquired from DENR dated 4 Jun 2012 
‐ Final Feasibility Study‐Aug 2012

‐SIS Final Report from NGCP‐ 01 Oct 2012 
‐ CNO‐acquired from NCIP

‐ Barangay, Municipal, and Provincial Resolutions of Support‐secured
‐ DOE Certificate of Confirmation of Commerciality‐acquired the on 31 May 2013

Financial Arrangements
‐Financial Arrangement Secured‐submitted certification dated 31 August 2012 from  Lead Arranger, ensuring the required financing is already available if needed; Total project cost is US$118.44M

Contracts for Plant and Equipment
‐EPC Contract with EEI Corp. secured 31 Jul 2012

Off‐Takers
‐Heads of Agreement with AKELCO for T/L construction secured 28 Nov 2012

Project Progress
‐Ongoing Construction

Phase 2 (14 MW) ‐ August 2021
Phase 2 (14 MW) ‐September 

2021
Indicative Nabas Wind Power Project Phase II PetroWind Energy Corporation Brgy. Pawa, Nabas, Aklan 14
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PRIVATE SECTOR INITIATED POWER PROJECTS (VISAYAS)
INDICATIVE
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Indicative Pulupandan Wind Power Project First Maxpower International Corporation Pulupandan, Negros Occidental 50

Feasibility Studies, Permits and Other Regulatory Requirements
Secured the ff:

‐ Feasibility study; Wind Energy Service Contract‐01 February 2010; Detailed Wind Resource Assessment; GIS; Various LGU permits and Resolutions of Support; DENR ECC permit; NCIP Certificate on Non‐Overlap‐07 
Jan 2013; Clearances from MARINA, BFAR, Philippine Coast Guard; DPWH Road Right‐of‐Way for overhead T/L; Third Party System Impact Study; Certificate of Confirmation of Commerciality‐acquired from DOE on 17 

September 2013; Proof of Consent from different Lot Owner

Financial Arrangements
‐Ongoing

‐Project cost is $124,475,000.00

Construction Progress
Pending due to ROW and Transmission Line Issues

TBD TBD

Indicative Aklan I Wind Power Project Phase 1‐3 Tri‐Conti Elements Corporation Nabas‐Malay, Aklan 75
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued clearance to undertake GIS on 17 July 2017 (DOE‐EPIMB‐SIS No. 2017‐07‐001) 
TBD TBD

Indicative Anda Wind Power Project Tri‐Conti ECC Renewables Corporation
Anda, Candijay & Guindalman, 

Bohol
50

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued clearance to undertake GIS on 29 January 2018 (DOE‐EPIMB‐SIS No. 2018‐01‐004) 

TBD TBD

Indicative Ivisan Wind Power Project Tri‐Conti ECC Renewables Corporation Ivisan, Capiz 50
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued clearance to undertake GIS on 20 December 2017 (DOE‐EPIMB‐SIS No. 2017‐12‐007) 
TBD TBD

Indicative Bohol I (Ubay) Wind Power Project Tri‐Conti Elements Corporation Ubay, Alicia, Mabini, Bohol  100
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued clearance to undertake GIS on 29 January 2018 (DOE‐EPIMB‐SIS No. 2018‐01‐006) 
TBD TBD

Indicative Batan Wind Power Project Tri‐Conti Elements Corporation Batan, Aklan 50
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued clearance to undertake GIS on 29 January 2018 (DOE‐EPIMB‐SIS No. 2017‐12‐010) 
TBD TBD

Indicative Tanjay Wind Power Project Constellation Energy Corporation Bais, Negros Oriental 50
PERMITS AND OTHER REGULATORY REQUIREMENTS:

• Awarded with RE Service Contract (WESC 2009‐10‐017) on 23 Oct 2009
• With DOC under evaluation of REMB / C‐REC

TBD TBD

Indicative San Isidro Wind Power Project 6 Barracuda Energy Corp.
San Isidro, Northern Samar and 

Calbayog City, Samar
150

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 9 July 2019 (DOE‐EPIMB‐RE‐SIS NO. 2019‐07‐003)

MARKETING OF GENERATING CAPACITIES:
• WESM or DU/EC

2022 TBD

4,120.0

BESS 443.5

Indicative Caticlan Battery Energy Storage
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Caticlan 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 13 June 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐001)

TBD TBD

Indicative Iloilo Battery Energy Storage
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Iloilo 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 13 June 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐001)

TBD TBD

Indicative Ormoc Battery Energy Storage
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Ormoc, Leyte 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 13 June 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐001)

TBD TBD

Indicative Mactan Battery Energy Storage
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Mactan, Cebu 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 13 June 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐001)

TBD TBD

Indicative Bohol Battery Energy Storage System
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Bohol 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 12 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐007)

TBD TBD

Total Indicative Rated Capacity
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PRIVATE SECTOR INITIATED POWER PROJECTS (VISAYAS)
INDICATIVE
As of 31 October 2019

Committed / Indicative Name of the Project Project Proponent Location Rated Capacity (MW) Project Status Target Testing & Commissioning Target Commercial Operation

Indicative Cebu Battery Energy Storage System
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Compostela, Cebu 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 12 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐007)

TBD TBD

Indicative Samboan Battery Energy Storage System
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Samboan, Cebu 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 12 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐007)

TBD TBD

Indicative Tabango Battery Energy Storage System
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Tabango, Leyte 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 12 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐007)

TBD TBD

Indicative Mactan Battery Energy Storage
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Mactan, Cebu 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 12 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐007)

TBD TBD

Indicative San Carlos Battery Energy Storage
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
San Carlos City, Negros Occidental 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 13 June 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐002)

TBD TBD

Indicative Naga Battery Energy Storage
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Naga, Cebu 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 13 June 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐002)

TBD TBD

Indicative Toledo Battery Energy Storage
Limay Power Generation Corporation (formerly: SMCGP 

Philippines Energy Storage Co. Ltd.)
Toledo City, Cebu 20

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 13 June 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐004)

TBD TBD

Indicative Toledo Battery Energy Storage System Global Business Power Corp. Toledo City, Cebu 6
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 14 January 2019 (DOE‐EPIMB‐SIS No. 2019‐01‐001)
TBD TBD

Indicative Daanbantayan Battery Energy Storage System Juxtapose Ergo Consultus Inc.
Barangay Talisay, Daanbantayan, 

Cebu
10

PERMITS AND OTHER REGULATORY REQUIREMENTS: 
• Issued with SIS on 3 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐009)

CONSTRUCTION CONTRACTS FOR PLANTS AND EQUIPMENT:

TBD TBD

Indicative Toledo Battery Energy Storage System Global Business Power Corporation Toledo City, Cebu 7.5
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 29 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐07‐002)
TBD TBD

Indicative Tabango Battery Energy Storage System Global Business Power Corporation Tabango City, Cebu 7.5
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 29 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐07‐002)
TBD TBD

Indicative Compostela Battery Energy Storage System Global Business Power Corporation Compostela, Cebu 7.5
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 29 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐07‐002)
TBD TBD

Indicative Dingle Battery Energy Storage System Global Business Power Corporation Dingle City, Cebu 7.5
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 29 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐07‐002)
TBD TBD

Indicative Ubay Battery Energy Storage System Global Business Power Corporation Ubay City, Cebu 7.5
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 29 July 2019 (DOE‐EPIMB‐SIS NO. 2019‐07‐002)
TBD TBD

Indicative Ormoc Energy Storage Project Horus Solar Energy Corp. Ormoc, Leyte 50
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with SIS on 20 June 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐008)
TBD TBD

Indicative Tinampa‐an Energy Storage Project Horus Solar Energy Corp. Cadiz, Negros Occidental 50
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

•  Issued with SIS on 20 June 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐008)
TBD TBD

Indicative Cadiz Energy Storage Project Horus Solar Energy Corp. Cadiz, Negros Occidental 50
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

•  Issued with SIS on 20 June 2019 (DOE‐EPIMB‐SIS NO. 2019‐06‐008)
TBD TBD
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PRIVATE SECTOR INITIATED POWER PROJECTS (VISAYAS)
INDICATIVE
As of 31 October 2019

Committed / Indicative Name of the Project Project Proponent Location Rated Capacity (MW) Project Status Target Testing & Commissioning Target Commercial Operation

SUMMARY - INDICATIVE PROJECTS (VISAYAS)
MW % Share

COAL 600.0 14.6%
OIL‐BASED 124.4 3.0%
NATURAL GAS 138.0 3.3%
RENEWABLE ENERGY 3,257.6 79.1%
   GEOTHERMAL 76.0 1.8%
   HYDROPOWER 728.2 17.7%
   BIOMASS 32.0 0.8%
   SOLAR 703.4 17.1%
   WIND 1,718.0 41.7%

4,120.0
   *BESS 443.5
TOTAL
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