

# DENR-RELATED CONCERN FROM OTHER CEPNS PROJECTS



## OTHER DENR-RELATED Concern

---

PROJECT	LOCATION	ISSUES / CHALLENGES
Kalinga Geothermal Project <i>(Aragorn Power &amp; Energy Corp.)</i>	Kalinga Province	<u>Special Land Use Permit</u>  LGU Endorsement is already submitted. DENR PENRO endorsed the SLUP Application to CAR Regional Office on 18 November 2018.  CAR-RD Pablo requested the conduct of survey for the proposed access road on 21 December 2018.



## OTHER DENR-RELATED Concern

---

PROJECT	LOCATION	ISSUES / CHALLENGES
500-MW Kibungan Badeo Pumped Storage Project ( <i>COHECO BADEO Corporation</i> )	Badeo, Kibungan, Benguet Province	Ongoing completion of Environmental Impact Assessment  Still awaiting for response from PENRO Benguet on application for Forest Land Use Agreement and/or Special Land Use Permit (FLAG/SLUP) whichever is applicable.



## OTHER DENR-RELATED Concern

---

PROJECT	LOCATION	ISSUES / CHALLENGES
Talim Wind Power Project	Talim Island, Rizal	<p><u>Forest Land Use Agreement</u></p> <p>Talim Wind is waiting for the response from DENR-4A on the request re adjustment of the applied area;</p> <p>Waiting for the official memo from FMB on the findings and recommendation.</p>



## OTHER DENR-RELATED Concern

PROJECT	LOCATION	ISSUES / CHALLENGES
15 MW Masbate Coal Project	Masbate	<p><u>Miscellaneous Lease Agreement (MLA)</u></p> <p>Awaiting for the issuance of authority to survey from CENRO</p>
2x600 MW Atimonan Coal	Atimonan, Quezon	<p>Consent on Transfer of Rights and Approval of Encumbrance of Rights is still pending as of 31 January 2019.</p> <p>Miscellaneous Lease Agreements (MLA) – still pending awaiting for survey and certifications from other agencies</p>

# Thank You!

**FOR INFORMATION, PLEASE CONTACT  
THE EICC SECRETARIAT**



(+632) 479-2900 loc. 238, 318, 288



(+632) 840-1780



[www.doe.gov.ph/eicc](http://www.doe.gov.ph/eicc)



[eo30epns@gmail.com](mailto:eo30epns@gmail.com)

