

VISAYAS INDICATIVE POWER PROJECTS

As of 28 February 2023

| Name of the Project | Plant Type | Company Name | Location | Installed/ Rated Capacity (MW) | Target Testing and Commissioning | Target Commercial Operation | Remarks / Issues Encountered During Project Development |
|--|------------|--|--|--------------------------------|----------------------------------|-----------------------------|---|
| COAL | | | | 0.000 | | | |
| OIL-BASED | | | | 125.200 | | | |
| 95.2MW In-Island Baseload Plant | Oil | Conal Holdings Corporation | Brgy. Imelda, Ubay, Bohol | 95.200 | Nov 2023 | Feb 2024 | Typhoon Odette severely affecting Bohol and other project requirements. Change in the provincial government has moved the securing of Endorsement to Provincial Planning and Development Council. Land-Use Conversion to Department of Agrarian Reform has been submitted to Regional Office (Region 7). National Grid Corporation of the Philippines (NGCP) has scheduled the project's conduct of System Impact Study (SIS) on or before 8 January 2024. This might cause delay on the Commercial Operations Date of the power plant project. |
| Bohol Diesel Power Plant Capacity Expansion | Oil | SPC Island Power Corporation | Brgy. Dampas, Tagbilaran City, Bohol | 30.000 | TBD | TBD | No advance contracting with the National Grid Corporation of the Philippines (NGCP); market condition temporarily put the project on-hold |
| GEOTHERMAL | | | | 76.000 | | | |
| Mahanagdong Geothermal Brine Optimization Plant | Geothermal | Energy Development Corporation | Barangay Tongonan, Ormoc City, Leyte | 36.000 | 2024 | 2024 | Filed Declaration of Commerciality on 14 October 2022. Ongoing evaluation |
| Dauin Geothermal Project | Geothermal | Energy Development Corporation | Dauin, Negros Oriental | 40.000 | 2025 | 2025 | |
| HYDRO | | | | 395.700 | | | |
| Lower Himogaan Hydroelectric Power Project | Hydro | LGU of Sagay | Sagay City, Negros Occidental | 4.000 | 2026 | 2026 | |
| Malugo Hydroelectric Power Project | Hydro | Vivant-Malogo Hydropower, Inc. | Silay City, Negros Occidental | 6.000 | 2027 | 2027 | |
| Upper Taft Hydroelectric Power Project | Hydro | Iraya Ventures, Inc. | Taft, Eastern Samar | 14.100 | 2028 | 2028 | |
| Maslog Hydroelectric Power Project | Hydro | Iraya Energy Corporation | Maslog, Eastern Samar | 40.000 | 2028 | 2028 | |
| Ilog Hydroelectric Power Project | Hydro | Phinma Energy Corp. | Mabinay, Negros Oriental | 21.600 | 2029 | 2029 | |
| Aklan Pumped-Storage Hydroelectric Power Project | Hydro | Strategic Power Development Corp. | Malay, Aklan | 300.000 | 2030 | 2030 | |
| Casapa River Hydroelectric Power Project | Hydro | ReliantHydro Power Corp. | Maslog, Eastern Samar | 10.000 | 2030 | 2030 | |
| BIOMASS | | | | 0.000 | | | |
| SOLAR | | | | 950.662 | | | |
| Biliran Solar Power Project | Solar | E & P Green Energy, Inc. | Biliran, Biliran | 20.000 | Nov 2023 | Dec 2023 | With COCOC. Without Financial Closing and no submitted proof that the project construction has resumed. |
| San Miguel Solar Power Project | Solar | Sunpalo Solar Energy Inc. | San Miguel, Leyte | 80.000 | Nov 2023 | Dec 2023 | With approved revision of Work Plan |
| Medellin Solar Power Plant | Solar | Solar Philippines Commercial Rooftop Projects, Inc. | Medellin, Cebu | 240.000 | Nov 2024 | Dec 2024 | |
| Cadiz City Solar Power Project | Solar | Puente Al Sol, Inc. | Cadiz City, Negros Occidental | 56.000 | Nov 2024 | Dec 2024 | |
| Calatrava Solar Power Project | Solar | Aboitiz Solar Power, Inc. | Calatrava, Negros Occidental | 137.480 | Nov 2024 | Dec 2024 | |
| Victorias Solar Power Project | Solar | Victorias Green Energy Corp. | Victorias City, Negros Occidental | 85.925 | Dec 2023 | Mar 2024 | |
| Bohol Solar Power Project | Solar | Bohol Renewable Power Corp. | Ubay, Bohol | 17.500 | Dec 2023 | Jan 2024 | |
| Manapla Solar Power Project | Solar | Victorias Green Energy Corp. | Manapla, Negros Occidental | 120.295 | Dec 2023 | Mar 2024 | |
| Bacolod City Solar Power Project | Solar | Negros PH Solar Inc. | Bacolod City, Negros Occidental | 130.000 | Aug 2025 | Aug 2025 | Endorsed to NGCP for re-run of SIS (with approved request for amendment of capacity from 150 MWp (90MW) to 150 MWp (130MW)); Endorsed to EPIMB for issuance of amended clearance to undertake SIS. |
| Vista Alegre Solar Power Project | Solar | Amatera Renewable Energy Corporation | Bacolod City, Negros Occidental | 41.600 | Oct 2024 | Jan 2025 | On-going DOC |
| All Home All Builders Bacolod Solar Power Project | Solar | Kratos RES, Inc. | Negros Occidental, Bacolod, Mandalagan | 0.240 | Dec 2026 | Dec 2026 | |
| Dagohoy Solar Power Project | Solar | PetroGreen Energy Corporation | Dagohoy, Bohol | 20.622 | Dec 2027 | Dec 2027 | |
| SAMELCO II – Paranas Solar Power Project | Solar | Samar II Electric Cooperative, Inc. | Paranas, Samar | 1.000 | Nov 2023 | Dec 2023 | |
| WIND | | | | 4,500.000 | | | |
| San Isidro Wind Power Project | Wind | Lihangin Wind Energy Corp. | San Isidro, Northern Samar | 200.000 | Jun 2024 | Jun 2024 | |
| Pulupandan Wind Power Project | Wind | First Maxpower International Corporation | Pulupandan, Negros Occidental | 50.000 | Jan 2026 | Feb 2026 | |
| East Panay Offshore Wind Power Project | Wind | PetroGreen Energy Corporation | Offshore of Iloilo and Guimaras | 1000 | Oct 2026 | Oct 2026 | |
| Iloilo 1 Wind Power Project | Wind | Iloilo 1 Renewable Energy Corporation | Batad and San Dionisio, Iloilo | 54.000 | Dec 2027 | Dec 2027 | |
| Tanjay Wind Power Project | Wind | Inner Channel Wind Power Corporation | Bais, Negros Oriental | 50.000 | Dec 2026 | Jan 2027 | Updated Company Name |
| Guimaras Strait II Wind Power Project | Wind | Jet Stream Windkraft Corporation | Offshore of Negros Occidental and Iloilo Provinces | 600.000 | Dec 2029 | Dec 2029 | |
| Guimaras 1 Offshore Wind Power Project | Wind | Energy Development Corporation | Offshore and Onshore of Guimaras | 582.000 | Dec 2029 | Dec 2029 | |
| Guimaras – Negros Occidental Offshore Wind Power Project | Wind | Energy Development Corporation | Onshore and Offshore of Negros Occidental and Offshore of Guimaras | 768.000 | Dec 2029 | Dec 2029 | |
| Iloilo-Guimaras Offshore Wind Power Project | Wind | Energy Development Corporation | Offshore of Iloilo, Negros Occidental, and Guimaras, onshore of Iloilo | 996.000 | Dec 2029 | Dec 2029 | |
| Guimaras Onshore Wind Power Project | Wind | Energy Development Corporation | Buenavista, San Lorenzo, Sibunag, and New Valencia, Guimaras | 100.000 | Dec 2029 | Dec 2029 | |
| Bohol Wind Power Project | Wind | First Gen Visayas Energy Inc. (FGVEI) | Municipalities of San Miguel, Ubay and Pilar, Province of Bohol | 100.000 | Dec 2027 | Dec 2029 | |
| ENERGY STORAGE SYSTEM (ESS) | | | | 873.350 | | | |
| Battery Energy Storage System Installation - PDPP | BESS | SPC Island Power Corporation | Brgy. Tabugon, Dingle, Iloilo City | 9.350 | Jun 2025 | Sep 2025 | Pandemic protocols affecting schedules of various activities |
| Battery Energy Storage System Installation - PB 104 | BESS | SPC Power Corporation | Tapal Wharf, Ubay, Bohol | 2.000 | Jun 2025 | Sep 2025 | Pandemic protocols affecting schedules of various activities |
| Tinampa-an Energy Storage | BESS | Helios Energy Storage Corp. (Former: Horus Solar Energy Corp.) | Brgy. Tinampa-an, Cadiz City, Negros Occidental | 50.000 | TBD | Jun 2027 | |
| Cadiz Energy Storage Project | BESS | Helios Energy Storage Corp. (Former: Horus Solar Energy Corp.) | Cadiz City, Negros Occidental | 50.000 | TBD | Jun 2024 | |

VISAYAS INDICATIVE POWER PROJECTS

As of 28 February 2023

| Name of the Project | Plant Type | Company Name | Location | Installed/ Rated Capacity (MW) | Target Testing and Commissioning | Target Commercial Operation | Remarks / Issues Encountered During Project Development |
|---|------------|---|---|--------------------------------|----------------------------------|-----------------------------|--|
| Ormoc Energy Storage Project | BESS | Helios Energy Storage Corp. (formerly Horus Solar Energy Corp.) | Ormoc, Leyte | 50.000 | TBD | Oct 2024 | |
| Southern Negros Energy Storage System | BESS | Energy Development Corporation | Valencia, Negros Oriental | 30.000 | Sep 2024 | Dec 2024 | |
| Tongonan Energy Storage System | BESS | Energy Development Corporation | Kananga, Leyte | 30.000 | Sep 2024 | Dec 2024 | |
| Northern Negros Energy Storage System | BESS | Energy Development Corporation | Bago City and Murcia, Negros Occidental | 30.000 | Sep 2025 | Dec 2025 | |
| Enerhiya Delas Islas I Battery Energy Storage Project | BESS | Megawatt Solutions Inc. | Amlan, Negros Oriental | 15.000 | Nov 2025 | Dec 2025 | |
| Enerhiya Delas Islas II Battery Energy Storage Project | BESS | Megawatt Solutions Inc. | Ormoc, Leyte | 15.000 | Nov 2025 | Dec 2025 | |
| Enerhiya Delas Islas III Battery Energy Storage Project | BESS | Megawatt Solutions Inc. | Compostela, Cebu | 15.000 | Nov 2025 | Dec 2025 | |
| San Isidro Energy Storage Project | BESS | Helios Energy Storage Corp. | Brgy. Palanit, San Isidro, Northern Samar | 200.000 | TBD | Dec 2026 | |
| Toledo Battery Energy Storage System | BESS | Global Business Power Corporation | Toledo City, Cebu | 20.000 | TBD | 2026 | Finalization of off-taker and land. Awaiting schedule for NGCP offer of service |
| Tabango Battery Energy Storage System | BESS | Global Business Power Corporation | Tabango City, Leyte | 7.500 | TBD | 2027 | Finalization of off-taker and land. Awaiting schedule for NGCP offer of service |
| Calbayog Energy Storage Power Plant | BESS | Cell Power Energy Corporation | Calbayog, Samar | 30.000 | TBD | TBD | |
| Compostela Battery Energy Storage System | BESS | Global Business Power Corporation | Compostela, Cebu | 7.500 | TBD | 2025 | Finalization of off-taker and land. Awaiting schedule for NGCP offer of service |
| Daanbantayan Energy Storage Power Project | BESS | Cell Power Energy Corporation | Daanbantayan, Cebu | 20.000 | Dec 2024 | Mar 2025 | |
| Dingle Battery Energy Storage System | BESS | Global Business Power Corporation | Dingle City, Iloilo | 20.000 | TBD | 2027 | Finalization of off-taker and land. Awaiting schedule for NGCP offer of service |
| Ubay Battery Energy Storage System | BESS | Global Business Power Corporation | Ubay City, Bohol | 20.000 | TBD | 2027 | Finalization of off-taker and land. Awaiting schedule for NGCP offer of service |
| Sta. Barbara Battery Energy Storage System Project | BESS | Global Business Power Corporation | Sta. Barbara, Iloilo | 20.000 | TBD | TBD | Finalization of off-taker and land |
| Padayon (CPPC) Energy Storage Project | BESS | Cell Power Energy Corporation | Brgy. Ermita, Cebu City, Cebu | 20.000 | Jun 2024 | Dec 2024 | Securing of Environmental Compliance Certificate |
| Naga (Pandora) Battery Energy Storage | BESS | Cell Power Energy Corporation | Naga City, Cebu | 20.000 | Jun 2024 | Sep 2024 | Delay of release of SIS from NGCP Securing of Environmental Compliance Certificate |
| Panay Battery Energy Storage Power Plant | BESS | SPC Island Power Corporation | Brgy. Tabugon, Dingle, Iloilo City | 40.000 | Jun 2025 | Sep 2025 | Market condition and COVID-19 pandemic uncertainties and System Impact Study/Facilities Study completion |
| Pandora 2 Integrated Energy Storage Project | BESS | Therma Power Visayas, Inc. | Barangay Colon, Naga City, Cebu | 42.000 | TBD | TBD | Delay in the release of approved SIS from NGCP |
| Santander Energy Storage Project | BESS | Cell Power Energy Corporation | Santander Cebu | 30.000 | TBD | TBD | |
| Santa Rita Energy Storage Project | BESS | Cell Power Energy Corporation | Santa Rita, Samar | 30.000 | TBD | TBD | |
| Tabango Energy Storage Project | BESS | Cell Power Energy Corporation | Tabango, Leyte | 30.000 | TBD | TBD | |
| Bohol Battery Energy Storage Power Plant | BESS | SPC Island Power Corporation | Brgy. Dampas, Tagbilaran City, Bohol | 20.000 | Jun 2025 | Sep 2025 | Market condition and COVID-19 pandemic uncertainties and System Impact Study/Facilities Study completion |

Notes:

TBD - To be determined

Renewable Energy (RE) Projects (Geothermal, Hydro, Biomass, Solar, and Wind) are updated as of 28 February 2023

For inquiries, please contact the following:

DOE Electric Power Industry Management Bureau (EPIMB) for non-RE projects (coal, oil, natural gas, and BESS) - doe.epimb.powerprojects@gmail.com

DOE Renewable Energy Management Bureau (REMB) for RE Projects - remb9513@doe.gov.ph